

# START

9513336.1641

0040205

**S**

Mr. John Grantham  
State of Washington  
Department of Ecology  
Nuclear & Mixed Waste Program  
P. O. Box 47600  
Olympia, WA 98504-7600

FLUOR DANIEL, INC.

Date: October 20, 1993

Reference: Hanford Waste Vitrification Plant  
DOE Contract DE-AC06-86RL10838  
Fluor Contract 8457

Transmittal No.: WDOE- 686

Dear Mr. Grantham:

TRANSMITTALWe enclose 2 copy of the items listed below. These are issued per US-DOE request.Response due to Fluor: N/AResponds to: A160 PACKAGE

NUMBER	REV	DATE	TITLE
DCN - #0130	0	10/20/93	DCN TITLE: P&ID COMMENT RESOLUTION ON SYSTEMS 49 & 50  "APPROVED FOR CONSTRUCTION"

Reference: FRP-1256, FUP-688


## Distribution:

R. L. Long: DOE-RL, w/0  
TWP/AME Corresp Cntrl Cntr, MSIN A5-10  
(A160 PACKAGE), w/0  
P. Felise, WHC-RL (MSIN G6-06), w/1  
Environmental Data Management Center  
(MSIN H6-08), w/1  
D. Duncan, US EPA, Region X, w/0

Very truly yours,

*Link Jan for/*  
R.S. Poulter  
Project Director

RSP:CB:jjs



9513336.1642



FLUOR DANIEL

US DEPARTMENT OF ENERGY  
HANFORD WASTE VITRIFICATION PLANT

## DESIGN CHANGE NOTICE

DCN - 0130

REV 0

PAGE 1 OF 2

DCN TITLE *P&ID COMMENT  
RESOLUTION ON SYSTEMS  
49 & 50*

DATE INITIATED  
*10-19-93*

PACKAGE NO.  
*A160*

### SECTION 1: DESCRIPTION OF CHANGE

*REMOVE HOLD HWVP-FD-430 & DELETE  
CONCRETE DETAILS FOR PS-YP-67 & PS-YP-74*

#### CAUSE OF CHANGE:

- ☐ Field Change Request
- ☐ Supplier Disposition
- ☐ Deficiency Report
- ☐ Design Development
- ☒ Change Request
- ☐ TBD/Hold
- ☐ Other \_\_\_\_\_

FOR LIST OF AFFECTED DOCUMENTS, SEE SECTIONS 6 AND 7.

*CR-1056 R1*

Initiating Document(s)

### SECTION 2: EVALUATION

WAPA DWG/SPEC?

☒ NO ☐ YES

QUALITY LEVEL 1 DWG/SPEC?

☒ NO ☐ YES

SAFETY CLASS 1 OR 2 DWG/SPEC?

☒ NO ☐ YES

SYSTEMS ANALYSES AFFECTED?

☒ NO ☐ YES

MULTI-DISCIPLINE CHANGE?

☒ NO ☐ YES

IF "YES", ADDITIONAL  
REVIEW REQUIRED BY:

REVIEWER COMMENTS  
AND SIGNATURE/DATE

DCN Evaluated by:

Systems *J. Thompson* *10/19/93* ADM *M. H. Katherton* *10/19/93* Others \_\_\_\_\_

### SECTION 3: APPROVED FOR CONSTRUCTION

*Charles Bonnell* *10-19-93*  
Originator Date

*M. H. Katherton* *10/19/93*  
Project/Resident Field Engineer Date

### SECTION 4: CONCURRENCE

Project Management \_\_\_\_\_ Date

Systems \_\_\_\_\_ Date

Independent Safety \_\_\_\_\_ Date

Quality Assurance \_\_\_\_\_ Date

Configuration Management \_\_\_\_\_ Date

### SECTION 5: RELEASED FOR CONSTRUCTION

PE STAMP REQUIRED? ☐ NO ☒ YES

WHC \_\_\_\_\_ Date

UCAT \_\_\_\_\_ Date

DOE \_\_\_\_\_ Date

COMMENTS:



FLUOR DANIEL

US DEPARTMENT OF ENERGY  
HANFORD WASTE VITRIFICATION PLANT

## DESIGN CHANGE NOTICE

DCN - 0130

REV

0

DISCIPLINE

STRUCT

PKG. NO.

A160

PAGE

2

PREPARED BY:

C. Bonnel

Date: 10-19-93

DISCIPLINE ENGINEER:

Date: 10/19/93

## SECTION 6: CONSTRUCTION DOCUMENTS AFFECTED

DOCUMENT NUMBER	SHT/ PAGE	REV NO	DOCUMENT NAME	INCLD Y/N	DESCRIPTION OF CHANGE
H-2-118015	1	1	WALKWAY & PS-YP-74 CONC. & STEEL DETS	N	REMOVE HOLD HWVP-FD-430 AND DELETE CONC DETAILS FOR PS-YP-74.
H-2-118017	1	1	PS-YP-66 THRU 73, PS-YP-75 & 76 FOUNDATION DETAILS	N	REMOVE HOLD HWVP-FD-430 AND DELETE CONC. DETAILS FOR PS-YP-67

## SECTION 7: NON-CONSTRUCTION DOCUMENTS AFFECTED

This section references affected items such as P&amp;IDs or calculations/analyses, but they are generally not included in DCN package.

DOCUMENT NUMBER	SHT/ PAGE	REV NO	DOCUMENT NAME	DESCRIPTION OF CHANGE
--------------------	--------------	-----------	---------------	-----------------------

N/A