

START

9513332.1615

0040126⁶

Meeting Minutes Transmittal

Unit Managers' Meeting
Hanford Patrol Academy Demolition Sites Closure Plan
2440 Stevens Center, Room 1416
Richland, Washington

Meeting Held October 18, 1994
From 8:30 to 9:30 AM

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Unit Managers Meeting.

Ellen Mattlin Date: 12/2/94
Ellen M. Mattlin, Unit Manager, RL

NOT PRESENT

Date: _____
Daniel L. Duncan, RCRA Program Manager, EPA Region 10

Fenggang Ma Date: 12/2/94
Fenggang Ma, Unit Manager, Washington State Department of Ecology


Hanford Patrol Academy Demolition Sites Closure Plan, WHC Concurrence

Fred A. Ruck III Date: 1/29/95
Fred A. Ruck III, Contractor Representative, WHC

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:

- Attachment 1 - Agenda
- Attachment 2 - Summary of Discussion and Commitments/Agreements
- Attachment 3 - Attendance List
- Attachment 4 - Action Items



**Unit Managers' Meeting
Hanford Patrol Academy Demolition Sites Closure Plan
2440 Stevens Center, Room 1416
Richland, Washington**

**Meeting Held October 18, 1994
From 8:30 to 9:30 AM**

Agenda

1. Approval of Past UMM Minutes (Ecology/RL/EPA/WHC)
2. Status Action Items
- None
3. Status Closure Activities
4. New Business
5. Set Next Meeting Date

**Unit Managers' Meeting
Hanford Patrol Academy Demolition Sites Closure Plan
2440 Stevens Center, Room 1416
Richland, Washington**

**Meeting Held October 18, 1994
From 8:30 to 9:00 AM**

Summary of Discussion and Commitments/Agreements

1. Approval of Past UMM Minutes (Ecology/RL/EPA/WHC):

The June 22, and July 20, 1994, Unit Managers' Meeting Minutes were signed by the Ecology Unit Manager. The signature of the RL unit manager during this period will be obtained after this meeting.

2. Status Action Items:

-None

3. Status Closure Activities:

A representative from WHC Geophysics (J. P. Kiessler) explained that the signal from a canister as small as 1 pint or 1 quart would be very small on a 1 meter survey grid. Mr. Kiessler went on to explain that since the subsurface soils at the firing ranges are not free of anomalous debris, e.g., variations in soil terrain, rocks, and spent bullets and cartridges, therefore the signal would be even harder to detect. Mr. Kiessler stated that if a geophysical survey was performed that it would take approximately 200 person-hours to conduct the survey and analyze the data. At this point each anomalous reading would have to be "ground truthed". Ground truthing would required that every anomalous reading be excavated to determine if it was the napalm canister. Due to the limitations of the GPR survey and the fact that the canister was not encountered during soil sampling, WHC (R.K. Bhatia) proposed that no further efforts be spent on locating the canister as part of the TSD closure. Ecology (F. MA) will contact their technical expert on GPR surveys to determine if additional surveying would yield more information. The issue of future surveys/explorations of the napalm canister remains unresolved.

WHC (R. K. Bhatia) stated that the HPADS closure plan was out for RL/WHC review and that the Rev.1 of the closure plan and NOD table was due to Ecology by December 15, 1994.

4. New business:

- No new business.

5. Set new meeting date:

The next Unit Managers Meeting was scheduled for 8:30 AM on November 30, 1994.

Unit Managers' Meeting
Hanford Patrol Academy Demolition Sites Closure Plan
2440 Stevens Center, Room 1416
Richland, Washington

Meeting Held October 18, 1994
From 8:30 to 9:00 AM

Action Items

Action Item #

Description

- None

Distribution

J. K. Bartz	MACTEC	B1-42
R. K. Bhatia	WHC	H6-23
R. E. Bolts	WHC	T3-04
B. J. Broomfield	WHC	H3-16
R. M. Carosino	RL	A4-52
D. L. Duncan	EPA	HW-106 (Seattle)
D. M. Korematsu-Olund	WHC	H6-23
J. G. Lucas	WHC	H6-04
F. Ma	Ecology	B5-18
P. J. Mackey	WHC	B3-15
E. D. Macalister	RL	R3-80
P. Macbeth	MACTEC	R3-82
E. M. Mattlin	RL	A5-15
R. D. Pierce	WHC	T3-04
S. M. Price	WHC	H6-23
M. R. Romsos	WHC	T3-04
W. A. Skelly	WHC	H6-03
F. A. Ruck III	WHC	H6-23
J. L. Waite	WHC	B2-35
Field Custodian	WHC	H6-08
GHL/RCRA File	WHC	H6-23

ADMINISTRATIVE RECORD: Hanford Patrol Academy Demolition Sites Closure Plan, T-11-1. [Care of EDMC, WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Files, P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail Stop HW-074 (Record Center)

Please send comments on distribution list to Ravi K. Bhatia (H6-23), 372-2720.