

START

Change Number M-45-94-01	Federal Facility Agreement and Consent Order Change Control Form <small>Do not use blue ink. Type or print using black ink.</small>	Date January 24, 1995												
Originator W. R. Wrzesinski/G. A. Meyer/M. W. Stevenson		Phone 376-6751/372-3683/376-9668												
Class of Change <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Project Manager <input type="checkbox"/> III - Unit Manager														
Change Title Date Changes for Interim Milestone M-45-07B and Target Date M-45-07-T01														
Description/Justification of Change Current milestone M-45-07B requires a decision to be reached by Ecology, EPA and DOE by January 31, 1995 on whether to proceed with a sub-surface barrier demonstration based on the sub-surface barrier feasibility study. The three parties have not reached a decision to date. A new M-45-07B date (February, 1995) is established in order to allow sufficient time for agency discussion/analysis. In addition, M-45-07-T01 target date is extended from March, 1995, to April, 1995. No other changes are known to be needed, at this time, to the other M-45-07 milestones or target dates. These new interim milestones and target dates are: <table> <tr> <td><u>Interim Milestone</u></td> <td><u>Date</u></td> </tr> <tr> <td>• M-45-07B</td> <td>February 1995</td> </tr> <tr> <td><u>Target Date</u></td> <td></td> </tr> <tr> <td>• M-45-07-T01</td> <td>April 1995</td> </tr> </table>			<u>Interim Milestone</u>	<u>Date</u>	• M-45-07B	February 1995	<u>Target Date</u>		• M-45-07-T01	April 1995				
<u>Interim Milestone</u>	<u>Date</u>													
• M-45-07B	February 1995													
<u>Target Date</u>														
• M-45-07-T01	April 1995													
Impact of Change No impact. The remaining M-45 milestones are not affected by this change.														
Affected Documents Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix D.														
Approvals <table> <tr> <td><u><i>JA/LWL</i></u> DOE</td> <td><u>1/26/95</u> Date</td> <td><input checked="" type="checkbox"/> Approved</td> <td><input type="checkbox"/> Disapproved</td> </tr> <tr> <td><u><i>Douglas R. Howard</i></u> EPA</td> <td><u>1/30/95</u> Date</td> <td><input checked="" type="checkbox"/> Approved</td> <td><input type="checkbox"/> Disapproved</td> </tr> <tr> <td><u><i>Robert Stanley</i></u> Ecology</td> <td><u>1/26/95</u> Date</td> <td><input checked="" type="checkbox"/> Approved</td> <td><input type="checkbox"/> Disapproved</td> </tr> </table>		<u><i>JA/LWL</i></u> DOE	<u>1/26/95</u> Date	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved	<u><i>Douglas R. Howard</i></u> EPA	<u>1/30/95</u> Date	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved	<u><i>Robert Stanley</i></u> Ecology	<u>1/26/95</u> Date	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved	
<u><i>JA/LWL</i></u> DOE	<u>1/26/95</u> Date	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved											
<u><i>Douglas R. Howard</i></u> EPA	<u>1/30/95</u> Date	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved											
<u><i>Robert Stanley</i></u> Ecology	<u>1/26/95</u> Date	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved											

