

0043085

Change Number M-13-95-02	Federal Facility Agreement and Consent Order Change Control Form <small>Do not use blue ink. Type or print using black ink.</small>	Date 1/23/96									
Originator C. R. Johnson		Phone 372-9603									
Class of Change <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Executive Manager <input type="checkbox"/> III - Project Manager											
Change Title Cease completion of the Remedial Investigation/Feasibility Study Work Plan for the 300-FF-2 Operable Unit.											
Description/Justification of Change <p>TPA Milestone M-13-08, "Issue LFI Workplan for the 300-FF-2 Operable Unit for Regulator Review" was completed before the milestone date of November 30, 1994. As a result of further discussions with the regulatory agencies and subsequent Data Quality Objectives (DQO) process meetings held from April through August, 1995, significant reductions in the scope of the 300-FF-2 remedial investigation occurred. Since the majority of the few remaining field tasks have been completed, it was agreed by DOE/RL and the regulators that the DQO Summary Report (BHI-00601), the DQO process meeting agreements, and the reports from the investigations would be sufficient to prepare a Limited Field Investigation (LFI) report. The DQO Summary Report will be approved for public release and the DQO process meeting agreements are an appendix to the DQO Summary Report. It was therefore agreed to cease work on finalization of the work plan and proceed directly to preparation of the LFI report. Milestones will be established in M-15 for submittal of Draft A version for regulator review for the LFI, Focused Feasibility Study, and Proposed Plans. The milestone date for the Focused Feasibility Study and Proposed Plan was selected to allow incorporation of data from the 618-4 burial ground excavation.</p>											
Impact of Change <p>This change request revises Appendix D of the TPA to include the following milestones:</p> <table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Milestone #</th> <th style="text-align: left;">Description</th> <th style="text-align: left;">Date</th> </tr> </thead> <tbody> <tr> <td>M-15-23A</td> <td>Submit the 300-FF-2 Limited Field Investigation report for regulator review.</td> <td>September 30, 1996</td> </tr> <tr> <td>M-15-23B</td> <td>Submit the 300-FF-2 Focused Feasibility Study report and Proposed Plan for regulator review.</td> <td>July 31, 1999</td> </tr> </tbody> </table>			Milestone #	Description	Date	M-15-23A	Submit the 300-FF-2 Limited Field Investigation report for regulator review.	September 30, 1996	M-15-23B	Submit the 300-FF-2 Focused Feasibility Study report and Proposed Plan for regulator review.	July 31, 1999
Milestone #	Description	Date									
M-15-23A	Submit the 300-FF-2 Limited Field Investigation report for regulator review.	September 30, 1996									
M-15-23B	Submit the 300-FF-2 Focused Feasibility Study report and Proposed Plan for regulator review.	July 31, 1999									
Affected Documents Remedial Investigation/Feasibility Study Work Plan for the 300-FF-2 Operable Unit, DOE/RL-94-38, Draft A; Hanford Federal Facility Agreement and Consent Order, Appendix D.											
Approvals <div style="display: flex; justify-content: space-between; align-items: flex-start;"> <div style="width: 40%;"> <p><i>Kinda K McCham</i> DOE</p> <p><i>Douglas R. Howard</i> EPA</p> <p>N/A Ecology</p> </div> <div style="width: 40%;"> <p><u>2/13/96</u> Date</p> <p><u>2/16/96</u> Date</p> <p>_____ Date</p> </div> <div style="width: 20%;"> <p><input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved</p> <p><input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved</p> <p>_____ Approved <input type="checkbox"/> Disapproved</p> </div> </div>											