

START

7-3272-1255

0039058

Change Number M-15-94-10	FEDERAL FACILITY AGREEMENT AND CONSENT ORDER CHANGE CONTROL FORM Do not use blue ink. Type or print using black ink.	Date 9/27/94
-----------------------------	--	-----------------

Originator A. D. Krug	Phone 376-5634
--------------------------	-------------------

Class of Change
 I - Signatories (Section 13.0) II - Project Manager III - Unit Manager

Change Title
EXTEND MILESTONES M-15-13G AND M-15-13H TO ALLOW INCORPORATION OF NEW INFORMATION OBTAINED FROM SUPPLEMENTAL LIMITED FIELD INVESTIGATION IN 100-FR-3 OPERABLE UNIT.

Description/Justification of Change

Extend milestone M-15-13G "Submit the 100-FR-30U Focused Feasibility Study Report to Ecology and EPA" from December 14, 1994 to December 31, 1995 and milestone M-15-13H "Submit the 100-FR-30U IRM Proposed Plan to Ecology and EPA" from December 14, 1994 to December 31, 1995. The extra time is necessary to incorporate the information obtained from the supplemental LFI conducted in 100-FR-3. The initial LFI found Trichloroethene (TCE) in the vicinity of well 199-F7-1. A supplemental LFI is planned in FY 1995 to determine the source of the TCE.

Impact of Change

None. The schedule for submittal of the 100-FR-3 FFS and IRM PP to the EPA and Ecology will be adjusted to December, 1995 from December 1994 to reflect the increased scope of work.

Affected Documents

Hanford Federal Facility Agreement and Consent Order Action Plan, Appendices C and D.

Approvals Approved Disapproved

<u>Robert D. Holt</u> DOE	<u>10/27/94</u> Date
<u>Kevin Oates</u> EPA	<u>10/27/94</u> Date
<u>[Signature]</u> Ecology	<u>10/27/94</u> Date



DON'T SAY IT --- Write It!

DATE: November 1, 1994

TO: J. H. Anderson B3-62
 L. D. Arnold B2-35
 T. F. Demmitt H4-79
 H. D. Downey H4-84
 D. M. Eder B3-62
 W. C. Floberg G1-76
 R. D. Fox H6-07
 R. S. Hajner H4-79
 R. P. Henckel H6-01
 A. D. Krug H6-02
 D. L. Lenseigne S7-23
 P. J. Mackey B3-15
 P. D. Mix H4-79
 H. A. Myers B3-75
 J. K. Patterson L0-18
 M. W. Rosenberry S7-57
 K. R. Rowe H6-29
 D. L. Sickle H4-79
 K. M. Thompson A5-19
 A. J. Watts B3-75
 N. A. Werdel A5-19
 EPIC H6-08

FROM: R. D. Morrison B2-35

Telephone: 376-6574

cc: RDM File
 OSK File
 TPA File

SUBJECT: APPROVED HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER
 CHANGE REQUEST M-15-94-10

Attached for your information is an unofficial copy of approved Hanford Federal Facility Agreement and Consent Order change request "Extend Milestones M-15-13G and M-15-13H to allow incorporation of new information obtained from supplemental Limited Field Investigation in 100-FR-3 Operable Unit."

If you have any questions, please call me on 376-6574.

ceg

Attachment