



MAR 25 1991

Reply To
Attn Of: AT-082

E.A. Bracken
Director, Environmental Restoration Division
Department of Energy
Richland Operations Office
P.O. Box 550
Richland, Washington 99352



Dear Ms. Bracken:

The purpose of this letter is to provide Environmental Protection Agency (EPA) regulatory guidance regarding activities which constitute commencement of construction and require EPA approval in accordance with 40 CFR 61. This guidance was requested at a meeting held on March 18, 1991 and attended by representatives of the EPA, DOE, Westinghouse, and the State of Washington. The topic of the meeting was the proposed 242-A Evaporator Condensate Treatment Facility (Project C-018H). As proposed, this facility falls under the provisions of 40 CFR 61 Subpart H for radionuclide emissions from DOE facilities.

40 CFR 61 requires that approval by the EPA be obtained prior to commencement of construction of any stationary source subject to the standards of 40 CFR 61. Construction is defined in 40 CFR 61.03 as "fabrication, erection, or installation of an affected facility". It has been the policy of the EPA that certain limited types of construction activities (e.g. planning, ordering of equipment and materials, site-clearing, grading, and on-site storage of equipment and materials) may be conducted prior to issuance of a permit, but would be undertaken at the financial risk of the operator.

For the purposes of 40 CFR 61 compliance with regard to the C-018H Project, the EPA position is summarized as follows:

1. Activities preliminary to groundbreaking (e.g. planning, procurement, storage of equipment) do not constitute commencement of construction. Such activities, if performed prior to approval of construction, would however be undertaken at the financial risk of the operator.

2. On-site activities of a permanent nature (e.g. installation of foundations) aimed at the completion of a source subject to the standards of 40 CFR 61 will be considered construction requiring approval prior to commencement.

RECEIVED


APR 01 1991

DOE-RLAMP
-91-246-032

START

The preliminary schedule provided at the March 18 meeting provides for submittal of application packages prior to commencement of construction (site preparation). This schedule is consistent with the requirement to obtain EPA approval prior to the commencement of construction.

Sincerely,

A handwritten signature in dark ink, appearing to read "Jerry Leitch", is written over the typed name.

Jerry Leitch, Manager
Radiation Programs

cc: J. Willenberg, WA-DOE
M. Robertson, WA-DOH

123456789

DISTRIBUTION COVERSHEET

Author Jerry Leitch, EPA	Addressee E. A. Bracken, DOH	Correspondence No. Incoming: 9101742
Subject EPA DEFINITION OF CONSTRUCTION		

Internal Distribution				
Approval	Date	Name	Location	w/att
		Correspondence Control	A3-01	
		Presidents Office	B3-01	
		J. A. Bates	B2-19	
		R. J. Bliss	B3-04	
		L. E. Borneman	H4-57	
		L. C. Brown	H4-51	
		G. D. Carpenter	B2-16	
		S. N. Cory	B2-19	
		C. K. Disibio	B3-03	
		C. J. Geier	H4-57	
		J. W. Handy	B2-19	
		D. L. Kelly	S6-61	
		R. J. Landon	B2-19	
		R. E. Lerch	B2-35	
		J. J. Luke	H4-57	
		D. H. McKinney	T1-98	
		T. W. Moon	H4-57	
		R. W. Oldham	H4-57	
		J. M. Ring	H4-57	
		C. E. Sowa	H4-57	
		D. A. Turner	R1-48	
		B. D. Williamson	B3-15	
		EDMC	H4-22	
		Air File/LB	H4-57	