

START

0035402

Meeting Minutes Transmittal-Approved

Unit Managers' Meeting
Hanford Patrol Academy Demolition Sites Closure Plan
2440 Stevens Center, Room 2100
Richland, Washington

Meeting Held July 20, 1994
From 8:00 to 9:00 AM

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Unit Managers Meeting.

Randall N. Krekel Date: 9-20-94
Randall N. Krekel, Unit Manager, RL

NOT PRESENT Date: _____
Daniel L. Duncan, RCRA Program Manager, EPA Region 10


Fenggang Ma Date: 9/20/94
Fenggang Ma, Unit Manager, Washington State Department of Ecology

Hanford Patrol Academy Demolition Sites Closure Plan, WHC Concurrence

Fred A. Ruck III Date: 9/20/94
Fred A. Ruck III, Contractor Representative, WHC

Purpose: Discuss Permitting Process

- Meeting Minutes are attached. The minutes are comprised of the following:
- Attachment 1 - Agenda
 - Attachment 2 - Summary of Discussion and Commitments/Agreements
 - Attachment 3 - Attendance List
 - Attachment 4 - Action Items
 - Attachment 5 - Sampling location for HPADS Closure Area #2



9413288.2083

Attachment 1

Unit Managers' Meeting
Hanford Patrol Academy Demolition Sites Closure Plan
2440 Stevens Center, Room 2100
Richland, Washington

Meeting Held July 20, 1994
From 8:00 to 9:00 AM

Agenda

1. Approval of Past UMM Minutes (Ecology/RL/EPA/WHC)
2. Status Action Items
3. Status Closure Activities
4. New Business
5. Set Next Meeting Date

9413288-2084

Attachment 2

Unit Managers' Meeting
Hanford Patrol Academy Demolition Sites Closure Plan
2440 Stevens Center, Room 2100
Richland, Washington

Meeting Held July 20, 1994
From 8:00 to 9:00 AM

Summary of Discussion and Commitments/Agreements

1. Approval of Past UMM Minutes (Ecology/RL/EPA/WHC):

The June 22, 1994, Unit Managers' Meeting Minutes were reviewed and signed by the Unit Managers'.

2. Status Action Items:

- 4-20-94:1

Status unchanged.

3. Status Closure Activities:

While discussing the Sampling and Analysis Plan (SAP), Ecology (F. Ma) requested that the location for some of the samples designated within Closure Area #2 sampling site be changed. WHC (D. Korematsu-Olund) agreed to have graphics change the sampling locations and have WHC (R. K. Bhatia) finalize the changes with Ecology. These changes are incorporated into attachment #5. Ecology (F. Ma) stated that Ecology will accept the SAP when these changes to sample location are incorporated. RL (R. N. Krekel) stated that once RL receive Ecology's written acceptance of the SAP the 120 day revision cycle for HPADS closure plan would start.

4. New business:

- Emergency Detonation at Hanford Patrol Academy Site.

RL (R. N. Krekel) understood that Ecology had some concern about the emergency detonation planned for the Hanford Patrol Academy Site. Ecology (F. Ma) wanted to know why WHC decided to use the closure site for an emergency detonation. WHC (M. R. Romsos) stated that Battelle Pacific Northwest Laboratories had discovered some old outdated organic chemicals that posed a safety hazard. A letter issued to Ecology on July 12, 1994 erroneously identified HPADS as the emergency detonation site. The letter should have identified the Hanford Patrol Academy Site (not the RCRA Treatment Storage and Disposal site) as the emergency detonation site. Ecology (F. Ma) asked if there were some regulatory restrictions or approval process for this type of treatment. RL (E. D. Macalister) believed that Ecology was concern with not only this emergency detonation at the Hanford Patrol Academy Site but future detonations at Hanford.

9113288.2005
9802.882E116

RL (R. N. Krekel) asked if there were already an agreement between RL and Ecology or a written procedure for emergency detonations. WHC (M. R. Romsos) agreed to look for any prior agreement or arrangement between other agencies and local, state agencies. RL (E. D. Macalister) stated that further discussion with Ecology on this matter needed to be set up outside the UMM forum. RL would arrange for an additional meeting on emergency detonations.

5. Set new meeting date:

- The next Unit Managers Meeting was scheduled for 8:00 AM on August 16, 1994.

9413288.2086

Attachment 4

Unit Managers' Meeting
Hanford Patrol Academy Demolition Sites Closure Plan
2440 Stevens Center, Room 2100
Richland, Washington

Meeting Held July 20, 1994
From 8:00 to 9:00 AM

Action Items

Action Item #

Description

- 04-20-93:1

WHC will draft a letter reflecting the actions that will be required if contaminants not associated with TSD operations are detected above action levels. This letter is being written since the HPADS were excluded from the 1100 Area ROD.

Open

9413288-2068

Attachment 5


Unit Managers' Meeting
Hanford Patrol Academy Demolition Sites Closure Plan
2440 Stevens Center, Room 2100
Richland, Washington

Meeting Held July 20, 1994
From 8:00 to 9:00 AM

Sampling Location for HPADS Closure Area # 2

9413288-2089

9413288-2090



H9407032.1

Figure 3. Soil Sampling Locations/Depth Closure Area No. 2.

Distribution

J. K. Bartz	MACTEC	B1-42
R. K. Bhatia	WHC	H6-23
R. E. Bolls	WHC	T3-04
R. M. Carosino	RL	A4-52
D. L. Duncan	EPA	HW-106 (Seattle)
D. M. Korematsu-Olund	WHC	H6-23
R. N. Krekel	RL	A5-15
J. G. Lucas	WHC	H6-04
F. Ma	Ecology	B5-18
P. J. Mackey	WHC	B3-15
E. D. Macalister	RL	R3-80
P. Macbeth	MACTEC	R3-82
R. D. Pierce	WHC	T3-04
S. M. Price	WHC	H6-23
M. R. Romsos	WHC	T3-04
F. A. Ruck III	WHC	H6-23
J. L. Waite	WHC	B2-35
Field Custodian	WHC	H6-08
GHL/RCRA File	WHC	H6-23

ADMINISTRATIVE RECORD: Hanford Patrol Academy Demolition Sites Closure Plan,
T-11-1. [Care of EDMC, WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Files,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail
Stop HW-074 (Record Center)

Please send comments on distribution list to Kari Schmidli (H6-23), 373-2083.

943288.2091