



STATE OF WASHINGTON  
DEPARTMENT OF ECOLOGY

1315 W. 4th Avenue • Kennewick, Washington 99336-6018 • (509) 735-7581

March 15, 1996

Mr. Paul Carter, Program Manager  
Analytical Services Program  
U.S. Department of Energy  
P.O. Box 550  
Richland, WA 99352

Dear Mr. Carter:

Re: Hanford Federal Facility Agreement and Consent Order Milestone M-32-02-T02,  
Project W-087 Scope Change

The Washington State Department of Ecology (Ecology) has received and reviewed the U.S. Department of Energy's (USDOE) November 15, 1995, correspondence regarding Project W-087 scope change. As indicated in the referenced letter, removal of the existing transfer lines in the 222-S Laboratory Tunnels is being deferred because of funding reductions. Pending no indication of contamination migration, Ecology agrees with the deferral of further line decontamination and/or removal until closure of the unit. However, deletion of the work scope due to funding reductions as stated in the above referenced letter is not an option.

The line specifications (including drawings) and a detailed description of how the lines will be removed from operation must be included in the 222-S Laboratory Complex Dangerous Waste Permit Application (DOE/RL-91-27) prior to issuance of the 222-S laboratory complex permit.


If you or your staff have any questions regarding this letter, please call me at (509) 736-3034 or Fenggang Ma at (509) 736-3035.

Sincerely,

A handwritten signature in cursive script, reading "Alisa D. Huckaby".

Alisa D. Huckaby  
S Plant Area Project Manager  
Nuclear Waste Program

AH:mf



cc: Marcanne Burrell, USDOE  
Paul Dunigan, Jr., USDOE  
Dale Jackson, USDOE  
Doug Sherwood, EPA  
Gaylord King, WHC  
Michael Hall, WHC  
Administrative Record: 222-S Laboratory Part B Permit