



94-PCA-004

## Department of Energy

Richland Operations Office  
P.O. Box 550  
Richland, Washington 99352

AUG 08 1994

Incoming 9405705

0038159

Mr. Douglas R. Sherwood  
Hanford Project Manager  
U.S. Environmental Protection Agency  
712 Swift Boulevard, Suite 5  
Richland, Washington 99352


Mr. Joseph J. Witczak, Unit Supervisor  
Regulatory and Technical Support Unit  
Nuclear Waste Program  
State of Washington  
Department of Ecology  
P.O. Box 47600  
Olympia, Washington 98504-7600

Dear Messrs. Sherwood and Witczak:

SCHEDULING OF THE 218 E-8 BORROW PIT DEMOLITION SITE CLOSURE PLAN, REVISION 1 (T-2-1)

A 15-day extension to the due date for the 218 E-8 Borrow Pit Demolition Site (T-2-1) Closure Plan (218 E-8 Borrow Pit), Revision 1, submittal is being requested. This extension will enable a staggering of schedules for two closure plans (200 West Area Ash Pit Demolition Site [Ash Pit] and 218 E-8 Borrow Pit) that are currently on the same comment response cycle. This staggering of the schedules for these closure plans was proposed at the June 22, 1994, Unit Managers' Meeting.

The extension will result in a more evenly distributed workload for all parties involved. It will change the due date for the 218 E-8 Borrow Pit Closure Plan Revision 1, from October 6, 1994, to October 21, 1994. The Ash Pit Closure Plan Revision 1, will retain the October 6, 1994, submittal date.




Messrs. Sherwood and Witczak  
94-PCA-004

-2-

AUG 08 1994

Should you have any questions, please contact Mr. R. N. Krekel of the  
U.S. Department of Energy, Richland Operations Office on (509) 376-4264.

Sincerely,



James E. Rasmussen, Acting Program Manager  
Office of Environmental Assurance,  
Permits and Policy

EAP:RNK

cc: Administrative Records, H6-08  
L. Arnold, WHC  
W. Burke, CTUIR  
W. Dixon, WHC  
R. Jim, YIN  
F. Ma, Ecology  
D. Powaukee, NPT  
S. Price, WHC  
F. Ruck III, WHC

9413288.1019

# CORRESPONDENCE DISTRIBUTION COVERSHEET

Author	Addressee	Correspondence No.
J. E. Rasmussen, RL	D. R. Sherwood, EPA	Incoming 9405705
(D. M. Korematsu-Olund, WHC)	J. J. Witczak, Ecology	XREF 9455329D
Subject: SCHEDULING OF THE 218 E-8 BORROW PIT DEMOLITION SITE CLOSURE PLAN, REVISION 1 (T-2-1)		

## INTERNAL DISTRIBUTION

Approval	Date	Name	Location	w/att
		Correspondence Control	A3-01	
		L. D. Arnold	B2-35	
		R. E. Bolls	T3-04	
		D. J. Carrell	H6-22	
		W. T. Dixon, Assignee	H6-21	
		D. M. Korematsu-Olund	H6-23	
		P. J. Mackey	B3-15	
		H. E. McGuire, Sr. Staff	B3-63	
		S. M. Price	H6-23	
		F. A. Ruck III	H6-23	
		J. L. Waite	B1-59	
		EPIC	H6-08	
		RCRA File/GHL	H6-23	
		LOS File	H6-23	
		DMKO File/LB	H6-23	

9413288.020