

START

0013907 5

March 19, 1991

Meeting Minutes Transmittal/Approval
Unit Managers Meeting: 100-FR-1
450 Hills St., Room 47
Richland, Washington
February 20, 1991

From/ Appvl.: James D. Goodenough Date: March 20, 1991
James D. Goodenough, W.I. Coordinator, DOE-RL (A6-95)

Appvl.: Pamela A. Innis Date: 3/20/91
Pamela Innis, Representative, EPA (B5-01)

Appvl.: Charles S. Oliver for L.G. Date: 3/20/91
Larry Goldstein, CERCLA Unit Supervisor, Washington Dept. of Ecology

The purpose of this meeting was to discuss the status of the 100-FR-1 operable unit.

Meeting Minutes are attached. Minutes are comprised of the following:

- Attachment #1 - Meeting Summary/Summary of Commitments and Agreements
- Attachment #2 - Attendance List

Prepared by: Bobb Taylor Date: 3/20/91
SWEC GSSC

Concurrence by: John T. Stewart Date: 3/20/91
USACE Unit Manager



Distribution

Unit Managers Meeting: 100-FR-1
February 20, 1991

Dave Einan, EPA (B5-01)
Pamela Innis, EPA (B5-01)
Doug Sherwood, EPA (B5-01)
Dan Duncan, EPA, Region 10, RCRA
Chuck Cline, WDOE (two copies)
R.O. Patt, Oregon Water Resources Dept.
Ward Staubitz, USGS
Donna Lacombe, PRC
Kathy Davis, SWEC (A4-35)
Jim Goodenough, DOE-RL (A6-95)
Mary Harmon, DOE-HQ (EM-442)
Bob Stewart, DOE-RL (A6-95)
John Stewart, USACE
KaeRae Parnell, WHC (H4-18)
Jim Patterson, WHC (B2-15)
Linda Powers, WHC (B2-35)

ADMINISTRATIVE RECORDS: 100-FR-1, Care of Susan Wray, WHC (H4-51C)

Please inform Doug Fassett (SWEC) of deletions or additions to the distribution list.

Attachment #1
Meeting Summary and Summary of Commitments and Agreements

100-FR-1 Unit Managers Meeting
February 20, 1991

John Stewart reported that negotiations for a contract with EBASCO and CH2M Hill failed due to high cost estimates. A new contractor, Tetrattech, has started on the 100-FR-1 operable unit work plan. A site visit is scheduled for tomorrow. The work plan will be delivered on April 15. The task order will be modified to include preparation of a cost estimate for the RI/FS work. The Corps of Engineers will also start preparation of the safety documentation and NEPA documentation.

1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35
36
37
38
39
40
41
42
43
44
45
46
47
48
49
50
51
52
53
54
55
56
57
58
59
60
61
62
63
64
65
66
67
68
69
70
71
72
73
74
75
76
77
78
79
80
81
82
83
84
85
86
87
88
89
90
91
92
93
94
95
96
97
98
99
100

ATTACHMENT #2

Attendance List

100-FR-1 Unit Managers Meeting
February 20, 1991

Name	Org.	O.U.	Phone
Allender, Robert	B & C	Ecology Support	(503) 244-7005
Goodenough, Jim	DOE-RL	DOE O.U.	(509) 376-7078
Cline, Chuck	Ecology	CERCLA Unit	(206) 438-7556
Cross, Steve	Ecology	CERCLA Unit	(206) 459-6675
Goldstein, Larry	Ecology	CERCLA Unit	(206) 438-7018
Pamela Innis	EPA	Unit Manager	(509) 376-5466
Sherwood, Doug	EPA		(509) 376-9529
LaCombe, Donna	PRC	EPA Cont.	(206) 624-2692
Fassett, Doug	SWEC	GSSC to DOE-RL	(509) 376-3136
Fryer, Bill	SWEC	GSSC to DOE-RL	(509) 376-9830
King, Joe	SWEC	GSSC to DOE-RL	(509) 376-4726
Healy, Kevin	USACE	DOE Support	(205) 955-5170
Stewart, John	USACE	PM	(509) 522-6331
Drost, Brian	USGS	EPA Support	(206) 593-6510
Staubitz, Ward	USGS	EPA Support	(206) 593-6510
Moore, Clyde	PMX	Ecology Support	(206) 455-2550
Farwick, Dana G.	WHC	QA	(509) 376-8557
Patterson, Jim	WHC	ER Program	(509) 376-9830

Distribution

Unit Managers Meeting: 100-FR-1
February 20, 1991

Dave Einan, EPA (B5-01)
Pamela Innis, EPA (B5-01)
Doug Sherwood, EPA (B5-01)
Dan Duncan, EPA, Region 10, RCRA
Chuck Cline, WDOE (two copies)
R.O. Patt, Oregon Water Resources Dept.
Ward Staubitz, USGS
Donna Lacombe, PRC
Kathy Davis, SWEC (A4-35)
Jim Goodenough, DOE-RL (A6-95)
Mary Harmon, DOE-HQ (EM-442)
Bob Stewart, DOE-RL (A6-95)
John Stewart, USACE
KaeRae Parnell, WHC (H4-18)
Jim Patterson, WHC (B2-15)
Linda Powers, WHC (B2-35)

ADMINISTRATIVE RECORDS: 100-FR-1, Care of Susan Wray, WHC (~~H4-516~~) H4-22

Please inform Doug Fassett (SWEC) of deletions or additions to the distribution list.