

START

0014545

Change Number M-20-90-2	FEDERAL FACILITY AGREEMENT AND CONSENT ORDER CHANGE CONTROL FORM Do not use blue ink. Type, or print using black ink.	Date April 29, 1991
----------------------------	---	------------------------

Originator A. R. Sherwood	Phone (509) 376-6391
------------------------------	-------------------------

Class of Change <input type="checkbox"/> I - Signatories (Section 13.0) <input checked="" type="checkbox"/> II - Project Manager <input type="checkbox"/> III - Unit Manager

Change Title
3718-F Alkali Metal Treatment Facility Closure

Description/Justification of Change

Reword Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) Milestone M-20-18 (completion of Part B permit application) to read "submit 3718-F Closure Plan to Ecology and EPA" and establish a submittal date of December 1991.

Delete Tri-Party Agreement Milestone M-23-10 (completion of Interim Status Corrective Actions).

Since waste accumulated at the facility has been removed to a qualified offsite treatment, storage, and disposal facility, the U.S. Department of Energy-Richland Operations office has decided not to reopen the 3718-F Facility. The changes mentioned above are requested as a result of that decision.

Impact of Change

No significant impact. These changes will reflect the outcome of the Tri-Party Agreement Milestone M-23-09, Notification of Operation Status of 3718-F.



Affected Documents

Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix D, Figure D-1 Work Schedule and Table D-3.

Approvals: <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved DOE: <u><i>[Signature]</i></u> Date: <u>6/17/91</u> EPA: <u><i>[Signature]</i></u> Date: <u>6/17/91</u> Ecology: <u><i>[Signature]</i></u> Date: <u>6/17/91</u>	3718-F Closure start and completion dates to be determined in the closure plan.
---	---