

START

0037444

Meeting Minutes Transmittal

Simulated High Level Waste Slurry Closure Plan
Unit Managers Meeting
337 Building, Mt. Rainier Room
Richland, Washington

May 26, 1994
2:00 p.m. to 4:00 p.m.

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Unit Managers Meeting.

Randall N. Krekel Date: 7-7-94
Randall N. Krekel, Unit Manager, RL

Not Present Date: _____
Daniel L. Duncan, RCRA Program Manager, EPA Region 10

Greta P. Davis Date: July 7, 1994
Greta P. Davis, Unit Manager, Washington State Department of Ecology


Simulate High-Level Waste Slurry, PNL Concurrence

Wayne Slater Date: 7/7/94
HW Slater, Contractor Representative

Purpose: Discuss Revision of Closure Plan

Meeting Minutes are attached. The minutes are comprised of the following:

- Attachment #1 - Agenda
- Attachment #2 - Summary of Discussion
- Attachment #3 - Attendance List
- Attachment #4 - Action Items



941327B-1467

Attachment 1

**Simulated High Level Waste Slurry Closure Plan
Unit Managers Meeting
337 Building, Mt. Rainer Room
Richland, Washington**

**May 26, 1994
2:00 p.m. to 4:00 p.m.**

Agenda

1. Approval of Past Unit Managers Meeting Minutes (Ecology/RL/PNL)
2. Revised Closure Plan Review and Submittal Schedule (RL/PNL)
3. Equipment Removal from SHLWS Unit (Ecology/RL/PNL)
 - May 20, 1994 Proposal Letter to Ecology
4. Separate EPA/State Identification Number (RL/PNL)
 - May 12, 1994 Notification Letter to Ecology
 - Potential Page Changes to Current Closure Plan
5. Project 3000 Status (RL/PNL)
6. General Discussion (Ecology/RL/PNL)
7. Status Action Items (Ecology/RL/PNL)
 - New Action Items
8. Next Unit Managers Meeting (Ecology/RL/PNL)
 - Tentative dates
 - Proposed Topics

941327B.1468

Attachment 2

Simulated High Level Waste Slurry Closure Plan
Unit Managers Meeting
337 Building, Mt. Rainier Room
Richland, Washington

May 26, 1994
2:00 p.m. to 4:00 p.m.

Summary of Discussion and Commitments/Agreements

1. Approval of Past Unit Managers Meeting Minutes

The April 14, 1994 Unit Manager Meeting minutes were approved and signed.

2. Revised Closure Plan Review and Submittal Schedule

Mr. W. Slater (PNL) stated that RL is reviewing the closure plan. Mr. R. Krekel (RL) estimated the closure plan would be transmitted to Ecology for review from the mid to end of June 1994.

3. Equipment Removal from SHLWS Unit

• May 20, 1994 Proposal Letter to Ecology

Ms. G. Davis (Ecology) acknowledged receipt of RL/PNL's letter, and stated that the contents of the letter have been accepted. Ecology will be responding to the letter within two weeks. Ms. Davis inquired about the possibility of any equipment removal before RL/PNL receive Ecology's response letter. Mr. Krekel responded that RL/PNL anticipated a response from Ecology before any equipment removal was initiated. Mr. B. Day (PNL) noted that there were no requirements preventing PNL from removing the equipment before receiving Ecology's response, and Ms. Davis concurred.

4. Separate EPA/State Identification Number

• May 12, 1994 Notification Letter to Ecology

Mr. Krekel provided a copy of the letter, including Form 2 for the 3000 Area, to Ms. Davis.

• Potential Page Changes to Current Closure Plan

Mr. Krekel stated that until Ecology responds to the proposed separate EPA/State identification number, RL/PNL will continue with their review of the closure plan and revision of the Part A permit application. After the revised Form 3 is completed, any necessary page changes will be incorporated. Mr. Krekel added

941327B.469

that if a separate EPA/State identification number is assigned, the page changes will be made to accommodate the new number.

5. **Project 3000 Status**

Mr. Krekel stated that he had nothing new to report regarding Project 3000.

6. **General Discussion**

Ms. Davis inquired about the status of the sampling, noting that she needed a minimum of 30 days lead time before sampling is initiated. Ms. J. Julya (PNL) stated that it takes approximately one month to receive materials ordered for sampling. Ms. Davis indicated that when she receives the closure plan, her review would initially focus on the sampling plan in an effort to facilitate scheduling the sampling. The consensus among RL/PNL and Ecology was that the sampling could be tentatively scheduled for the end of July 1994.

7. **Status Action Items**

- **New Action Items**

There were no new action items generated during the meeting.

8. **Next Unit Managers Meeting**

- **Tentative Dates**

The next Unit Managers Meeting was scheduled for July 7, 1994.

- **Proposed Topics**

An update on Project 3000, the EPA/State identification number, and a status on the submittal of the closure plan will be provided at the next Unit Managers Meeting. The sampling schedule for the SHLWS unit will also be discussed.

940327B-470

Attachment 4

Simulated High Level Waste Slurry Closure Plan
Unit Managers Meeting
337 Building, Mt. Rainier Room
Richland, Washington

May 26, 1994
2:00 p.m. to 4:00 p.m.

Action Items

Action Item

Description

None

913278.1472

Distribution:

C.M. Andersen	PNL	(P7-40)
E.M. Bowers	RL	(K8-50)
R.C. Bowman	WHC	(H6-24)
D.S. Broussard	PNL	(K1-67)
R.M. Carosino	RL	(A4-52)
G.P. Davis	Ecology	(N1-05)
B.J. Day	PNL	(P7-68)
D.L. Duncan	EPA	(HW-106)
D.K. Jones	RL	(A5-90)
R.N. Krekel	RL	(A5-15)
F.A. Ruck	WHC	(H6-23)
M.A. Selby	Ecology	(N1-05)
H.W. Slater	PNL	(P7-68)
H.T. Tilden	PNL	(P7-68)
J.L. Waite	WHC	(B2-35)

GSSC RCRA UMM File, Care of J. K. Bartz, B1-42

ADMINISTRATIVE RECORD (Simulated High Level Waste Slurry
Treatment/Storage, TS-3-4) [Care of EPIC, WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste
Hanford Files, P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101,
Mail Stop HW-074 (Records Center)

9473278.1473