

# START

0037450

## Meeting Minutes Transmittal - Approved

Unit Managers' Meeting  
218 E-8 Borrow Pit Demolition Site Closure Plan  
2440 Stevens Center Place, Room 2100  
Richland, Washington

Meeting Held May 24, 1994  
From 8:00 to 9:00 a.m.

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Unit Managers Meeting.

*Randall N. Krekel* Date: 6-22-94  
Randall N. Krekel, Unit Manager, RL

NOT PRESENT

Date: \_\_\_\_\_  
Daniel L. Duncan, RCRA Program Manager, EPA Region 10

*Fenggang Ma* Date: 6/22/94  
Fenggang Ma, Unit Manager, Washington State Department of Ecology

218 E-8 Borrow Pit Demolition Site Closure Plan, WHC Concurrence

*Fred A. Ruck III* Date: 6/22/94  
Fred A. Ruck III, Contractor Representative, WHC

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:

- Attachment 1 - Agenda
- Attachment 2 - Summary of Discussion and Commitments/Agreements
- Attachment 3 - Attendance List
- Attachment 4 - Action Items



9413278.1502

Attachment 1

Unit Managers' Meeting  
218 E-8 Borrow Pit Demolition Site Closure Plan  
2440 Stevens Center Place, Room 2100  
Richland, Washington

Meeting Held May 24, 1994  
From 8:00 to 9:00 a.m.

Agenda

1. Approval of Past UMM Minutes
2. Status Action Items  
-No open action items
3. Status Closure Activities  
-Status of NOD (Notice of Deficiency) Comments
4. New Business  
-Open Discussion
5. Set Next Meeting Date

940327B.1503

Attachment 2

Unit Managers' Meeting  
218 E-8 Borrow Pit Demolition Site Closure Plan  
2440 Stevens Center Place, Room 2100  
Richland, Washington

Meeting Held May 24, 1994  
From 8:00 to 9:00 a.m.

Summary of Discussion and Commitments/Agreements

1. Approval of Past UMM Minutes

The April 20, 1994, Unit Managers' Meeting Minutes were reviewed and signed by the Unit Managers.

2. Status Action Items:

-No Open Action Items

There was no discussion.

3. Status Closure Activities:

-Status NOD Comments (On Schedule)

WHC (D. M. Korematsu-Olund) presented the Draft Sampling Analysis Plan (SAP) to Ecology. WHC (D. M. Korematsu-Olund) explained as soon as all parties (Ecology, RL, and WHC) agree with the SAP, a sampling schedule will be completed and then conformational soil sampling and chemical analysis will be performed. RL (R. N. Krekel) and Ecology (F. Ma) agreed that revision of the Ash Pit Closure Plan will begin when RL receives a letter from Ecology accepting the draft SAP. Once the acceptance letter is received, WHC will begin the 120 days revision cycle to incorporate NOD comments and any additional text changes to the closure plan. RL (R. N. Krekel) stated that WHC will formally transmit a letter to RL and Ecology documenting the delivery of the draft SAPs to Ecology, during this UMM.

WHC (R. E. Bolls-Solid Waste Operations) stated that the Solid Waste Operations group was pre-sampling (field screening) at the Ash Pit, 218 E-8, and HPADS. The pre-sampling activities will be based on the draft SAPs, but will not be at the specific locations identified in the SAPs. Ecology (F. Ma) requested to be present at the next pre-sampling event. WHC (R. E. Bolls) agreed to inform Ecology prior to the next pre-sampling event.

Ecology (F. Ma) requested that an issues resolution meeting be establish to finish the Notice of Deficiency comments, for the Ash Pit and 218 E-8 Rev. 0 closure plans, that were deferred until the Data Quality Objective meetings were completed. RL (R. N. Krekel) agreed with the Ecology suggestion and a meeting date was established for June 1, 1994.

9443279.1504

4. New business:  
-Open discussion

No new business.

5. Set new meeting date:

The next Unit Managers Meeting was scheduled for June 22, 1994 8:00-10:00 a.m. Richland, WA.

9/13/78.1505



Attachment 4

Unit Managers' Meeting  
218 E-8 Borrow Pit Demolition Site Closure Plan  
2440 Stevens Center Place, Room 2100  
Richland, Washington

Meeting Held May 24, 1994  
From 8:00 to 9:00 a.m.

Action Items

<u>Action Item #</u>	<u>Description</u>
5-24-94:	No action items resulted from this meeting.

2051 9278 1507

----- Distribution

J. K. Bartz	GSSC	B1-42
R. E. Bolls	WHC	T3-04
R. M. Carosino	RL	A4-52
D. L. Duncan	EPA-Seattle	HW-106
I. D. Jacques	WHC	H6-01
D. M. Korematsu-Olund	WHC	H6-23
R. N. Krekel	RL	A5-15
J. G. Lucas	WHC	H6-04
F. Ma	Ecology	N1-05
E. D. Macalister	RL	R3-80
P. J. Macbeth	MACTEC	R3-82
P. J. Mackey	WHC	B3-15
R. D. Pierce	WHC	T3-04
S. M. Price	WHC	H6-23
M. R. Romsos	WHC	T3-04
F. A. Ruck III	WHC	H6-23
J. L. Waite	WHC	B2-35
Field File Custodian	WHC	H6-08
GHL/RCRA File	WHC	H6-23

----- ADMINISTRATIVE RECORD: 218 E-8 Borrow Pit Demolition Site Closure Plan, T-2-1  
[Care of EDIC, WHC (H6-08)]

----- Washington State Department of Ecology Nuclear and Mixed Waste Hanford File,  
P.O. Box 47600, Olympia, Washington 98504-7600

----- Environmental Protection Agency Region 10, Seattle, Washington 98101,  
(Record Center)-Mail Stop HW-074

Please send comments on distribution list to Kari Schmidli (H6-23), 373-2083.

9/11/82 3278-1508