

# START

0017256  
#7

July 17, 1991

Meeting Minutes Transmittal/Approval  
Unit Managers Meeting: 100-FR-1 Operable Unit  
450 Hills St., Room 47  
Richland, Washington  
June 19, 1991

---

From/ Appvl.: James D. Goodenough Date: Oct 16, 1991  
James D. Goodenough, R.I. Coordinator, DOE-RL (A6-95)

Appvl.: Pamela A. Innis Date: Oct 16, 1991  
Pamela Innis, Unit Manager, EPA (B5-01)

Appvl.: Charles S. Goldstein Date: 10/16/91  
Larry Goldstein, CERCLA Unit Supervisor, Washington Dept. of Ecology

---

The purpose of this meeting was to discuss the status of the 100-FR-1 operable unit.


Meeting Minutes are attached. Minutes are comprised of the following:

- Attachment #1 - Meeting Summary/Summary of Commitments and Agreements
- Attachment #2 - Attendance List

---

Prepared by: Doug Farritt Date: 10/17/91  
SWEC GSSC

Concurrence by: [Signature] Date: 10/16/91  
USACE Unit Manager



Distribution

100-FR-1 Unit Managers Meeting  
June 19, 1991

Dave Einan, EPA (B5-01)  
Pamela Innis, EPA (B5-01)  
Doug Sherwood, EPA (B5-01)  
Dan Duncan, EPA, Region 10, RCRA  
Chuck Cline, WDOE (two copies)  
R.O. Patt, Oregon Water Resources Dept.  
Ward Staubitz, USGS  
Donna Lacombe, PRC  
Doug Fassett, SWEC (A4-35)  
Jim Goodenough, DOE-RL (A6-95)  
Mary Harmon, DOE-HQ (EM-442)  
Bob Stewart, DOE-RL (A6-95)  
John Stewart, USACE  
Jim Patterson, WHC (B2-15)  
Tim Veneziano, WHC (B2-35)

ADMINISTRATIVE RECORDS: 100-FR-1, Care of Susan Wray, WHC (H4-22)

Please inform Doug Fassett (SWEC) of deletions or additions to the distribution list.

9112151027

Attachment #1

Summary of Meeting and Commitments and Agreements  
100-FR-1 Unit Managers Meeting  
June 19, 1991

1. John Stewart (ACE) gave a presentation on the status of activities at 100-FR-1. Final comments from DOE and the regulators on the 100-FR-1 RI/FS Work Plan are expected on June 28. Jim Goodenough (DOE) said comments had been received from DOE headquarters. Pam Innis (EPA) said EPA is awaiting Ecology's comments which should be ready by the end of June. Mr. Stewart said the 100-FR-1 Work Plan will be revised based on comments and put in a draft B status. John Jacobsen (ACE) is now the project manager for the Corps (ACE) on 100-FR-1. Mr. Goodenough said the intent is to integrate the aggregate area strategy into FR-1 and to include FR-1 with all the rest of the operable units in the 100 areas.

9112051028

# Attachment #2

## Attendance List 100-FR-1 Unit Managers Meeting June 19, 1991

Name	Org.	O.U.	Phone
Goodenough, Jim	DOE-RL	DOE O.U.	(509) 376-7087
Goller, Eric	DOE-RL	RCRA Manager	(509) 376-7326
Harris, Allan	DOE-RL	Unit Manager	(509) 376-4339
Cline, Chuck	Ecology	CERCLA Unit	(206) 438-7556
Goldstein, Larry	Ecology	Unit Manager	(206) 438-7018
Hibbard, Richard	Ecology	CERCLA Unit	(206) 493-9367
Innis, Pamela	EPA	Unit Manager	(509) 376-4919
Mullen, Rich	PMX	Ecology Support	(206) 455-2550
Lacombe, Donna	PRC	EPA Contractor	(206) 624-2692
Fassett, Doug	SWEC	GSSC to DOE-RL	(509) 376-5011
Fryer, Bill	SWEC	GSSC to DOE-RL	(509) 376-9830
Knox, Kathy	SWEC	GSSC to DOE-RL	(509) 376-5011
Cannon, D. J.	USACE	Unit Manager	(506) 376-9101
Jacobson, John	USACE	Unit Manager	(509) 376-1250
Lias, Raimo	USACE	Env. Eng.	(509) 522-6924
Stewart, John	USACE	PM	(509) 376-9101
Staubitz, Ward	USGS	EPA Support	(206) 593-6510

9112151029

Distribution

100-FR-1 Unit Managers Meeting  
June 19, 1991

Dave Einan, EPA (B5-01)  
Pamela Innis, EPA (B5-01)  
Doug Sherwood, EPA (B5-01)  
Dan Duncan, EPA, Region 10, RCRA  
Chuck Cline, WDOE (two copies)  
R.O. Patt, Oregon Water Resources Dept.  
Ward Staubitz, USGS  
Donna Lacombe, PRC  
Doug Fassett, SWEC (A4-35)  
Jim Goodenough, DOE-RL (A6-95)  
Mary Harmon, DOE-HQ (EM-442)  
Bob Stewart, DOE-RL (A6-95)  
John Stewart, USACE  
Jim Patterson, WHC (B2-15)  
Tim Veneziano, WHC (B2-35)

ADMINISTRATIVE RECORDS: 100-FR-1, Care of Susan Wray, WHC (H4-22)

Please inform Doug Fassett (SWEC) of deletions or additions to the distribution list.

9112151730