


Meeting Minutes Transmittal

0036275

Unit Managers' Meeting
Hanford Patrol Academy Demolition Sites Closure Plan
2440 Stevens Center, Room 2519
Richland, Washington


Meeting Held March 23, 1994
From 8:00 to 9:00 AM

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Unit Managers Meeting.



Randall N. Krekel, Unit Manager, RL Date: 4-20-94

NOT PRESENT

Daniel L. Duncan, RCRA Program Manager, EPA Region 10 Date: _____


Fenggang Ma, Unit Manager, Washington State Department of Ecology Date: 4/20/94

Hanford Patrol Academy Demolition Sites Closure Plan, WHC Concurrence


Fred A. Ruck III, Contractor Representative, WHC Date: 4/20/94

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:

- Attachment 1 - Agenda
- Attachment 2 - Summary of Discussion and Commitments/Agreements
- Attachment 3 - Attendance List
- Attachment 4 - Action Items



944320.4319

Attachment 1

**Unit Managers' Meeting
Hanford Patrol Academy Demolition Sites Closure Plan
2440 Stevens Center, Room 2519
Richland, Washington**

**Meeting Held March 23, 1994
From 8:00 to 9:00 AM**

Agenda

1. Approval of Past UMM Minutes (Ecology/RL/EPA/WHC)
2. Status Action Items
- None
3. Status Closure Activities
4. New Business
5. Set Next Meeting Date

944320.4320

Attachment 2

Unit Managers' Meeting
Hanford Patrol Academy Demolition Sites Closure Plan
2440 Stevens Center, Room 2519
Richland, Washington

Meeting Held March 23, 1994
From 8:00 to 9:00 AM

Summary of Discussion and Commitments/Agreements

1. Approval of Past UMM Minutes (Ecology/RL/EPA/WHC):

The February 25, 1994, Unit Managers' Meeting Minutes were reviewed and signed by the Unit Managers'.

2. Status Action Items:

- No open action items.

3. Status Closure Activities:

WHC (J. G. Lucas) will provide a completion date for the draft HPADS Sample Analysis Plan (SAP) by the April UMM.

WHC (R. K. Bhatia) is in communication with the U.S. Army Corps of Engineers (USACE) to resolve an item that arose during the HPADS Issue Resolution Meetings. Specifically, the USACE did not include the HPADS in the 1100 Area Record of Decision (ROD). By the April UMM, WHC will determine the course of action if a constituent not associated with the operation of the TSD is detected during the sampling activities at the HPADS.

4. New business:

- No new business.

5. Set new meeting date:

The next Unit Managers Meeting was scheduled for 8:00 AM on April 20, 1994.

940320.4321

Unit Managers' Meeting
Hanford Patrol Academy Demolition Sites Closure Plan
2440 Stevens Center, Room 2519
Richland, Washington

Attendance List

[illegible]

6722542

Attachment 4

Unit Managers' Meeting
Hanford Patrol Academy Demolition Sites Closure Plan
2440 Stevens Center, Room 2519
Richland, Washington

Meeting Held March 23, 1994
From 8:00 to 9:00 AM

----- Action Items -----

Action Item #

Description

- No new action items.

940320.4323

Distribution

J. K. Bartz	MACTEC	B1-42
R. K. Bhatia --	WHC	H6-23
R. E. Bolls	WHC	T3-04
B. J. Broomfield	WHC	H3-16
R. M. Carosino	RL	A4-52
S. B. Clifford	WHC	H6-23
D. L. Duncan	EPA	HW-106 (Seattle)
D. M. Korematsu-Olund	WHC	H6-23
R. N. Krekel	RL	A5-15
S. J. Lijeck	MACTEC	B1-42
J. G. Lucas	WHC	H6-04
F. Ma	Ecology	B5-18
P. J. Mackey	WHC	B3-15
E. D. Macalister	RL	R3-80
P. Macbeth	MACTEC	R3-82
R. D. Pierce	WHC	T3-04
S. M. Price	WHC	H6-23
M. R. Romsos	WHC	T3-04
W. A. Skelly	WHC	H6-03
F. A. Ruck III	WHC	H6-23
J. L. Waite	WHC	B2-35
Field Custodian	WHC	H6-08
GHL/RCRA File	WHC	H6-23

ADMINISTRATIVE RECORD: Hanford Patrol Academy Demolition Sites Closure Plan,
T-11-1. [Care of EDMC, WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Files,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail
Stop HW-074 (Record Center)

Please send comments on distribution list to Kari Schmidli (H6-23), 373-2083.

9473220.4324