




Department of Energy

9003032B

Richland Operations Office  
P.O. Box 550  
Richland, Washington 99352

90-WOB-032

JUL 03 1990



President  
Westinghouse Hanford Company  
Richland, Washington

Dear Sir:

SCHEDULE DELAYS ON SALTWELL PUMPING OF SINGLE-SHELL TANKS (SSTS)

The Department of Energy, Richland Operations Office (DOE-RL), is concerned that the Hanford Federal Facility Agreement and Consent Order (TPA) Interim Milestone (M-05-02) for the interim stabilization of five SSTS by September 30, 1990, may not be met. This concern is based on the continued operational delays to initiate pumping of the BX Tank Farm. The necessary time required to pump all five SSTS to meet the interim stabilization criteria may exceed the September 30, 1990, deadline.

The Westinghouse Hanford Company (WHC) is requested to take the following actions:

- o Develop a detailed schedule within one week of receipt of this letter to complete M-05-02 by September 30, 1990.
- o Provide biweekly statusing of progress against this schedule, including identification of corrective actions necessary to recover slippage that may occur. Statusing should begin within two weeks of receipt of this letter.

If you have any questions, please contact Mr. Mario Moreno of my staff on 376-5778.

Sincerely,

*Gary J. Bracken*  
for Ronald E. Gerton, Director  
Waste Management Division

WMD:MM

cc: R. E. Raymond, WHC



5  
0  
0  
0  
9  
3  
0  
2  
1  
2  
0

**DISTRIBUTION COVERSHEET**

**Author**  
RE Gerton/DOE-RL

**Addressee**  
President/WHC

**Correspondence No.**  
Incoming: 9003032B

**Subject** Schedule Delays on Saltwell Pumping of Single-Shell Tanks (SSTS)

**Internal Distribution**

Approval	Date	Name	Location	w/att
		Correspondence Control		
		President's Office		
		KL Hoewing		
		EP Vodney		
		RJ Bliss		
		WG Ruff (Assignee)		
		TD Blankenship	R1-62	
		DJ Washenfelder	R1-43	
		RK Welty	R1-80	
		GD Forehand	R1-43	
		DM Eder	R2-75	
		DD Wodrich	R2-23	
		DL Borders	B2-21	
		FE Boyd	S5-04	
		JW Cammann	H4-54	
		DA Moore	R1-43	
		P Hinojosa	S5-15	
		RE Lerch		
		HE McGuire		
		JL Waite	B2-35	
		RE Raymond	R1-62	
		<i>XC: LL Powers</i>		
		<i>RDM Morrison</i>		
		<i>file/B</i>		

