

START

0020675 ⁶

Final

Meeting Minutes Transmittal/Approval

303-K Mixed Waste Storage Facility Closure Plan
Unit Managers Meeting
Federal Building, Room 616A
Richland, Washington
AND
Washington State Department of Ecology
Lacey, Washington

TELECONFERENCE
January 27, 1992

303-K Mixed Waste Storage Facility Unit Managers' Approval

Annabelle L. Rodriguez Date: 3/3/92
Annabelle L. Rodriguez, RL, EAP, Regulatory Permits Branch, Unit Manager

Not Present

Date: _____
Daniel L. Duncan, EPA Region 10, RCRA Program Manager

Scott E. McKinney Date: 3/3/92
Scott E. McKinney, Washington State Department of Ecology, Unit Manager

Fred Ruck III Date: 3/3/92
Fred Ruck III, WHC, Contractor Representative, RCRA Closure Units

David J. Watson Date: 3/3/92
David J. Watson, WHC, Contractor Representative, 303-K

Meeting Minutes are attached. Minutes are comprised of the following:

- Attachment #1 - Summary of Discussion
- Attachment #2 - Agenda for the Meeting
- Attachment #3 - Attendance List
- Attachment #4 - Commitments/Agreements Status List



Distribution:

D.L. Banning WHC (H4-57)
A.V. Beard RL (A6-55)
W.H. Bodily KEH (E3-33)
E.A. Bracken RL (A6-95)
R.M. Carosino RL (A4-52)
C.E. Clark RL (A5-15)
D.L. Duncan EPA (HW-074)
L.A. Huffman RL (A6-55)
R.D. Izatt RL (A5-15)
D.M. Korematsu-
Olund WHC (H4-57)
J.D. King SWEC (A4-35)
R.J. Landon WHC (B2-19)
P.J. Mackey WHC (B3-15)
S. McKinney Ecology
T. Michelena Ecology
S.M. Price WHC (H4-57)
L.L. Powers WHC (B2-35)
F.A. Ruck III WHC (H4-57)
A.L. Rodriguez RL (A5-15)
T.B. Veneziano WHC (B2-35)
D.J. Watson WHC (X0-41)
E.A. Weakley WHC (L6-28)

Please send comments on distribution to Joe King, SWEC, H4-35, 6-4726.

ADMINISTRATIVE RECORD (303-K Mixed Waste Storage Facility) [Care of Susan Wray, WHC (H4-22)]

Washington State Department of Ecology, Nuclear and Mixed Waste Library, Mail Stop PV-11

Environmental Protection Agency, Region 10, MS HW-074

9 2 1 2 3 7 3 2 1 3 3

Attachment 1
Summary of Discussion
Unit Managers Meeting
303-K Mixed Waste Storage Facility Closure Plan
TELECONFERENCE
January 27, 1992

The main topic for this meeting was the status of Ecology's review of the responses to the Notice of Deficiency (NOD) comments of the 303-K closure work plan. Completion of Ecology's review is expected by the end of February 1992 or sooner. Most of the remaining issues involve integration of the closure approach with Ecology's closure policy. Various methods are being considered by Ecology for determining concrete background, such as TCLP.

The next Unit Managers Meeting is scheduled Tuesday, March 3, 1992 in Richland, Washington.

9 2 1 2 7 3 2 1 3 4

Attachment #2

Agenda

**303-K Mixed Waste Storage Facility Closure Plan
Unit Managers Meeting**

January 27, 1992

- Status of Ecology's Reviews of Revision 1
- New Business

9 2 1 2 5 7 3 2 1 3 5

Attachment #3

Attendance List

Unit Managers Meeting
303-K Mixed Waste Storage Facility Closure Plan
TELECONFERENCE

January 27, 1992

<u>Name</u>	<u>Organization</u>	<u>Phone</u>
IN RICHLAND		
D. L. Banning	WHC	509-376-1057
Joe King	SWEC/GSSC	509-376-4726
Steve Lijek	CNES/GSSC	509-376-7829
Annabelle Rodriguez	DOE-RL/UM	509-372-0277
F. A. Ruck	WHC/RCRA Closure	509-376-9826
IN LACEY		
Scott McKinney	Ecology	206-493-9425

9 2 1 2 5 7 0 2 1 3 6

Attachment #4

Unit Managers Meeting
303-K Mixed Waste Storage Facility Closure Plan
Status as of January 27, 1992

ACTION ITEM.

COMMITMENTS/AGREEMENTS STATUS LIST

1-10-91:2

The document submittal dates for 303-K and 304 Concretion will be separated by two weeks. A letter from RL requesting concurrence with the discussion held at this UMM will be sent to Ecology. Action: C. Clark

CLOSED (This item was listed as agreement in previous minutes)

5-7-91:1

RL/WHC will send a letter to Ecology requesting approval of the sampling and analyses plan. Action: F. Ruck

OPEN (deferred pending receipt of Ecology's comments on rev.1 of the closure plan)

7-11-91:1:

Provide estimated date for sampling to take place on 303-K and 304 Concretion. Action: F. Ruck.

OPEN (deferred pending receipt of Ecology's comments on rev.1 of the closure plan)

11-21-91:1

RL/WHC will give the status of the site-wide Health & Safety Plan (HASP). Action: F. Ruck

OPEN

11-21-91:2

RL/WHC will give Ecology an example of a Hazardous Waste Operating Permit. Action: F. Ruck

OPEN

11-21-91:3

RL/WHC will arrange a site visit to the 303-K Facility for Ecology. Action: E. A. Weakley

CLOSED

9212732137