

START

Change Number M-15-92-1	FEDERAL FACILITY AGREEMENT AND CONSENT ORDER CHANGE CONTROL FORM Do not use blue ink. Type or print using black ink.	Date March 2, 1992
----------------------------	--	-----------------------

Originator T. M. Wintczak	Phone 376-0902
------------------------------	-------------------

Class of Change
 I - Signatories (Section 13.0) II - Project Manager III - Unit Manager

Change Title
 Delay of 200-BP-1 Milestones Due to Unidentified Chemical Fumes

Description/Justification of Change

On January 28, 1992, five (5) KEH employees became ill after being exposed to unidentified fumes at the 200-BP-1 Operable Unit. There was a work stoppage of all 200-BP-1 RI activities within the operable unit from 1/28/92 - 2/24/92. This work stoppage has resulted in a 4-week delay in submittal of the RI Phase 1 report, Tri-Party Agreement milestone M-15-02-T1, and submittal of the FS Phase 1 and 2 report, Tri-Party Agreement milestone M-15-02A.

Justification of this delay is provided by provisions of the Tri-Party Agreement, Article XXXI, "Creation of Danger", paragraph 96.

Impact of Change

Submittal of Phase 1 RI report (M-15-02-T1) will be delayed one month to 3/31/93.

Submittal of Phase 1 and 2 FS report (M-15-02A) will be delayed one month to 6/30/93.

Affected Documents


- DOE/RL-88-32, Rev. 1, RI/FS Work Plan for the 200-BP-1 Operable Unit, Hanford Site, Richland, Washington.
- Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix D, Work Schedule.

Approvals Approved Disapproved

DOE - FH Wishess: *J. H. Wintczak* Date: 4/30/92

EPA - PT Day: *Douglas King Sheward* Date: 4/30/92

Ecology - BB Jansen: *Carroll Jansen* Date: 5/4/92



92121791516

CORRESPONDENCE DISTRIBUTION COVERSHEET

Author: S. H. Wisness, RL Addressee: P. T. Day, EPA
D. B. Jansen, Ecology Correspondence No.: Incoming: 9203608

Subject: CHANGE REQUEST M-15-92-1

INTERNAL DISTRIBUTION

Approval	Date	Name	Location	w/att
		Correspondence Control	A3-01	
		Presidents Office		
		L. D. Arnold	B2-35	
		S. L. Bradley	B3-06	
		R. E. Lerch, Assignee	B2-35	
		P. J. Mackey	B3-15	
		H. E. McGuire, Level 1	B3-63	
		T. B. Veneziano	B2-35	
		T. M. Wintczak	L4-92	
		R. D. Wojtasek	L4-92	
		EDMC	H4-22	

92123791507



mc
DJE/aa