

STAR

Unit Managers' Meeting  
218 E-8 Borrow Pit Demolition Site Closure Plan  
Hanford Science Center, Conference Room  
Richland, Washington

Meeting Held October 12, 1993  
From 8:00 to 9:00 a.m.

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Unit Managers Meeting.

NOT PRESENT

\_\_\_\_\_  
Randall N. Krekel, Unit Manager, RL Date: \_\_\_\_\_

NOT PRESENT

\_\_\_\_\_  
Daniel L. Duncan, RCRA Program Manager, EPA Region 10 Date: \_\_\_\_\_

*Fenggang Ma*  
Fenggang Ma, Unit Manager, Washington State Department of Ecology Date: 11/16/93

218 E-8 Borrow Pit Demolition Site Closure Plan, WHC Concurrence

*Fred A. Ruck III*  
Fred A. Ruck III, Contractor Representative, WHC Date: 11/16/93

Purpose: Discuss Permitting Process

- Meeting Minutes are attached. The minutes are comprised of the following:
- Attachment 1 - Agenda
  - Attachment 2 - Summary of Discussion and Commitments/Agreements
  - Attachment 3 - Attendance List
  - Attachment 4 - Action Items



2917-2606146

Attachment 1

Unit Managers' Meeting  
218 E-8 Borrow Pit Demolition Site Closure Plan  
Hanford Science Center, Conference Room  
Richland, Washington

Meeting Held October 12, 1993  
From 8:00 to 9:00 a.m.

Agenda

1. Approval of Past UMM Minutes
2. Status Action Items  
-No open action items
3. Status Closure Activities  
-Status of NOD Comments Response Table
4. New Business  
-Open Discussion
5. Set Next Meeting Date

8912760816

Attachment 2

Unit Managers' Meeting  
218 E-8 Borrow Pit Demolition Site Closure Plan  
Hanford Science Center, Conference Room  
Richland, Washington

Meeting Held October 12, 1993  
From 8:00 to 9:00 a.m.

Summary of Discussion and Commitments/Agreements

1. Approval of Past UMM Minutes

The September 7, 1993, Unit Managers' Meeting Minutes were reviewed and signed by the Ecology Unit Manager.

2. Status Action Items:

-No Open Action Items

There was no discussion.

3. Status Closure Activities:

-Status NOD Comments (On Schedule)

WHC (D. M. Korematsu-Olund) requested an update on the review of the NOD response tables for the Ash Pit and 218 E-8 Borrow Pit demolition sites closure plans. Ecology (F. Ma) estimated that transmittal of any comments on the NOD tables could be completed by October 14, 1993.

4. New business:

-Open discussion

Ecology (F. Ma) asked if the demolition sites (HPADS, Ash Pit and 218 E-8 Borrow Pit) were fully funded beyond this fiscal year. WHC (R. E. Bolls-Solid Waste Management) stated that funding is based on a DOE five year financial planning forecast, which is updated annually. The funding and forecasts for each individual site are based on DOE commitment to remediate the Hanford Site as a whole as well as the clean up progress of each individual Treatment, Storage and Disposal (TSD) site. Ecology (F. Ma) stated that Ecology would like to revise the Part B Permit Application and Closure/Postclosure Plan process flowchart to allow more time (8 months) to resolve closure issues before printing a revised document within the NOD cycle. An official Ecology request for the flowchart modification, regarding the NOD cycle, will be forthcoming to RL. A meeting date of November 2, 1993 was arranged to start negotiation on closure issues.

5. Set new meeting date:

The next Unit Managers Meeting was scheduled for November 16, 1993 8:00-10:00 a.m. Richland, WA.

6917-2606116  
9113092-2169

Unit Manager's Meeting  
218 E-8 Borow Pitt Demolition Site Closure Plan-  
October 12, 1993  
Harvard Science Center, Conference Room  
Richland, Washington

Meeting Held October 12, 1993.  
From 8:00 - 9:00 a.m.

Attendance List.

1.	Timothy J. Powell	MACTEC Supporting S&T/RL	372-1209
2.	BOB BOLLS	WAC SVU/ENG	372-0709
3.	Fengging Ma	WA Ecology	736-3035
4.	JOAN K. BARTZ	GSSC	372-2008
	Ravi K. Bhatia	WAC-RCRA CLOSURES	372-2720
	Dorothy M. Krenka - Obsd	WAC-RCRA Closure	

017260816  
94130922170

Attachment 4

Unit Managers' Meeting  
218 E-8 Borrow Pit Demolition Site Closure Plan  
Hanford Science Center, Conference Room  
Richland, Washington

Meeting Held October 12, 1993  
From 8:00 to 9:00 a.m.

Action Items

Action Item #

Description

10-12-93:

No action items resulted from this meeting.

9413092.217

Distribution

J. M. Augustenborg	RL	R3-80
J. K. Bartz	GSSC	A4-35
R. E. Bolts	WHC	T3-04
R. C. Brunke	WHC	H6-23
R. M. Carosino	RL	A4-52
D. L. Duncan	EPA-Seattle	HW-106
D. M. Korematsu-Olund	WHC	H6-23
R. N. Krekel	RL	A5-15
F. Ma	Ecology-Kennewick	
P. J. Mackey	WHC	B3-15
R. D. Pierce	WHC	T3-04
T. J. Powell	MACTEC	R3-82
S. M. Price	WHC	H6-23
M. R. Romsos	WHC	T3-04
F. A. Ruck III	WHC	H6-23
W. A. Skelly	WHC	H6-03
J. L. Waite	WHC	B2-35
GHL/RCRA File	WHC	H6-23

ADMINISTRATIVE RECORD: 218 E-8 Borrow Pit Demolition Site Closure Plan, T-2-1  
[Care of EDIC, WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Library,  
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail  
Stop HW-074

Please send comments on distribution list to Kym Tarter (H6-23), 376-4701.

9413092.2172