



STAR

Department of Energy

9306259

Richland Field Office

P.O. Box 550

Richland, Washington 99352

OCT 21 1993



94-ERB-009

Mr. Douglas R. Sherwood
Hanford Project Manager
U.S. Environmental Protection Agency
712 Swift Boulevard, Suite 5
Richland, Washington 99352

Mr. Roger F. Stanley, Director
Tri-Party Agreement Implementation
State of Washington
Department of Ecology
P.O. Box 47600
Olympia, WA 98504-7600



Dear Messrs. Sherwood and Stanley:

SCHEDULE FOR SUBMITTAL OF THE 100 AREA FEASIBILITY STUDY (FS) PHASES 1 AND 2

The purpose of this letter is for the U.S. Department of Energy, Richland Operations Office (RL) to respond to a U.S. Environmental Protection Agency (EPA) letter dated September 1, 1993, D. A. Faulk, EPA, to E. D. Goller, RL, 30773 "Transmittal of the 100 Area FS Phase 1 and 2." In addition, RL reaffirms a verbal commitment made to EPA and the State of Washington Department of Ecology (Ecology) personnel on September 24, 1993, to submit the subject document for approval by November 11, 1993.

The referenced EPA letter expresses concern that RL did not transmit the 100 Area FS Phase 1 and 2 (100 Area FS) in a timely fashion, and EPA requested that RL transmit the subject document to EPA within ten days. Within ten days after receipt of the referenced letter, RL agreed to an EPA request to address the subject document and associated river sediment issues at the September 1993, Tri-Party Agreement Project Manager's Meeting, held on 32030 September 22, 1993. At that meeting, RL provided Draft B of the 100 Area FS 2 (21) to EPA and Ecology for review, and agreed to revise Draft B to incorporate an identification and brief description of technologies for remediation of potential river contamination and contaminated structures.

At a meeting held on September 24, 1993, RL requested a 45-day schedule to produce the new document. RL, EPA, and Ecology personnel agreed that RL will submit the revised 100 Area FS Draft B document to the regulators on November 11, 1993, for review, and approval if appropriate. RL reaffirms its commitment to submit the 100 Area FS Phases 1 and 2 to EPA and Ecology on November 11, 1993.

8691 609126


Messrs. Sherwood and Stanley
94-ERB-009

-2-

OCT 21 1993

Please address any comments or questions regarding this correspondence or Hanford Site 100 Area past-practice environmental investigations to Mr. Eric Goller on (509) 376-7326.

Sincerely,



Steven H. Wisness
Hanford Project Manager

ERD:EDG

cc: B. A. Austin, WHC
S. N. Balone, EM-442
J. Donnelly, Ecology
D. A. Faulk, EPA
R. P. Henckel, WHC
R. Hibbard, Ecology
J. K. Patterson, WHC
F. V. Roeck, WHC
R. W. Scheck, D&M
T. M. Wintczak, WHC
Admin. Record, H6-08

931009.069
697 60015

CORRESPONDENCE DISTRIBUTION COVERSHEET

*REISSUE

Author	Addressee	Correspondence No.
Steven H. Wisness, RL	Douglas R. Sherwood, U. S. EPA Roger F. Stanley, Ecology	Incoming: 9306259 32171 Xref: 9356307D 29816
subject: SCHEDULE FOR SUBMITTAL OF THE 100 AREA FEASIBILITY STUDY (FS) PHASES 1 AND 2		

INTERNAL DISTRIBUTION

Approval	Date	Name	Location	w/att
		Correspondence Control	A3-01	
		M. R. Adams	H6-01	
		L. D. Arnold	B2-35	
		B. A. Austin	B2-35	
		L. M. Collard	H6-01	
		K. A. Gano	X0-21	
		R. P. Henckel	H6-02	
		G. W. Jackson	H6-21	
		M. J. Lauterbach	H6-01	
		P. J. Mackey	B3-15	
		H. E. McGuire (Level 1)	B3-63	
		S. R. Moreno	B3-06	
		J. K. Patterson	H6-27	
		J. A. Rivera	B2-16	
		F. V. Roeck	H6-01	
		T. M. Wintczak (Assignee)	H6-27	
		EPIC	H6-08	
		Field File Custodian	H6-08	

*Reissue to provide XReference Number
11/11/93 (9356307D)



JR-QA

9356307D