

Meeting Minutes Transmittal

Unit Managers' Meeting
Hanford Patrol Academy Demolition Sites Closure Plan
Hanford Science Center
Richland, Washington

Meeting Held September 7, 1993
From 8:00 to 9:00 AM

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Unit Managers Meeting.

Randall N. Krekel Date: 10/29/93
Randall N. Krekel, Unit Manager, RL

NOT PRESENT

Date: _____
Daniel L. Duncan, RCRA Program Manager, EPA Region 10

Fenggang Ma Date: 10/12/93
Fenggang Ma, Unit Manager, Washington State Department of Ecology

Hanford Patrol Academy Demolition Sites Closure Plan, WHC Concurrence

Fred A. Ruck III Date: 10/29/93
Fred A. Ruck III, Contractor Representative, WHC

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:

- Attachment 1 - Agenda
- Attachment 2 - Summary of Discussion and Commitments/Agreements
- Attachment 3 - Attendance List
- Attachment 4 - Action Items



Attachment 1

**Unit Managers' Meeting
Hanford Patrol Academy Demolition Sites Closure Plan
Hanford Science Center Conference Room
Richland, Washington**

**Meeting Held September 7, 1993
From 8:00 to 9:00 AM**

Agenda

1. Approval of Past UMM Minutes (Ecology/RL/EPA/WHC)
2. Status Action Items
 - None
3. Status Closure Activities
 - Status of NOD Comment Response Table
4. New Business
 - Open Discussion
 - Unit Managers Meeting
5. Set Next Meeting Date

201.600.1502

Attachment 2

Unit Managers' Meeting
Hanford Patrol Academy Demolition Sites Closure Plan
Hanford Science Center Conference Room
Richland, Washington

Meeting Held September 7, 1993
From 8:00 to 9:00 AM

Summary of Discussion and Commitments/Agreements

1. Approval of Past UMM Minutes (Ecology/RL/EPA/WHC):

The August 9, 1993, Unit Managers' Meeting Minutes were reviewed and signed by the Unit Managers.

2. Status Action Items:

- No open action items.

3. Status Closure Activities:

- Status NOD Comments (On Schedule)

RL (R. N. Krekel) requested an update for the submittal date for comments on the NOD response table for demolition sites closure plans. RL (R. N. Krekel) recognized that since Ecology has assigned a new unit manager for all the demolition sites, review of the NOD tables may be delayed. Ecology (F. Ma) agreed that additional time would be required to complete an internal Ecology review. Ecology (F. Ma) estimated that transmittal of the reviewed NOD table for HPADS could be completed by September 30, 1993.

WHC (F.A. Ruck) stated that, in order to keep a staggered timetable between the demolition sites review cycle, Ecology could submit the Ash Pit and the 218 E-8 Borrow Pit NOD comments two weeks after Ecology submits the review of the HPADS NOD response table. Both RL (R. N. Krekel) and Ecology (F. Ma) agreed that a staggered timetable should be maintained between the three demolition sites review cycles. Ecology (F. Ma) stated that the review of both the Ash Pit and 218 E-8 Borrow Pit NOD response tables will be completed (and transmitted to RL) by October 14, 1993.

4. New business:

- Open Discussion

WHC (D. M. Korematsu-Olund) asked if Ecology had any specific questions pertaining to any of the demolition sites. Ecology (F. Ma) stated that he preferred to write down any questions he had and then give those questions to RL.

930909 1503

-Unit Managers Meetings-

RL (R. N. Krekel) and WHC (F. A. Ruck) stated their views concerning the roles and responsibilities of both RL and Ecology Unit Managers, and the role of WHC as a RL contractor. WHC (F. A. Ruck) stated that RL and WHC had previously given a similar presentation on the roles and responsibilities of Unit Managers to past Ecology monitors. WHC (F. A. Ruck) stated that he would take the responsibility to send a copy of that presentation to the current Ecology monitor.

5. Set new meeting date:

The next Unit Managers Meeting was scheduled for 8:00 AM on October 12, 1993, in Richland, Washington.

1091-200-1504

Unit Managers' Meeting
Hanford Patrol Academy Demolition Sites Closure Plan
Hanford Science Center Conference Room
Richland, Washington

Meeting Held September 7, 1993
From 8:00 to 9:00 AM

Attendance List

[illegible]

Attachment 4

Unit Managers' Meeting
Hanford Patrol Academy Demolition Sites Closure Plan
Hanford Science Center Conference Room
Richland, Washington

Meeting Held September 7, 1993
From 8:00 to 9:00 AM

Action Items

<u>Action Item #</u>	<u>Description</u>
----------------------	--------------------

- No new action items.

93091506

Distribution

J. M. Augustenborg	RL	R3-80
J. K. Bartz	MACTEC	R3-82
R. K. Bhatia	WHC	H6-23
R. E. Bolls	WHC	N3-13
B. J. Broomfield	WHC	H3-16
R. C. Brunke	WHC	H6-23
R. M. Carosino	RL	A4-52
S. B. Clifford	WHC	H6-23
D. L. Duncan	EPA	HW-106 (Seattle)
D. M. Korematsu-Olund	WHC	H6-23
R. N. Krekel	RL	A5-15
F. Ma	Ecology - Kennewick	
P. J. Mackey	WHC	B3-15
R. D. Pierce	WHC	N3-13
T. J. Powell	MACTEC	R3-82
S. M. Price	WHC	H6-23
W. A. Skelly	WHC	H6-03
F. A. Ruck III	WHC	H6-23
C. O. Ruud	Ecology - Kennewick	
J. L. Waite	WHC	H6-23
J. J. Wallace	Ecology - Kennewick	
GHL/RCRA File	WHC	H6-23

ADMINISTRATIVE RECORD: Hanford Patrol Academy Demolition Sites Closure Plan, T-11-1. [Care of EDMC, WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Library,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail
Stop HW-074

Please send comments on distribution list to Kym Tarter (H6-23), 376-4701.

93-3089.1507