



Attachment 1

Unit Managers' Meeting
200 West Area Ash Pit Demolition Site Closure Plan
Hanford Science Center, Conference Room
Richland, Washington

Meeting Held September 7, 1993
From 8:00 to 9:00 a.m.

Agenda

1. Approval of Past UMM Minutes
2. Status Action Items
-No open action items
3. Status Closure Activities
-Status of NOD Comments Response Table
4. New Business
-Open Discussion
-Unit Managers Meeting-
5. Set Next Meeting Date

931309.1518

Attachment 2

**Unit Managers' Meeting
200 West Area Ash Pit Demolition Site Closure Plan
Hanford Science Center, Conference Room
Richland, Washington**

**Meeting Held September 7, 1993
From 8:00 to 9:00 a.m.**

Summary of Discussion and Commitments/Agreements

1. Approval of Past UMM Minutes

The August 9, 1993, Unit Managers' Meeting Minutes were reviewed and signed by the Unit Managers.

2. Status Action Items:

-No Open Action Items

There was no discussion.

3. Status Closure Activities:

-Status NOD Comments (On Schedule)

RL (R. N. Krekel) requested an update for the submittal date for comments on the NOD response table for demolition sites closure plans. RL (R. N. Krekel) recognized that since Ecology has assigned a new unit manager for all the demolition sites, review of the NOD tables may be delayed. Ecology (F. Ma) agreed that additional time would be required to complete an internal Ecology review. Ecology (F. Ma) estimated that transmittal of the reviewed NOD table for HPADS could be completed by September 30, 1993.

WHC (F.A. Ruck) stated that, in order to keep a staggered timetable between the demolition sites review cycle, Ecology could submit the Ash Pit and the 218 E-8 Borrow Pit NOD comments two weeks after Ecology submits the review of the HPADS NOD response table. Both RL (R. N. Krekel) and Ecology (F. Ma) agreed that a staggered timetable should be maintained between the three demolition sites review cycles. Ecology (F. Ma) stated that the review of both the Ash Pit and 218 E-8 Borrow Pit NOD response tables will be completed (and transmitted to RL) by October 14, 1993.

4. New business:

-Open discussion

WHC (D. M. Korematsu-Olund) asked if Ecology had any specific questions pertaining to any of the demolition sites. Ecology (F. Ma) stated that he preferred to write down any questions he had and then give those questions to RL.

93-009-1519

-Unit Managers Meetings-

RL (R. N. Krekel) and WHC (F. A. Ruck) stated their views concerning the roles and responsibilities of both RL and Ecology Unit Managers, and the role of WHC as a RL contractor. WHC (F. A. Ruck) stated that RL and WHC had previously given a similar presentation on the roles and responsibilities of Unit Managers to past Ecology monitors. WHC (F. A. Ruck) stated that he would take the responsibility to send a copy of that presentation to the current Ecology monitor.

5. Set new meeting date:

The next Unit Managers Meeting was scheduled for October 12, 1993 8:00-10:00 a.m. Richland, WA.

951089.1520

Unit Managers' Meeting
200 West Area Ash Pit Demolition Site Closure Plan
Hanford Science Center, Conference Room
Richland, Washington

THE

WORLD

OF

THE

FUTURE

IS

HERE

TODAY

AND

IT

IS

YOUR

RIGHT

TO

KNOW

IT.

[illegible]

Attachment 4

Unit Managers' Meeting
200 West Area Ash Pit Demolition Site Closure Plan
Hanford Science Center, Conference Room
Richland, Washington

Meeting Held September 7, 1993
From 8:00 to 9:00 a.m.

Action Items

Action Item #

Description

09-07-93:

No action items resulted from this meeting.

2261609156

Distribution

J. M. Augustenborg	RL	R3-80
J. K. Bartz	GSSC	A4-35
R. E. Bolls	WHC	N3-13
R. C. Brunke	WHC	H6-23
R. M. Carosino	RL	A4-52
D. L. Duncan	EPA-Seattle	HW-106
D. M. Korematsu-Olund	WHC	H6-23
R. N. Krekel	RL	A5-15
F. Ma	Ecology-Kennewick	
P. J. Mackey	WHC	B3-15
R. D. Pierce	WHC	N3-13
T. J. Powell	MACTEC	R3-82
S. M. Price	WHC	H6-23
M. R. Romsos	WHC	N3-11
F. A. Ruck III	WHC	H6-23
W. A. Skelly	WHC	H6-03
J. J. Wallace	Ecology-Kennewick	
J. L. Waite	WHC	B2-35
GHL/RCRA File	WHC	H6-23

ADMINISTRATIVE RECORD: 200 West Area Ash Pit Demolition Site Closure Plan,
T-2-2 [Care of EDIC, WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Library,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail
Stop HW-074

Please send comments on distribution list to Kym Tarter (H6-23), 376-4701.

93709.1523