

Meeting Minutes Transmittal

Unit Managers' Meeting
Hanford Patrol Academy Demolition Sites Closure Plan
Hanford Science Center
Richland, Washington

Meeting Held October 12, 1993
From 8:00 to 9:00 AM

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Unit Managers Meeting.

NOT PRESENT

Randall N. Krekel, Unit Manager, RL Date: _____

NOT PRESENT

Daniel L. Duncan, RCRA Program Manager, EPA Region 10 Date: _____

Fenggang Ma Date: 11/16/93
Fenggang Ma, Unit Manager, Washington State Department of Ecology

Hanford Patrol Academy Demolition Sites Closure Plan, WHC Concurrence

Fred A. Ruck III Date: 11/16/93
Fred A. Ruck III, Contractor Representative, WHC

Purpose: Discuss Permitting Process

- Meeting Minutes are attached. The minutes are comprised of the following:
- Attachment 1 - Agenda
 - Attachment 2 - Summary of Discussion and Commitments/Agreements
 - Attachment 3 - Attendance List
 - Attachment 4 - Action Items



8961 1608136

Attachment 1

Unit Managers' Meeting
Hanford Patrol Academy Demolition Sites Closure Plan
Hanford Science Center Conference Room
Richland, Washington

Meeting Held October 12, 1993
From 8:00 to 9:00 AM

Agenda

1. Approval of Past UMM Minutes (Ecology/RL/EPA/WHC)
2. Status Action Items
- None
3. Status Closure Activities
4. New Business
5. Set Next Meeting Date

9313091.1989

Attachment 2

Unit Managers' Meeting
Hanford Patrol Academy Demolition Sites Closure Plan
Hanford Science Center Conference Room
Richland, Washington

Meeting Held October 12, 1993
From 8:00 to 9:00 AM

Summary of Discussion and Commitments/Agreements

1. Approval of Past UMM Minutes (Ecology/RL/EPA/WHC):

The October 12, 1993, Unit Managers' Meeting Minutes were reviewed and signed by the Ecology Unit Manager.

2. Status Action Items:

- No open action items.

3. Status Closure Activities:

Ecology returned the NOD response table to RL on September 30, 1993.

4. New business:

- Discussion of NOD Comments

Ecology (F. Ma) asked if the demolition sites (HPADS, Ash Pit and 218 E-8 Borrow Pit) were fully funded beyond this fiscal year. WHC (R. E. Bolls-Solid Waste Management) stated that funding is based on a DOE five year financial planning forecast, which is updated annually. The funding and forecasts for each individual site are based on DOE commitment to remediate the Hanford Site as a whole as well as the clean up progress of each individual Treatment, Storage and Disposal (TSD) site. Ecology (F. Ma) stated that Ecology would like to revise the Part B Permit Application and Closure/Postclosure Plan process flowchart to allow more time (8 months) to resolve closure issues before printing a revised document within the NOD cycle. An official Ecology request for the flowchart modification, regarding the NOD cycle, will be forthcoming to RL. A meeting date of November 2, 1993 was arranged to start negotiation on closure issues.

5. Set new meeting date:

The next Unit Managers Meeting was scheduled for 8:00 AM on November 16, 1993, in Richland, Washington.

9313091.1970

Attachment 4

Unit Managers' Meeting
Hanford Patrol Academy Demolition Sites Closure Plan
Hanford Science Center Conference Room
Richland, Washington

Meeting Held October 12, 1993
From 8:00 to 9:00 AM

Action Items

<u>Action Item #</u>	<u>Description</u>
----------------------	--------------------

- No new action items.

9313091.1972

Distribution

J. M. Augustenborg	RL	R3-80
J. K. Bartz	MACTEC	R3-82
R. K. Bhatia	WHC	H6-23
R. E. Bolls	WHC	N3-13
B. J. Broomfield	WHC	H3-16
R. C. Brunke	WHC	H6-23
R. M. Carosino	RL	A4-52
S. B. Clifford	WHC	H6-23
D. L. Duncan	EPA	HW-106 (Seattle)
D. M. Korematsu-Olund	WHC	H6-23
R. N. Krekel	RL	A5-15
F. Ma	Ecology - Kennewick	
P. J. Mackey	WHC	B3-15
R. D. Pierce	WHC	N3-13
T. J. Powell	MACTEC	R3-82
S. M. Price	WHC	H6-23
W. A. Skelly	WHC	H6-03
F. A. Ruck III	WHC	H6-23
J. L. Waite	WHC	H6-23
GHL/RCRA File	WHC	H6-23

ADMINISTRATIVE RECORD: Hanford Patrol Academy Demolition Sites Closure Plan, T-11-1. [Care of EDMC, WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Library,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail
Stop HW-074

Please send comments on distribution list to Kym Tarter (H6-23), 376-4701.

9313091.1973