

Change Number  <b>M-02-93-01</b>	<b>Federal Facility Agreement and Consent Order Change Control Form</b> <small>Do not use blue ink. Type or print using black ink.</small>	Date  <b>8/18/93</b>
Originator  <b>S. Burnum</b>		Phone  <b>376-8409</b>
Class of Change <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Project Manager <input type="checkbox"/> III - Unit Manager		
Change Title <b>Defer Milestones M-02-03 and M-02-05 to be consistent with the ongoing Tank Waste Remediation System (TWRS) negotiations</b>		
Description/Justification of Change <b>Defer Milestones M-02-03, Submit Tank Waste Remediation System Baseline Scope Cost and Schedule from August 1993 to March 1994 and M-02-05, Incorporate Additional Interim Milestones to Support Pretreatment of Double-Shell Tank Waste from August 1993 to January 1994.</b>  The original intent of these two milestones was to reflect the results of the Department of Energy evaluation of the rebaselining completed in March 1993. On March 31, 1993, the DOE proposed a restructuring of the TWRS related milestones and changes to the schedule. In April, the DOE, the Environmental Protection Agency, and the Washington Department of Ecology signed an Agreement in Principle to discuss the need for changes to the TWRS program and negotiate any associated milestone changes. The conclusion of the negotiations and review by the public of the results will produce milestones for pretreating waste from double shell tanks and from single shell tanks. The entire scope and schedule will be documented in the TWRS Program Management Plan to be published in March 1994.		
Impact of Change This change will delay the submittal of "baseline" scope, cost and schedule data. Incorporation of additional interim milestones to support pretreatment of double shell tank waste after completion of the Tri-Party Agreement negotiations will allow for development of long-term baseline data consistent with Tri-Party Agreement negotiations.		
Affected Documents <b>Hanford Federal Facility Agreement and Consent Order Action Plan Appendix D</b>		
Approvals <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved		
DOE <i>[Signature]</i>	Date <b>9/22/93</b>	
EPA <i>[Signature]</i>	Date <b>9/22/93</b>	
Ecology <i>[Signature]</i>	Date <b>9/22/93</b>	

49607-2208166