



0031139

Department of Energy

9307372

Richland Field Office

P.O. Box 550

Richland, Washington 99352


SEP 22 1993



93-TPA-104

Mr. Douglas R. Sherwood
Acting Hanford Project Manager
U.S. Environmental Protection Agency
712 Swift Boulevard, Suite 5
Richland, Washington 99352

Mr. Roger F. Stanley, Director
Tri-Party Agreement Implementation
State of Washington
Department of Ecology
P.O. Box 47600
Olympia, Washington 98504-7600



Dear Messrs. Sherwood and Stanley:

CHANGE REQUEST FOR RESTORING ROTARY MODE SAMPLING CAPABILITY AT THE HANFORD SITE HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER MILESTONE M-10-13

Enclosed for your approval is a Federal Facility Agreement and Consent Order Change Control Form for a proposed Class II change to the Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement). The proposed change would modify Tri-Party Agreement interim milestone, M-10-13. The change is a result of the stand down of work activities in the tank farm. The date to restore rotary mode sampling capability at the Hanford site is changed to March 1994.

I look forward to discussing and resolving this Tri-Party Agreement change request at the earliest possible opportunity.


9413096 1051

Messrs. Sherwood and Stanely
93-TPA-104

-2-

Should you have any questions, please contact either Mr. J. M. Clark on (509) 376-2246 or Mr. P. R. Hernandez on (509) 376-2209, or me on (509) 376-6798.

Sincerely,


Steven H. Wisness
Hanford Project Manager

Enclosure
Change Control Form

cc w/encl:

B. A. Austin, WHC
D. J. Jansen, Ecology
D. C. Nylander, Ecology
S. McKinney, Ecology
M. Selby, Ecology

cc w/o encl:

G. T. Tebb, Ecology
G. C. Hofer, EPA
J. G. Propson, WHC
M. W. Stevenson, WHC

943096.108

