

Meeting Minutes Transmittal - Approved

Unit Managers' Meeting
218 E-8 Borrow Pit Demolition Site Closure Plan
740 Stevens Center, Room 1416
Richland, Washington

Meeting Held July 13, 1993
From 1:30 to 2:00 p.m.

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Unit Managers Meeting.

NOT PRESENT

Randall N. Krekel, Unit Manager, RL Date: _____

NOT PRESENT

Daniel L. Duncan, RCRA Program Manager, EPA Region 10 Date: 8/9/93

Joanne Wallace for Date: 8/9/93
C. O. Ruud, Unit Manager, Washington State Department of Ecology

218 E-8 Borrow Pit Demolition Site Closure Plan, WHC Concurrence

Fred A. Ruck III Date: 8/9/93
Fred A. Ruck III, Contractor Representative, WHC

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:
Attachment 1 - Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List
Attachment 4 - Action Items



93130241975

Attachment 1

**Unit Managers' Meeting
218 E-8 Borrow Pit Demolition Site Closure Plan
740 Stevens Center, Room 1416
Richland, Washington**

**Meeting Held July 13, 1993
From 1:30 to 2:00 p.m.**

Agenda

1. Approval of Past UMM Minutes (Ecology/RL/EPA/WHC)
2. Status Action Items
-No Action Items
3. Status Closure Activities
-Status NOD Comments (On Schedule)
-Status Extension Request
4. New Business
5. Set Next Meeting Date

93130241976

Attachment 2

Unit Managers' Meeting
218 E-8 Borrow Pit Demolition Site Closure Plan
740 Stevens Center, Room 1416
Richland, Washington

Meeting Held July 13, 1993
From 1:30 to 2:00 p.m.

Summary of Discussion and Commitments/Agreements

1. Approval of Past UMM Minutes (Ecology/RL/EPA/WHC):

The June 10, 1993, Unit Managers' Meeting Minutes were reviewed and signed by the Unit Managers.

2. Status Action Items:

- No Open Action Items

There was no discussion.

3. Status Closure Activities:

- Status NOD Comments (On Schedule)

Ecology (J. J. Wallace) received the Notice of Deficiency (NOD) Response Table from RL on June 30, 1993.

- Status Extension Request

RL received a letter of concurrence regarding the extension request from Ecology, June 16, 1993.

4. New business:

Ecology (J. J. Wallace) stated that Ecology RCRA Permit Section has a new supervisor, (Moses Jaraysi). A new permit writer has just been hired and therefore some additional shuffling of responsibilities may occur.

WHC (B. J. Broomfield-Solid Waste Disposal) stated that WHC Solid Waste Disposal Division will have funds available at the end of the fiscal year for sampling and that they are considering sampling all of the demolition sites. She asked about Ecology's concerns with the sampling plans. Ecology (J. J. Wallace) stated that there were concerns over the adequacy of the Mobile Lab's QA/QC. Ecology's chemists believe that the PQL's (listed in HPADS closure plan) are inappropriate. Ecology (C. O. Ruud) stated they do not have a problem with field screening as long as it is known up front if it will be the only sampling or if additional sampling will follow. Ecology (J. J. Wallace) stated that they wanted to be present for sampling and asked to be notified. WHC (B. J. Broomfield) said they would be notified.

5. Set new meeting date:

The next UMM was scheduled for 9:00 a.m., August 10, 1993, in Richland, Washington.

93131241977

Unit Managers' Meeting
218 E-8 Borrow Pit Demolition Site Closure Plan
740 Stevens Center, Room 1416
Richland, Washington

Meeting Held July 13, 1993
From 1:30 to 2:00 p.m.
Attendance List

[illegible]

3-6134-1973

Attachment 4

Unit Managers' Meeting
218 E-8 Borrow Pit Demolition Site Closure Plan
740 Stevens Center, Room 1416
Richland, Washington

Meeting Held July 13, 1993
From 1:30 to 2:00 p.m.

Action Items

Action Item #

Description

07-13-93:

No action items resulted from this meeting.

93130241979

Distribution

J. M. Augustenborg	RL	R3-80
R. E. Bolls	WHC	N3-13
R. C. Brunke	WHC	H6-23
R. M. Carosino	RL	A4-52
D. L. Duncan	EPA	HW-10
D. M. Korematsu-Olund	WHC	H6-23
K. E. Knox	WHC	H6-24
R. N. Krekel	RL	A5-15
S. J. Lijek	GSSC	A4-35
P. J. Mackey	WHC	B3-15
R. D. Pierce	WHC	N3-13
T. J. Powell	MACTEC	R3-82
S. M. Price	WHC	H6-23
M. R. Romsos	WHC	N3-11
F. A. Ruck III	WHC	H6-23
C. O. Ruud	Ecology-Kennewick	
W. A. Skelly	WHC	H6-03
J. J. Wallace	Ecology-Kennewick	
J. L. Waite	WHC	B2-35
GHL/RCRA File	WHC	H6-23

ADMINISTRATIVE RECORD: 218 E-8 Borrow Pit Demolition Site Closure Plan, T-2-1
[Care of EDMC, WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Library,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail
Stop HW-074

Please send comments on distribution list to Kym Tarter (H6-23), 376-4701.