

START

0025163

MEETING MINUTES

Subject: Expedited Response Action Weekly Interface

TO: Distribution

BUILDING: 740 Stevens Building

FROM: W. L. Johnson

CHAIRMAN: G. C. Henckel *GH*

Dept-Operation-Component	Area	Shift	Meeting Dates	Number Attending
Environmental Engineering	3000	Day	November 30, 1992	12

Distribution

State of Washington Department of Ecology

J. Donnelly* fax
 L. Goldstein
 D. Goswami
 R. L. Hibbard
 J. Phillips
 D. D. Teel
 N. Uziemblo
 J. Yokel
 T. Woolen

U.S. Army Corps of Engineers

J. T. Stewart A5-20

U.S. Department of Energy, Richland Field Office

J. K. Erickson A5-19
 E. D. Goller A5-19
 R. G. McLeod A5-19
 P. M. Pak A5-19
 R. K. Stewart* A5-19

U.S. Environmental Protection Agency

P. R. Beaver* B5-01
 P. T. Day
 D. R. Einan
 D. A. Faulk*
 L. E. Gadbois*
 P. S. Innis*

Westinghouse Hanford Company

L. D. Arnold B2-35
 M. V. Berriochoa B3-30
 H. D. Downey* H6-27
 W. F. Heine B2-35
 G. C. Henckel H6-04
 J. K. Patterson* H6-27
 D. L. Sickle H6-27
 T. M. Wintczak H6-27
 EDMC H4-22
 ERAG Route H6-04



9 3 1 2 7 5 2 0 3 9 9

*Attendees

The weekly interface meetings on the expedited response actions (ERAs) was held to status the ERAs for the U.S. Department of Energy, Richland Field Office and the regulators. The meeting was conducted in accordance with the attached agenda. Actions were formally reviewed and the attached action item list was updated. The weekly report is also attached.

All eight ERAs were discussed and their status summarized. A photo presentation on 618-11 was provided, in addition to status of the ERA. The 10/26/92 agreement for regulators performing split sampling was discussed for clarification.

Attachments:

1. Action Item List
2. Decisions, Agreements & Commitments
3. Expedited Response Action Weekly Report (no report week ending 11/27/92)

EXPEDITED RESPONSE ACTION INTERFACE MEETING

-ACTION ITEMS-
November 30, 1992

ORGANIZATION

ACTION ITEM

WHC	WHC will provide RL, EPA, and Ecology copies of the GPR reports for the Riverland ERA site when it becomes available. (open) North Slope, Sodium Dichromate, and Pickling Acid reports have been provided. (open)
WHC	Provide description of the best method to incorporate 618-10 into 618-11 ERA. (open)
WHC	Nuclear Safety briefing on the approach to be used for 618-11 ERA when determined. (open)
WHC (revised)	WHC will prepare draft fact sheets on the new ERAs for review. (open)

93127520400

EXPEDITED RESPONSE ACTION INTERFACE MEETING

-DECISIONS, AGREEMENTS, & COMMITMENTS-
November 30, 1992

DECISIONS:

AGREEMENTS:


No significant decisions, agreements,
or commitments

COMMITMENTS:

DOE Representative

EPA Representative

ECOLOGY Representative



WHC Representative

93127520401