












Change Number  M-15-92-5	<b>FEDERAL FACILITY AGREEMENT AND CONSENT ORDER CHANGE CONTROL FORM</b> Do not use blue ink. Type or print using black ink.	Date  December 3, 1992				
<table style="width: 100%;"> <tr> <td style="width: 60%;">Originator</td> <td style="width: 40%;">Phone</td> </tr> <tr> <td>MA Buckmaster</td> <td>376-1792</td> </tr> </table>			Originator	Phone	MA Buckmaster	376-1792
Originator	Phone					
MA Buckmaster	376-1792					
Class of Change <input type="checkbox"/> I - Signatories (Section 13.0) <input checked="" type="checkbox"/> II - Project Manager <input type="checkbox"/> III - Unit Manager						
Change Title  Accelerated Remedial Action for the 200-BP-1 Operable Unit.						
Description/Justification of Change  See attached.						
Impact of Change  Work scope associated with TPA target milestone M-15-02B-T1, submittal of Phase I RI to EPA and Ecology, will be modified. Risk assessment will not include groundwater in the phase I RI report. TPA milestones M-15-02A phase I and II FS report, M-15-02B phase II RI report, and M-15-02C phase III FS report will be deleted. A new milestone (M-15-02D) will be added combining Phase I, II, and III FS for the 200-BP-1 source area. Submittal of this draft document to EPA and Ecology is June 30, 1993. A new milestone (M-15-02E) will be added to submit a draft constructability report on the Hanford Barrier prototype demonstration at the 216-B-57 crib. Submittal of this draft report to EPA and Ecology will be January 15, 1994.						
Affected Documents  Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix C, Work Schedule.  DOE/RL 88-32, Rev. 1, Remedial Investigation/Feasibility Study Work Plan for the 200-BP-1 Operable Unit Hanford Site, Richland, Washington.						
<table style="width: 100%;"> <tr> <td style="width: 50%;">           Approvals     <input checked="" type="checkbox"/> Approved     <input type="checkbox"/> Disapproved         </td> <td style="width: 50%;"></td> </tr> <tr> <td> <div style="display: flex; justify-content: space-between;"> <div>             DOE         </div> <div>           12/4/92            Date         </div> </div> <div style="display: flex; justify-content: space-between;"> <div>             EPA         </div> <div>           12/7/92            Date         </div> </div> <div style="display: flex; justify-content: space-between;"> <div>             Ecology         </div> <div>           12/14/92            Date         </div> </div> </td> <td style="text-align: center; vertical-align: middle;">  </td> </tr> </table>			Approvals <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved		<div style="display: flex; justify-content: space-between;"> <div>             DOE         </div> <div>           12/4/92            Date         </div> </div> <div style="display: flex; justify-content: space-between;"> <div>             EPA         </div> <div>           12/7/92            Date         </div> </div> <div style="display: flex; justify-content: space-between;"> <div>             Ecology         </div> <div>           12/14/92            Date         </div> </div>	
Approvals <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved						
<div style="display: flex; justify-content: space-between;"> <div>             DOE         </div> <div>           12/4/92            Date         </div> </div> <div style="display: flex; justify-content: space-between;"> <div>             EPA         </div> <div>           12/7/92            Date         </div> </div> <div style="display: flex; justify-content: space-between;"> <div>             Ecology         </div> <div>           12/14/92            Date         </div> </div>	