

START

0025334  
9206594



STATE OF WASHINGTON  
DEPARTMENT OF ECOLOGY

Mail Stop PV-11 • Olympia, Washington 98504-8711 • (206) 459-6000

October 5, 1992



Mr. John D. Wagoner, Manager  
U.S. Department of Energy  
Richland Field Office  
P.O. Box 550  
Richland, WA 99352

Dear Mr. Wagoner:

Re: Change Package M-01-92-01A / Grout Treatment Facility  
(Milestone M-01-00)

Please note that we are in receipt of the Department of Energy's (DOE) September 27, 1992 letter transmitting Change Control Form No. M-01-92-01A regarding the Grout Treatment Facility. Based on this submittal we have directed our staff to delineate an approach to the grout program which is both protective of human health and the environment and supportive of timely tank waste remediation.

The Washington State Department of Ecology is the lead regulatory agency for Milestone M-01-00. The U.S. Environmental Protection Agency provides support to Ecology on this issue. Ecology's position on the grout program was characterized in general within David Jansen's July 22, 1992 letter to Steve Wisness. Staff are now considering specific justifications provided within DOE's Change Control Form.

While at present we cannot accept DOE's proposal (and Tri Party Agreement Milestone M-01-00 schedules stand), we recognize the complexity of issues which surround the grout program and also the necessity of timely decision making. Consequently, we expect to notify DOE of our determination regarding your submittal by October 30, 1992.

You should note that prior to any final agreement regarding the grout program DOE is required to maintain its ability to comply with current Tri Party Agreement work schedules. Please notify us if DOE reaches a point where compliance cannot be maintained due to deviations from project critical path activities (e.g., construction contracting, waste transfer operations).



RECEIVED

93127330830

Mr. John Wagoner, Manager  
Page 2

Staff inquiries regarding this issue should be directed to Mr. David Jansen, Ecology Project Manager at (206) 438-7021 or Mr. Paul Day, EPA Project Manager at (509) 376-6623.

Sincerely,

*Fred Olson*

Fred Olson  
Acting Director  
Department of Ecology

*for Randall F Smith*  
Dana A. Rasmussen  
Regional Administrator  
EPA Region 10

cc: Paul Day, EPA  
David Jansen, Ecology  
George Sanders, DOE-RL  
Steve Wisness, DOE-RL  
Administrative Record



# CORRESPONDENCE DISTRIBUTION COVERSHEET

Author

Addressee

Correspondence No.

F. Olson, Ecology  
D. A. Rasmussen, EPA

J. D. Wagoner, RL

Incoming: 9206594

Subject: CHANGE PACKAGE M-01-92-01A/GROUT TREATMENT FACILITY  
(MILESTONE M-01-00)

## INTERNAL DISTRIBUTION

Approval	Date	Name	Location	w/att
		Correspondence Control	A3-01	
		B. A. Austin		
		T. D. Blankenship		
		S. L. Bradley		
		J. L. Epstein (Assignee)	R4-01	
		H. D. Harmon (Level 1)		
		L. L. Humphreys		
		D. W. Lindsey	B2-35	
		P. J. Mackey	B3-15	
		D. J. Newland		
		J. H. Roecker		
		G. F. Williamson	R4-01	
		R. G. Wood	B4-40	
		EDMC	H4-22	
		TPA File (M-01-00)	B2-35	



93127539832