

START

0025904

Change Number M-05-92-04.A	Federal Facility Agreement and Consent Order Change Control Form Do not use blue ink. Type or print using black ink.	Date 01/21/93									
Originator T. M. Michelena/S. E. McKinney Phone 438-7016/459-6725											
Class of Change <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Project Manager <input type="checkbox"/> III - Unit Manager											
Change Title Tank 241-C-106 Interim Milestone Additions to Milestone M-05											
Description/Justification of Change: These milestones are being added to M-05 in order to improve leak detection capabilities at single-shell tank 241-C-106 (C-106), and to provide improved emergency response capabilities. These milestones were originally agreed to July 22, 1992, and submitted by DOE in change package M-05-92-02B.											
<table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Milestone</th> <th style="text-align: left;">Description</th> <th style="text-align: left;">Due Date</th> </tr> </thead> <tbody> <tr> <td>M-05-10</td> <td>Provide a written basis for current water additions and status on measures to minimize water additions for tanks 241-C-105 and C-106 to EPA and Ecology.</td> <td>September 1992</td> </tr> <tr> <td>M-05-11</td> <td>Provide a revised contingency plan for leaks from 241-C-106 to EPA and Ecology. The contingency plan will be revised to stipulate that as soon as practicable after discovery of a leak from this tank, sufficient supernatant and sludge will be removed to eliminate the need for further water additions.</td> <td>January 1993</td> </tr> </tbody> </table>	Milestone	Description	Due Date	M-05-10	Provide a written basis for current water additions and status on measures to minimize water additions for tanks 241-C-105 and C-106 to EPA and Ecology.	September 1992	M-05-11	Provide a revised contingency plan for leaks from 241-C-106 to EPA and Ecology. The contingency plan will be revised to stipulate that as soon as practicable after discovery of a leak from this tank, sufficient supernatant and sludge will be removed to eliminate the need for further water additions.	January 1993		
Milestone	Description	Due Date									
M-05-10	Provide a written basis for current water additions and status on measures to minimize water additions for tanks 241-C-105 and C-106 to EPA and Ecology.	September 1992									
M-05-11	Provide a revised contingency plan for leaks from 241-C-106 to EPA and Ecology. The contingency plan will be revised to stipulate that as soon as practicable after discovery of a leak from this tank, sufficient supernatant and sludge will be removed to eliminate the need for further water additions.	January 1993									
continued on next page											
Impact of Change This change package will add new interim milestones to M-05 which will address leak detection capabilities and leak response at tank 241-C-106 and C-105. This change will not affect other TPA activities.											
Affected Documents Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix D (Table D-1 and Figure D-1 Work Schedule).											
Approvals <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved											
DOE <i>[Signature]</i>	Date 1/21/93										
EPA <i>[Signature]</i>	Date 1/21/93										
Ecology <i>[Signature]</i>	Date 1/21/93										