



STATE OF WASHINGTON

DEPARTMENT OF ECOLOGY

Mail Stop PV-11 • Olympia, Washington 98504-8711 • (206) 459-6000

February 4, 1993

Mr. Steve Wisness Hanford Project Manager U.S. Department of Energy P.O. Box 550 Richland. WA 99352-0550

Dear Mr. Wisness:

Re: Suspension of Grout Vault Construction; M-01

Per your letter of January 25, 1993, the Department of Ecology agrees that it would be prudent to suspend construction activities on Grout Vaults 106-109 (TPA Milestone M-01-02A) until the overall picture for tank waste remediation has become more complete. In this instance, we concur with the citations utilized in your January 25 letter concerning the allowability of a temporary hold on activities while the agencies consider whether or not a "course modification" is appropriate.

We agree that it is also appropriate at this time to move forward on utilizing the existing four grouts. It is our present expectation that you would not move to fill those grout vaults until sometime in Summer 1993 at the earliest. We do need you to provide us a minimum of two months advance warning of any anticipated date in which you might actually start to pour grout. We will let you know promptly if our position changes concerning the existing four vaults.

If you have any questions concerning this matter, please call me at (206) 438-7021.

Sincerely,

David B. Jansen, P.E. Hanford Project Manager Nuclear and Mixed Waste Management Program

DBJ:jr

cc: John Tseng, Energy
John Anttonen, Energy
Paul Day, EPA
Dan Duncan, EPA
Becky Austin, WHC
Roger Stanley, Ecology
Joe Stohr, Ecology
Dave Nylander, Ecology
Joe Witczak, Ecology
Bob Cordts, Ecology







CORRESPONDENCE DISTRIBUTION COVERSHEET

Author

* (*)

0

Addressee

Correspondence No.

D. B. Jansen, Ecology

S. H. Wisness, RL

Incoming: 9300282

subject: SUSPENSION OF GROUT VAULT CONSTRUCTION; M-01

INTERNAL DISTRIBUTION

Approval	Date	Name	Location	w/att
		Correspondence Control President's Office	A3-01	
		B. A. Austin	B2-35	
		T. D. Blankenship	R2-30	
		S. L. Bradley	B3-06	
		J. L. Deichman	BI-59	
		J. L. Epstein	R4-01	
		H. D. Harmon, Level 1	R2-52	
		L. L. Humphreys, Assigned	ė / R2−50	
		D. W. Lindsey	B2-35	
		P. J. Mackey	B3-15	
		H. E. McGuire	B3-63	
		D. J. Newland	B1-58	
		J. H. Roecker	B1-59	
		G. F. Williamson	R4-01	
		R. F. Wood	R4-01	
		_TPA File (M-O1)	B2-35	
		<u>EEDMC</u>	H6-08	

