

# START

## Meeting Minutes Transmittal/Approval

Unit Managers' Meeting  
105-DR Large Sodium Fire Facility Closure Plan  
740 Stevens Center, Room 1416  
Richland, Washington

Meeting Held February 10, 1993

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Unit Managers' Meeting.

*Randall N. Krekel* Date: 3-11-93  
Randall N. Krekel, Unit Manager, RL, EAP/RPB

Not Present Date: \_\_\_\_\_  
Daniel L. Duncan, RCRA Program Manager, EPA Region 10

*Scott E. McKinney* Date: 3-11-93  
Scott E. McKinney, Unit Manager, State of Washington, Dept. of Ecology

105-DR Large Sodium Fire Facility, WHC Concurrence

*Fred A. Ruck III* Date: 3/11/93  
Fred A. Ruck III, Contractor Representative, WHC

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:  
Attachment #1 - Summary of Discussion  
Attachment #2 - Agenda  
Attachment #3 - Attendance List  
Attachment #4 - Action Items



9 3 1 9 3 3 1 0 1 5

Attachment #1

**Unit Managers' Meeting  
105-DR Large Sodium Fire Facility Closure Plan  
740 Stevens Center, Room 1416  
Richland, Washington**

**February 10, 1993**

**Summary of Discussion and Commitments/Agreements**

**Signing of the Minutes:** The minutes from the January 12, 1993, Unit Managers meeting were unavailable at this time. They will be faxed to the Ecology Unit Manager for review.

**Status of Action Items:** All action items are closed and there were no new action items.

**Status of the NOD Response Table Preparation:** Ecology (McKinney) stated that they will soon be issuing a letter containing their comments on the RL/WHC responses. This letter will also contain a request that the 105-DR Closure Plan be revised, at which time the 90-day clock for revision will begin.

**Status of Reactor Decommissioning EIS:** RL/WHC identified that the Final EIS, *Decommissioning of Eight Surplus Reactors at the Hanford Site, Richland, Washington*, was released in December, 1992.

**New Business:** A discussion of the 116-DR-8 crib associated with the 105-DR reactor and the LSFF revealed a mistake in the NOD responses. The crib will be remediated under CERCLA, not during reactor D&D as stated in the NOD responses. A correction of this oversight will be included in the next responses to NODs.

The next meeting was scheduled for Wednesday, March 10, 1993.

9 1 1 2 3 4 5 6

Attachment 2

Unit Managers' Meeting  
105-DR Large Sodium Fire Facility Closure Plan  
740 Stevens Center, Room 1416  
Richland, Washington

Meeting Held February 10, 1993

Agenda

- Review, Amend, Approve, and Distribute Prior Meeting Minutes
- Status Prior Action Items
- Discuss
  - Status of Ecology's review of the NOD comment response table.
  - Status of the EIS, *Decommissioning of Eight Surplus Production Reactors at the Hanford Site, Richland, Washington*
- New Business

9 2 1 9 1 0 7 0 1 7



Attachment 4

Unit Managers' Meeting  
105-DR Large Sodium Fire Facility Closure Plan  
740 Stevens Center, Room 1416  
Richland, Washington

February 10, 1993

Action Items

Action Items      Commitments/Agreement Status List

All action items are closed.

9 2 1 0 0 0 1 9

