



Department of Energy

Richland Field Office

P.O. Box 550

Richland, Washington 99352

9303977

MAY 05 1993



93-ERB-144

Mr. George C. Hofer
Hanford Project Manager
U.S. Environmental Protection Agency
Region 10
1200 Sixth Avenue
Seattle, Washington 98101

Mr. Roger F. Stanley, Director
Tri-Party Agreement Implementation
State of Washington
Department of Ecology
Post Office Box 47600
Olympia, Washington 98504-7600

Dear Messrs. Hofer and Stanley:

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER CHANGE CONTROL FORM:
REDESIGNATION OF THE 200-ZP-1 AND 200-ZP-2 OPERABLE UNITS (OUs) AND
REDEFINITION OF THE 200 WEST AREA GROUNDWATER OUs

Attached for your approval is the subject Class II Change Control Form. The purpose of this change request is to combine the source components of the 200-ZP-1 and 200-ZP-2 OUs and designate this source OU as 200-ZP-2 OU and create a separate, groundwater only OU, designated as 200-ZP-1. Accordingly, waste management units and unplanned release from 200-ZP-1 will be reassigned to 200-ZP-2. The scope of the 200-ZP-1 OU will also collectively address the groundwater beneath the 200-ZP-2, as well as 200-TP-2 and 200-TP-4 OUs. Both 200-TP-2 and 200-TP-4 OUs were originally defined as combination groundwater and source OUs addressing the groundwater beneath the T Plant. The redesignation and reassignment are based on recommendations from the 200 Aggregate Area Management Study Reports.

If you have any questions regarding this change, please contact Mr. P. M. Pak at (509) 376-4798.

Sincerely,


Steven H. Wisness
Hanford Project Manager

ERD:PMP

Attachment

cc w/attach:
B. A. Austin, WHC
C. Cline, Ecology
M. K. Harmon, EM-442
D. R. Einan, EPA
D. D. Teel, Ecology Kennewick Office
WHC Administrative Record

cc w/o attach:
R. A. Carlson, WHC
R. E. Lerch, WHC
J. L. Monhart, EM-442



Change Number C-93-04	Federal Facility Agreement and Consent Order Change Control Form Do not use blue ink. Type or print using black ink.	Date 3/21/1993
Originator P. M. Pak		Phone 6-4798
Class of Change <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Project Manager <input type="checkbox"/> III - Unit Manager		
Change Title REDEFINITION OF THE 200-ZP-1 GROUNDWATER OPERABLE UNIT AND REASSIGNMENT OF ASSOCIATED GROUNDWATER INVESTIGATIONS, WASTE MANAGEMENT UNITS, AND UNPLANNED RELEASES.		
Description/Justification of Change This change request C-93-04 will implement the recommendations of the 200 West Groundwater Aggregate Area Management Study Report (AAMSR) for the definition of two groundwater operable units in the 200 West Area. The first groundwater operable unit is 200-UP-1, defined in TPA change request M-12-92-1 authorized in June 1992. The second groundwater operable unit will be 200-ZP-1, which will be formally established with approval of TPA change request C-93-04. This change notice will involve the transfer of waste management units (WMUs) and unplanned releases associated with 200-ZP-1 to 200-ZP-2, and transfer of groundwater investigations from the 200-ZP-2, 200-TP-2, and 200-TP-4 to a groundwater only operable unit designated 200-ZP-1. Continued on Page 2.		
Impact of Change <p style="text-align: center;">No impact.</p>		
Affected Documents Hanford Federal Facility Agreement and Consent Order, Volume 2, Appendix C.		
Approvals <input type="checkbox"/> Approved <input type="checkbox"/> Disapproved DOE _____ Date _____ EPA _____ Date _____ Ecology _____ Date _____		

200-1-10-1

Description/ Justification of Change Continued.

The AAMSRs compiled and evaluated the existing body of knowledge to support the *Hanford Site Past-Practices Strategy* (DOE/RL-91-04, March 1992) decision making process. Recommended assessment paths for the WMUs, unplanned releases, and groundwater in the 200 Areas are discussed within the AAMSRs. To maximize the efficiency of the investigation of groundwater flow and contamination, the 200 West Groundwater AAMSR recommended that two groundwater only operable units be defined for the 200 West Area and vicinity.


These two groundwater operable units would be divided on the basis of the hydrologic flow system present under the aggregate area. Two parallel hydrologic regimes can be defined, both emanating from the groundwater mound found beneath the location of the former U Pond (216-U-10). Groundwater flow on the north and northeast sides of the mound generally flows north-northeast towards Gable Gap. Groundwater south and east of the mound generally flows east-southeast towards a point south of the 200 East Area. The distributions of the contaminant plumes in the 200 West Groundwater Aggregate Area reflect these flow conditions. Contaminant plumes in the one regime or the other generally do not mix. These two groundwater flow regimes can therefore be the basis of the two groundwater operable units. The line of their division runs approximately along the northern edge of the U Plant Source Aggregate Area (see attached figure), as derived from groundwater potentiometric maps and the extent of the various known plumes.

Because of the interrelations of the contaminant plumes in the 200 West Area, it is considered best to have a relatively small number of groundwater operable units. It is also important, however, to keep the size and complexity of groundwater operable units small enough so that each can handle all groundwater issues in that portion of the 200 West Area. It is believed that these considerations can best be addressed by redefining operable units to create two groundwater operable units.

SPECIFIC CHANGES

Appendix C of the TPA Action Plan:

1. All waste management units and unplanned releases listed under 200-ZP-1 shall be moved to 200-ZP-2, and 200-ZP-2 designated as unit category CPP.
2. Redesignate the 200-ZP-1 Operable Unit as a groundwater only operable unit which will address the groundwater beneath the 200-ZP-2, 200-TP-2, and 200-TP-4 Operable Units. 200-ZP-1 should be designated as unit category CPP and given a priority of A.



Water Table Map with Recommended Groundwater Operable Units for the 200 West Area

8 7 6 0 1 7 0 2 1 8 6

CORRESPONDENCE DISTRIBUTION COVERSHEET

Author	Addressee	Correspondence No.
S. H. Wisness, RL (D. L. Parker, WHC)	P. T. Day, EPA R. F. Stanley, Ecology	Incoming: Xref:9352409D

Subject: HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER CHANGE CONTROL FORM: REDEFINITION OF THE 200-ZP-1 GROUNDWATER OPERABLE UNIT AND REASSIGNMENT OF ASSOCIATED GROUNDWATER INVESTIGATIONS, WASTE MANAGEMENT UNITS, AND UNPLANNED RELEASES

INTERNAL DISTRIBUTION

Approval	Date	Name	Location	w/att
		Correspondence Control	A3-01	
		M. R. Adams	H6-01	
		L. D. Arnold	B2-35	
		B. A. Austin	B2-35	
		R. A. Carlson	H6-03	
		G. D. Carpenter	H6-20	
		C. K. DiSibio	B3-15	
		H. D. Downey	H6-27	
		M. Harris (ERC)	H6-08	
		R. E. Lerch	B3-63	
		P. J. Mackey	B3-15	
		H. E. McGuire, Level 1	B3-63	
		R. D. Morrison	B2-35	
		D. L. Parker	H6-03	
		J. K. Patterson	H6-27	
		T. M. Wintczak	H6-27	
		C. D. Wittreich	H6-03	
		R. D. Wojtasek, Assignee	H6-27	
		EDMC	H6-08	

Attachments are the same as outgoing letter #9352409D, tmp 6-5813.

CORRESPONDENCE DISTRIBUTION COVERSHEET

Author	Addressee	Correspondence No.
S. H. Wisness, RL (D. L. Parker, WHC)	G. C. Hofer, EPA R. F. Stanley, Ecology	Incoming: 9303977 Xref:9352409D

Subject: HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER CHANGE CONTROL
FORM: REDEFINITION OF THE 200-ZP-1 AND 200-ZP-2 OPERABLE UNITS (OUs)
AND REDEFINITION OF THE 200 WEST AREA GROUNDWATER OUs

INTERNAL DISTRIBUTION

Approval	Date	Name	Location	w/att
		Correspondence Control	A3-01	
		M. R. Adams	H6-01	
		L. D. Arnold	B2-35	
		B. A. Austin	B2-35	
		R. A. Carlson	H6-03	
		G. D. Carpenter	H6-20	
		C. K. DiSibio	B3-15	
		H. D. Downey	H6-27	
		M. Harris (ERC)	H6-08	
		R. E. Lerch	B3-63	
		P. J. Mackey	B3-15	
		H. E. McGuire, Level 1	B3-63	
		R. D. Morrison	B2-35	
		D. L. Parker	H6-03	
		J. K. Patterson	H6-27	
		T. M. Wintczak	H6-27	
		C. D. Wittreich	H6-03	
		R. D. Wojtasek, Assignee	H6-27	
		EDMC	H6-08	



Attachments are the same as outgoing letter #9352409D, tmp 6-5813.