

START

Meeting Minutes Transmittal - Approved

0029706⁶

Unit Managers' Meeting
200 West Area Ash Pit Demolition Site Closure Plan
740 Stevens Center, Room 2200
Richland, Washington

Meeting Held June 10, 1993
From 1:30 to 2:00 p.m.

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Unit Managers Meeting.

Randall N. Krekel Date: 7-14-93
Randall N. Krekel, Unit Manager, RL

NOT PRESENT

Daniel L. Duncan, RCRA Program Manager, EPA Region 10

Jeanne J. Wallace Date: 7/13/93
Jeanne J. Wallace, Unit Manager, Washington State Department of Ecology

200 West Area Ash Pit Demolition Site Closure Plan, WHC Concurrence

Fred A. Ruck III Date: 2/13/93
Fred A. Ruck III, Contractor Representative, WHC

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:

- Attachment 1 - Agenda
- Attachment 2 - Summary of Discussion and Commitments/Agreements
- Attachment 3 - Attendance List
- Attachment 4 - Action Items



9312975.1693

Attachment 1

Unit Managers' Meeting
200 West Area Ash Pit Demolition Site Closure Plan
740 Stevens Center, Room 2200
Richland, Washington

Meeting Held June 10, 1993
From 1:30 to 2:00 p.m.

Agenda

1. Approval of Past UMM Minutes (Ecology/RL/EPA/WHC)
2. Status Action Items
-No open action items
3. Status Closure Activities
-Status of NOD Comments
-Status of Extension Request
4. New Business
5. Set Next Meeting Date

9312975.1694

Attachment 2

Unit Managers' Meeting
200 West Area Ash Pit Demolition Site Closure Plan
740 Stevens Center, Room 2200
Richland, Washington

Meeting Held June 10, 1993
From 1:30 to 2:00 p.m.

Summary of Discussion and Commitments/Agreements

1. Approval of Past UMM Minutes

The May 12, 1993, Unit Managers' Meeting Minutes were reviewed and signed by the Unit Managers.

2. Status Action Items:

-No Open Action Items

There was no discussion.

3. Status Closure Activities:

-Status NOD Comments (On Schedule)

There was no discussion.

-Status Extension Request

Ecology (J. J. Wallace) stated that a letter of concurrence would be issued in approximately one week.

4. New business:

No new business.

5. Set new meeting date:

The next Unit Managers Meeting was scheduled for 1:00 p.m., July 13, 1993, in Richland Washington. The 200 West Area Ashpit Facility Unit Managers Meeting will be combined with that of the 2101M, NRDWL and other demolition facilities.

9312975.165

Unit Managers' Meeting
200 West Area Ash Pit Demolition Site Closure Plan
740 Stevens Center, Room 2200
Richland, Washington

[illegible]

Figure 6

Attachment 4

Unit Managers' Meeting
200 West Area Ash Pit Demolition Site Closure Plan
740 Stevens Center, Room 2200
Richland, Washington

Meeting Held June 10, 1993
From 1:30 to 2:00 p.m.

Action Items

Action Item #

Description

06-10-93:

No action items resulted from this meeting.

9312975.1657

Distribution

J. M. Augustenborg	RL	R3-80
R. E. Bolls	WHC	N3-13
R. C. Brunke	WHC	H6-23
R. M. Carosino	RL	A4-52
D. L. Duncan	EPA	HW-106
D. M. Korematsu-Olund	WHC	H6-23
K. E. Knox	WHC	H6-24
R. N. Krekel	RL	A5-15
S. J. Lijek	GSSC	A4-35
P. J. Mackey	WHC	B3-15
R. D. Pierce	WHC	N3-13
T. J. Powell	MACTEC	R3-82
S. M. Price	WHC	H6-23
M. R. Romsos	WHC	N3-11
F. A. Ruck III	WHC	H6-23
W. A. Skelly	WHC	H6-03
J. J. Wallace	Ecology-Kennewick	
J. L. Waite	WHC	B1-59
GHL/RCRA File	WHC	H6-23

ADMINISTRATIVE RECORD: 200 West Area Ash Pit Demolition Site Closure Plan,
T-2-2 [Care of EDMC, WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Library,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail
Stop HW-074

Please send comments on distribution list to Kym Tarter (H6-23), 376-4701.

9312975.1698