

START

0029707⁶

Meeting Minutes Transmittal - Approved

Unit Managers' Meeting
218 E-8 Borrow Pit Demolition Site Closure Plan
740 Stevens Center, Room 2200
Richland, Washington

Meeting Held June 10, 1993
From 1:30 to 2:00 p.m.

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Unit Managers Meeting.

Randall N. Krekel Date: 7-14-93
Randall N. Krekel, Unit Manager, RL

NOT PRESENT

Daniel L. Duncan, RCRA Program Manager, EPA Region 10

C. O. Ruud Date: 7/13/93
C. O. Ruud, Unit Manager, Washington State Department of Ecology


218 E-8 Borrow Pit Demolition Site Closure Plan, WHC Concurrence

Fred A. Ruck III Date: 7/13/93
Fred A. Ruck III, Contractor Representative, WHC

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:

- Attachment 1 - Agenda
- Attachment 2 - Summary of Discussion and Commitments/Agreements
- Attachment 3 - Attendance List
- Attachment 4 - Action Items



9312975.160

Attachment 1

Unit Managers' Meeting
218 E-8 Borrow Pit Demolition Site Closure Plan
740 Stevens Center, Room 2200
Richland, Washington

Meeting Held June 10, 1993
From 1:30 to 2:00 p.m.

Agenda

1. Approval of Past UMM Minutes (Ecology/RL/EPA/WHC)
2. Status Action Items
-5-12-93:1 Submit Supporting Documents for Inventory
Removed
3. Status Closure Activities
-Status NOD Comments (On Schedule)
-Status Extension Request
4. New Business
5. Set Next Meeting Date

9312975.661

Attachment 2

Unit Managers' Meeting
218 E-8 Borrow Pit Demolition Site Closure Plan
740 Stevens Center, Room 2200
Richland, Washington

Meeting Held June 10, 1993
From 1:30 to 2:00 p.m.

Summary of Discussion and Commitments/Agreements

1. Approval of Past UMM Minutes (Ecology/RL/EPA/WHC):

The May 12, 1993, Unit Managers' Meeting Minutes were reviewed and signed by the Unit Managers.

2. Status Action Items:

- 5-12-93:1 Submit Supporting Documents for Inventory Removed

WHC (D. P. Butcher) recounted that Ecology had received these documents by FAX (addressed to C. O. Ruud) on 5-26-93. Ecology (C. O. Ruud) acknowledged that this action item is closed. The waste inventory will be changed based on information from these documents.

3. Status Closure Activities:

- Status NOD Comments (On Schedule)

There was no discussion.

- Status Extension Request

Ecology (J. J. Wallace) stated that a letter of concurrence was being prepared and is expected to be issued next week.

4. New business:

No new business.

5. Set new meeting date:

The next UMM was scheduled for 1:00 p.m., July 13, 1993, in Richland, Washington. The 218-E-8 Facility Unit Managers Meeting will be combined with that of the 2101M Pond, NRDWL and other Demolition Facilities.

9312975.1662

Unit Managers' Meeting
218 E-8 Borrow Pit Demolition Site Closure Plan
740 Stevens Center, Room 2200
Richland, Washington

[illegible]

2025-03-27 09:53

Attachment 4

Unit Managers' Meeting
218 E-8 Borrow Pit Demolition Site Closure Plan
740 Stevens Center, Room 2200
Richland, Washington

Meeting Held June 10, 1993
From 1:30 to 2:00 p.m.

Action Items

<u>Action Item #</u>	<u>Description</u>
05-12-93:1	<p>WHC (M. R. Romsos) will prepare a brief summary on how the inventory for the waste destroyed at the 218 E-8 Borrow Pit Demolition Site was developed. WHC will then submit this statement, along with a supporting document, in the next UMM minutes. These documents support the removal of three items erroneously place on the original inventory of destroyed wastes in the closure plan.</p> <p>Action: D. M. Korematsu-Olund (WHC)</p> <p>CLOSED. WHC submitted this information to C. O. Ruud of Ecology on 5-26-93.</p>
06-10-93:	<p>No action items resulted from this meeting.</p>

9312975.1664

Distribution

J. M. Augustenborg	RL	R3-80
R. E. Boils	WHC	N3-13
R. C. Brunke	WHC	H6-23
R. M. Carosino	RL	A4-52
D. L. Duncan	EPA	HW-10
D. M. Korematsu-Olund	WHC	H6-23
K. E. Knox	WHC	H6-24
R. N. Krekel	RL	A5-15
S. J. Lijek	GSSC	A4-35
P. J. Mackey	WHC	B3-15
R. D. Pierce	WHC	N3-13
T. J. Powell	MACTEC	R3-82
S. M. Price	WHC	H6-23
M. R. Romsos	WHC	N3-11
F. A. Ruck III	WHC	H6-23
C. O. Ruud	Ecology-Kennewick	
W. A. Skelly	WHC	H6-03
J. J. Wallace	Ecology-Kennewick	
J. L. Waite	WHC	B2-35
GHL/RCRA File	WHC	H6-23

ADMINISTRATIVE RECORD: 218 E-8 Borrow Pit Demolition Site Closure Plan, T-2-1
[Care of EDMC, WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Library,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail
Stop HW-074

Please send comments on distribution list to Kym Tarter (H6-23), 376-4701.

9312975.665