



0029631

9305578

Department of Energy

Richland Operations Office
P.O. Box 550
Richland, Washington 99352

Mr. Roger F. Stanley, Director
Tri-Party Agreement Implementation
State of Washington
Department of Ecology
P. O. Box 47600
Olympia, Washington 98504-7600



Mr. George C. Hofer
Hanford Project Manager
U.S. Environmental Protection Agency
Region 10
1200 Sixth Avenue, HW-124
Seattle, Washington 98101

Dear Messrs. Stanley and Hofer:

TANK CHARACTERIZATION FOR FISCAL YEAR 1993

The Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) interim milestone M-10-07 requires obtaining twenty-four core samples from twelve tanks by September 1993. The U.S. Department of Energy, Richland Operations Office (RL) hereby regretfully acknowledges that, due to previously described technical issues with the push mode core sampling system, the milestone cannot be met as written.

Over the past several months, multiple discussions with the unit managers have occurred regarding the technical issues surrounding this milestone. Weekly status reports had been provided to the unit managers on this issue until the involvement in on-going Tri-party Agreement negotiations precluded this level of documentation. The project managers were briefed on the technical issues causing the impacts to this milestone at the May 1993 Tri-Party Agreement Milestone Review Meeting for M-10-00.

RL has recently identified several options and alternatives which its representatives would like to present to the unit managers from the U.S. Environmental Protection Agency and the State of Washington Department of Ecology. RL would like to solicit input from the regulators and jointly develop a mutually agreeable solution to this situation. As discussed with the respective unit managers, an advantageous time for this meeting is on Tuesday, July 27, 1993, in Yakima, Washington. This discussion would be in parallel with the scheduled negotiations taking place there.




490159116

Messrs. Stanley and Hofer -2-

It is RL's intent to work with the unit managers and develop a technically sound change package, and present that change package as soon as possible to the three project managers for approval at one of the upcoming Project Manager Meetings. Should you have any questions, please contact me at (509) 376-6798, or Mr. Paul Hernandez, RL Tank Waste Characterization Branch, at (509) 376-2209.

Sincerely,

  
Steven H. Wisness  
Hanford Project Manager

cc:  
B. Austin, WHC  
D. Jansen, Ecology  
D. Nylander, Ecology  
D. Sherwood, EPA  
S. McKinney, Ecology



**CORRESPONDENCE DISTRIBUTION COVERSHEET**

Author: S. H. Wisness, RL  
Addressee: R. F. Stanley, Ecology  
G. C. Hofer, EPA  
Correspondence No.: Incoming: 9305578

Subject: TANK CHARACTERIZATION FOR FISCAL YEAR 1993

**INTERNAL DISTRIBUTION**

Approval	Date	Name	Location	w/att
		R. E. Raymond	R1-80	
Assignee .....		D. C. Richardson	R2-31	
		J. H. Roecker	B1-59	
		F. A. Ruck III	H6-23	
		A. E. Sampson	R2-18	
		L. M. Sasaki	R2-12	
		K. L. Silvers	H4-23	
		J. D. Thomson	R1-30	
		T. M. Wintczak	H6-27	
		EDMC	H6-08	



# CORRESPONDENCE DISTRIBUTION COVERSHEET

Author	Addressee	Correspondence No.
S. H. Wisness, RL	R. F. Stanley, Ecology G. C. Hofer, EPA	Incoming: 9305578

Subject: TANK CHARACTERIZATION FOR FISCAL YEAR 1993

## INTERNAL DISTRIBUTION

Approval	Date	Name	Location	w/att
		Correspondence Control	A3-01	
		President's Office		
Level 1.....		W. T. Alumkal	R2-52	
		B. A. Austin	B2-35	
		M. L. Bell	T6-16	
		R. J. Bliss	B3-04	
		K. D. Boomer	H5-49	
		V. C. Boyles	R1-49	
		C. Defigh-Price	R2-31	
		J. L. Deichman	B1-59	
		K. R. Fecht	H6-06	
		G. T. Frater	R1-51	
		J. C. Fulton	R2-31	
		J. S. Garfield	H4-59	
		S. D. Godfrey	R1-51	
		V. W. Hall	B1-59	
		D. G. Hamrick	R1-51	
		H. D. Harmon	R2-52	
		J. M. Henderson	S4-55	
		G. W. Jackson	H6-20	
		J. H. Kessner	H4-23	
		E. J. Kosiancic	T6-16	
		D. L. Lensitive	R2-75	
		P. J. Mackey	B3-15	
		H. E. McGuire	B3-63	
		W. C. Miller	B1-58	
		M. J. Minette	R2-14	
		G. J. Miskho	R2-50	
		P. D. Mix	H6-29	
		G. C. Mooers	H4-23	
		T. L. Moore	R2-93	
		S. R. Moreno	B3-06	
		D. J. Newland	B1-58	
		A. F. Noonan	R2-12	
		D. B. Pabst	B2-35	
		M. A. Payne	R2-50	
		P. R. Praetorius	B3-55	
		D. N. Price	R2-14	
		J. G. Propson	R2-18	



9305578