

Attachment 1

Unit Managers' Meeting
218 E-8 Borrow Pit Demolition Site Closure Plan
740 Stevens Center, Room 1200
Richland, Washington

Meeting Held May 12, 1993
From 1:30 to 2:00 p.m.

Agenda

1. Approval of Past UMM Minutes (Ecology/RL/EPA/WHC)
2. Status Action Items
- 4-15-93:1
3. Status Closure Activities
-Status NOD comments
-Status Extension Request
4. New Business
-Discussion of NOD Comments
5. Set Next Meeting Date

2
3
4
5
6
7
8
9

Attachment 2

Unit Managers' Meeting
218 E-8 Borrow Pit Demolition Site Closure Plan
740 Stevens Center, Room 1200
Richland, Washington

Meeting Held May 12, 1993
From 1:30 to 2:00 p.m.

Summary of Discussion and Commitments/Agreements

1. Approval of Past UMM Minutes (Ecology/RL/EPA/WHC):

The April 15, 1993, Unit Managers' Meeting Minutes were reviewed and signed by the Unit Managers.

2. Status Action Items:
- 4-15-93:1

As requested at the April 15, 1993 UMM, M. R. Romsos of WHC attended the UMM to present a brief statement on how the inventory for the waste destroyed at the 218 E-8 Borrow Pit Demolition Site (218 E-8) was developed. In answer to Ecology's questions, M. R. Romsos stated that his original inventory was based on personnel knowledge, annual waste reports, process knowledge, and a letter which lists chemicals identified by generators as being potentially explosive or dangerous. WHC (M. R. Romsos) stated that of the chemicals inventoried in the letter, only those specified as originating at the 2101-M building were transported to the 218 E-8 site for detonation. WHC (M. R. Romsos) stated that he clearly remembers that at no time did he take 310 kg. of phosphoric acid out to the 218 E-8 site for detonation and that he is absolutely certain his inventory list is correct. Ecology (M. A. Selby) requested that M. R. Romsos write up this explanation of how the waste inventory was put together and submit a copy of the letter that listed the potentially explosive or dangerous chemicals that needed to be removed from specific facilities.

Ecology (M. A. Selby) requested that the background information on this situation be summarized in these minutes. WHC (D. M. Korematsu-Olund) stated that a summary was already available in the April 15, 1993, UMM minutes.

3. Status Closure Activities:
- Status NOD Comments

WHC (D. M. Korematsu-Olund) stated that a number of NOD comments could not be addressed as long as the Waste Inventory issue was unsettled. WHC requested that Ecology make a definite decision on accepting the inventory change by the next UMM.

-Status Extension Request

RL (R. N. Krekel) stated that a letter requesting an extension for the submittal of the 200 Area Ash Pit and 218 E-8 Borrow Pit Closure Plans NOD response tables was currently undergoing concurrence at RL, and that he anticipated its transmittal to Ecology at the end of this week (May 14, 1993).

4. New business:

Ecology (J. J. Wallace) introduced the new Unit Manager, Casey O. Ruud.

5. Set new meeting date:

The next UMM was scheduled for 1:00 p.m., June 10, 1993, in Richland, Washington.

4
1
1
7
1
6
1
6
9

Unit Managers' Meeting
218 E-8 Borrow Pit Demolition Site Closure Plan
740 Stevens Center, Room 1200
Richland, Washington

Meeting Held May 12, 1993
From 1:30 to 2:00 p.m.
Attendance List

[illegible]

Attachment 4

Unit Managers' Meeting
218 E-8 Borrow Pit Demolition Site Closure Plan
740 Stevens Center, Room 1200
Richland, Washington

Meeting Held May 12, 1993
From 1:30 to 2:00 p.m.

Action Items

<u>Action Item #</u>	<u>Description</u>
04-15-93:1	WHC will request WHC personnel M. R. Romsos to attend the next UMM, May 12, 1993, to present a brief statement on how the waste inventory for the 218 E-8 Borrow Pit Demolition Site (218 E-8) was developed. Action: D. M. Korematsu-Olund (WHC) CLOSED 5/12/93 M. R. Romsos (WHC) attended the UMM and presented a brief statement on how the inventory for the waste destroyed at the 218 E-8 Borrow Pit Demolition Site was developed.
05-12-93:1	WHC (M. R. Romsos) will prepare a brief summary on how the inventory for the waste destroyed at the 218 E-8 Borrow Pit Demolition Site was developed. WHC will then submit this statement, along with a supporting document, in the next UMM minutes. These documents support the removal of three items erroneously place on the original inventory of destroyed wastes in the closure plan. Action: D. M. Korematsu-Olund (WHC) OPEN

Distribution

J. M. Augustenborg	RL	R3-80
R. E. Bolls	WHC	N3-13
R. C. Brunke	WHC	H6-23
R. M. Carosino	RL	A4-52
D. L. Duncan	EPA	HW-10
D. M. Korematsu-Olund	WHC	H6-23
K. E. Knox	WHC	H6-24
R. N. Krekel	RL	A5-15
S. J. Lijek	GSSC	A4-35
P. J. Mackey	WHC	B3-15
R. D. Pierce	WHC	N3-13
T. J. Powell	MACTEC	R3-82
S. M. Price	WHC	H6-23
M. R. Romsos	WHC	N3-11
F. A. Ruck III	WHC	H6-23
C. O. Ruud	Ecology-Kennewick	
W. A. Skelly	WHC	H6-03
J. J. Wallace	Ecology-Kennewick	
J. L. Waite	WHC	B1-59
GHL/RCRA File	WHC	H6-23

ADMINISTRATIVE RECORD: 218 E-8 Borrow Pit Demolition Site Closure Plan, T-2-1
[Care of EDMC, WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Library,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail
Stop HW-074

Please send comments on distribution list to Kym Tarter (H6-23), 376-4701.