

START

0027484



Department of Energy

Richland Field Office

P.O. Box 550

Richland, Washington 99352

9301695

93-RPB-146

MAR 31 1993

Mr. Paul T. Day
Hanford Project Manager
U.S. Environmental Protection Agency
Region 10
712 Swift Boulevard, Suite 5
Richland, Washington 99352

Mr. Roger F. Stanley
Hanford Project Manager
State of Washington
Department of Ecology
P.O. Box 47600
Olympia, Washington 98504-7600



Dear Messrs. Day and Stanley:

EXTENSION REQUEST FOR SUBMITTAL OF THE 105-DR LARGE SODIUM FIRE FACILITY CLOSURE PLAN, REVISION 1 AND NOTICE OF DEFICIENCY RESPONSE TABLE (T-1-1)

The U.S. Department of Energy, Richland Field Office (RL) and the Westinghouse Hanford Company (WHC) request a 30-day extension for submittal of Revision 1 of the 105-DR Large Sodium Fire Facility (LSFF) Closure Plan, and the Notice of Deficiency (NOD) Response Table. This topic was discussed and agreed upon during the March 11, 1993, Unit Managers' Meeting.

This extension is required because some key portions of the closure plan have changed as a result of recent negotiations with the State of Washington Department of Ecology. These include:

- Deferring remediation of the portion of the LSFF that utilized the ventilation tunnels of the 105-DR Reactor Building, due to concerns of worker safety. This area will be remediated under the decontamination and decommissioning process.
- Revising the sampling strategy to include more samples, as negotiated.
- Adding more detail throughout the closure plan, and updating references and procedures.

The 30-day extension would change the due date for submittal of the closure plan and NOD Response Table from May 26, 1993, to June 25, 1993.

Messrs. Day and Stanley
93-RPB-146

-2-

MAR 3 1991

Should you have any questions or require any additional information, please contact Mr. R. N. Krekel of RL on (509) 376-4264, or Mr. F. A. Ruck of WHC on (509) 376-9876.

Sincerely,

James D. Bauer
James D. Bauer, Program Manager
Office of Environmental Assurance,
Permits, and Policy

DOE Richland Field Office

EAP:RNK

R. E. Lerch

R. E. Lerch, Deputy Director
Restoration and Remediation
Westinghouse Hanford Company

cc: B. A. Austin, WHC
D. L. Duncan, EPA
G. W. Jackson, WHC
R. E. Lerch, WHC
S. E. McKinney, Ecology
D. C. Nylander, Ecology
S. M. Price, WHC
+ Administrative Records (T-1-1)

9 0 0 1 6 0 6 1 1 6

CORRESPONDENCE DISTRIBUTION COVERSHEET

Author

Addressee

Correspondence No.

J. D. Bauer, RL
R. E. Lerch, WHC
(S. W. Petersen, WHC)

P. T. Day, EPA
R. F. Stanley, Ecology

Incoming 9301695
Xref 9352010D

Subject: EXTENSION REQUEST FOR SUBMITTAL OF THE 105-DR LARGE SODIUM FIRE
FACILITY CLOSURE PLAN, REVISION 1 AND NOTICE OF DEFICIENCY RESPONSE
TABLE (T-1-1)

INTERNAL DISTRIBUTION

Approval	Date	Name	Location	w/att
		Correspondence Control	A3-01	
		B. A. Austin	B2-35	
		R. J. Bliss	B3-04	
		G. D. Carpenter	H6-30	
		C. K. DiSibio	B3-15	
		G. D. Forehand	B2-35	
		W. O. Greenhalgh	L5-31	
		G. W. Jackson, Assignee	H6-21	
		R. J. Landon	H6-22	
		R. E. Lerch	B3-63	
		P. J. Mackey	B3-15	
		H. E. McGuire, Level 1	B3-63	
		S. W. Petersen	H6-23	
		S. M. Price	H6-23	
		F. A. Ruck, III	H6-23	
		J. S. Seamans	N2-04	
		E. H. Smith	H6-22	
		T. B. Veneziano	L4-96	
		T. M. Wintczek	H6-27	
		R. D. Wojtasek	H6-27	
		EDMC	H6-08	
		RCRA File/GHL	H6-23	
		SWP File/LB	H6-23	

For any corrections to this distribution sheet, please contact L. Shapley, H6-23 (6-4156).