


0044694

Change Number M-15-96-02	Federal Facility Agreement and Consent Order Change Control Form <small>DO NOT USE BLUE INK. TYPE OR PRINT USING BLACK INK.</small>	Date April 15, 1996
Originator	Phone	
Ecology		
Class of Change <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Executive Manager <input type="checkbox"/> III - Project Manager		
Change Title Incorporation of 1324-N&NA (TSD) units within Milestone M-15-12B.		
Description/Justification of Change <p>Initial establishment of the N Area Pilot Project included the establishment of schedules under which the areas' 1301-N/1325-N, and 1324-N/1324-NA cribs would be addressed at different times, under Tri-Party Agreement milestones M-15-12B and M-15-12C respectively. In an effort to achieve pilot project efficiencies the Parties have now agreed to address each of these four area cribs through consolidated regulatory documentation (under milestone M-15-12B). Other modifications noted here reflect implementation of the Lead Regulatory Agency (LRA) concept as approved under Amendment 6 of the Tri-Party Agreement (February 1996).</p> <p><u>Current milestones M-15-12B and M-15-12C read as follows:</u></p> <p><b>M-15-12B:</b> Submit Closure Plan/Corrective Measures Study (CMS) for 1301-N/1325-N to Ecology and/or EPA for approval in accordance with their respective authorities. The CMS will include focused feasibility study (FFS) information, closure and post-closure information, proposed Interim Response Measure (IRM) RCRA permit modifications and work schedules for the 1301-N/1325-N facilities.</p> <p>In an effort to achieve coordinated management of 100-N Area activities, closure and post-closure requirements of Washington State's Hazardous Waste Management Act (Chapter 70.105 RCW and its implementing regulations) applicable to the 1301-N and 1325-N cribs will be met and addressed within the 1301-N/1325-N CMS. Ecology CMS approval will constitute 1301-N/1325-N closure plan approval. March 1997.</p> <p><b>M-15-12C:</b> Submit 100-NR-1 and 100-NR-2 CMS to Ecology and/or EPA for approval in accordance with their respective authorities. The 100-NR-1 and 100-NR-2 CMS will address the 1324-N/-NA TSD existing groundwater contamination, and lower priority past practice sites. The CMS will include FFS information, closure and post-closure information, proposed IRM RCRA permit modifications and work schedules for all sites.</p> <p>In an effort to achieve coordinated management of 100-N Area activities, closure and post-closure requirements of Washington States' Hazardous Waste Management Act (Chapter 70.105 RCW and its implementing regulations) applicable to the 1324-N/NA crib will be met and addressed within the 100-NR-1 and 100-NR-2 CMS. Ecology CMS approval will constitute 1324-N/-NA closure plan approval. November 1996</p> <p><u>Revised milestones M-15-12B and M-15-12C will read as follows:</u></p> <p><b>M-15-12B:</b> Submit Closure Plan/Corrective Measures Study (CMS) for 1301-N/1325-N, and 1324-N/1324-NA to Ecology for approval. This N Area Treatment/Storage/Disposal (TSD) Facility CMS will include focused feasibility study (FFS) information, closure and post-closure information, proposed Interim Response Measure (IRM) RCRA permit modifications and work schedules for the 1301-N/1325-N and 1324-N/1324-NA facilities.</p> <p>In an effort to achieve coordinated management of 100-N Area activities, closure and post-closure requirements of Washington States' Hazardous Waste Management Act (Chapter 70.105 RCW and its implementing regulations) applicable to the 1301-N/1325-N and 1324-N/1324-NA cribs will be met and addressed within the N Area Treatment/Storage/Disposal Facility (TSD) CMS. Ecology CMS approval will constitute 1301-N/1325-N and 1324-N/1324-NA closure plan approval. March 1997</p> <p><b>M-15-12C:</b> Submit 100-NR-1 and 100-NR-2 CMS to Ecology for approval. The 100-NR-1 and 100-NR-2 CMS will address all 100-N Area groundwater, and high and low priority past practice sites. The CMS will include FFS information for all sites and a priority listing coordinating N Area Decontamination and Decommissioning (D&amp;D) activities with 100-NR-1 source sites. November 1996</p>		
Impact of Change <p>These modifications do not effect the regulatory status of any N Area units/sites, or M-15-12B/M-15-12C end dates. N Area D&amp;D activities will be impacted. 100-N D&amp;D activities will now be coordinated under one TPA milestone (M-15-12C).</p>		
Affected Documents <p>Hanford Federal Facility Agreement and Consent Order including Appendix D work schedules.</p>		



Approvals

David L. McClain 5/24/96 ✓ Approved \_\_\_ Disapproved  
DOE Date

\_\_\_ Approved \_\_\_ Disapproved  
EPA Date  
M. J. ... 4/18/96 ✓ Approved \_\_\_ Disapproved  
Ecology Date