


LOW-LEVEL BURIAL GROUNDS  
Project Managers Meeting/Notice of Deficiency Resolution Meeting  
2440 Stevens Center Place, Room 1200  
Richland, Washington


April 3, 1996  
7:30 a.m. - 11:00 a.m.

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above Project Managers Meeting/Notice of Deficiency Resolution Meeting.

  
Clifford E. Clark, Unit Manager, RL  
(Represented by Anthony C. McKarns, DOE-RL)

Date:

10/23/96

  
Norman E. Heyner, Unit Manager, Washington State Department of Ecology

Date:

10/22/96

Low-Level Burial Grounds, WHC Concurrence

  
Richard D. Pierce, Contractor Representative, WHC  
(Represented by Brett M. Barnes, WHC)


Date:

8/14/96

Purpose: Discuss permitting process and Notice of Deficiency issues.

Meeting Minutes are attached. The minutes are comprised of the following:

- Attachment 1 - Agenda
- Attachment 2 - Summary of Discussion and Commitments/Agreements
- Attachment 3 - Attendance List
- Attachment 4 - Action Items



Attachment 1

LOW-LEVEL BURIAL GROUNDS  
Project Managers Meeting/Notice of Deficiency Resolution Meeting  
2440 Stevens Center Place, Room 1200  
Richland, Washington

April 3, 1996  
7:30 a.m. - 11:00 a.m.

AGENDA

1. PREVIOUS MEETING MINUTES
  - February 8, 1996 Meeting Minutes
2. PROGRAM STATUS
  - Pump and Treat Status (R. Mercer - WHC)
3. PERMIT APPLICATION STATUS
  - Part B NOD Workshop Schedule (G. Cummins - WHC)
4. RCRA TOPICS
  - NOD Five Remaining Issues Response Letter
  - NOI Status
  - Part A Rev. 8 Status
  - TSCA Application
  - LBL Issue
5. WORKING DRAFT-1 WORKSHOP
  - Chapter 2 Actions Follow-up
  - Chapter 4 Actions Follow-up
  - Chapter 5 Begin Discussion
6. GENERAL TOPICS
  - Past Action Items
    - 11-1-95:1 Schedule a technical meeting to discuss Response Action Plan engineering technology (RL/WHC) was scheduled for December needs to be rescheduled
    - 11-1-95:2 Provide a letter approving Response Action Plan (Ecology). Was scheduled for December, needs to be rescheduled

- 11-1-95:3 Provide Hanford Facility Permit General Information Volume Presentation to Ecology (RL/WHC)
- 11-1-95:4 (old NOD 11-1-95:2) Arrange for discussion on lead shielding at the RIPI Council (RL/WHC)

- New Action Items

**7. SCHEDULE NEXT MEETING**

- Tentative Date
- Proposed Topics

## Attachment 2

### LOW-LEVEL BURIAL GROUNDS Project Managers Meeting/Notice of Deficiency Resolution Meeting 2440 Stevens Center Place, Room 1200 Richland, Washington

April 3, 1996  
7:30 a.m. - 11:00 a.m.

#### Summary of Discussion and Commitments/Agreements

#### 1. Previous Meeting Minutes

The January 16, 1996, and February 8, 1996, meeting minutes were approved.

#### 2. Program Status

##### • Pump and Treat Status (R. Mercer - WHC)

Mr. R. Mercer (WHC) reported that pump and treat wells are still being installed; however, completion of the last of these wells is nearly completed. There are a total of 10, to 12 pump and treat wells installed. Pump and treat is scheduled to begin in June of 1996. A pump and treat demonstration currently is being conducted. The pump and treat wells are producing approximately 150 gallons per minute. Starting this month, reporting will commence on the effects of pump and treat to the groundwater flow. Mr. N. Hepner (Ecology) asked any changes in technique with regards to pump and treat have occurred. Mr. Mercer stated that some changes in drilling technique might occur as the water table is approached. Mr. Mercer also reported that some of the pump and treat well locations have shifted to the east.

#### 3. Permit Application Status

##### • Part B NOD Workshop Schedule (G. Cummins - WHC)

Ms. G. Cummins (WHC) reported that there are still open issues that need to be resolved for Chapters 1.0 and 2.0. Today's meeting will focus on closing out as many issues as possible for Chapter 4.0 and if time permits, Chapter 5.0. Chapter 3.0 (Waste Analysis Plan) is scheduled for discussion during the May to June time frame with Chapter 11.0 to follow.

#### 4. RCRA Topics

##### • NOD Five Remaining Issues NOD Response Letter

Ms. A. Crowell (RL) reported that a draft NOD response table was provided to Ecology in December 1995. Mr. Hepner stated that some changes will need to be performed in order to finalize this NOD

response. Ms. Crowell took an action to finalize the NOD response letter and issue it to Ecology.

- NOI Status

Mr. B. Barnes (WHC) reported that at the last quarterly M-20 meeting, Ecology was informed that there was a potential for doing an addendum to the LLBG NOI that was issued for public review in May of 1995. This addendum might address the addition of alternative dangerous waste processes for the LLBG and will follow the same public review approach that the T Plant addendum did. Basically, the addendum will be issued for a 60-day public review followed by the Part A revision. Mr. Barnes stated that he is hopeful that this addendum will be completed prior to the final permit for the LLBG being issued.

- TSCA Application

Mr. Barnes said a TSCA application currently is being developed for the disposal of PCBs in Trenches 31 and 34.

- LEL Issue

Ms. Crowell scheduled a separate meeting with Mr. Hepner to discuss this issue.

## 5. Working Draft-1 Workshop

- Chapter 2 Actions Follow-up

Time did not permit discussion.

- Chapter 4 Actions Follow up

Mr. Barnes facilitated Chapter 4 text change proposals by projecting text on screen and soliciting comments from workshop participants. Accepted proposed text was incorporated into Chapter 4.

- Chapter 5 Begin Discussion

Time did not permit discussion.

## 6. General Topics

- Past Action Items

- 11-1-95:1 Schedule a technical meeting to discuss Response Action Plan engineering technology (RL/WHC) was scheduled for December needs to be rescheduled.

(Scheduled for first week in May)?

- 11-1-95:2 Provide a letter approving Response Action Plan (Ecology). Was scheduled for December, needs to be rescheduled.

(Contingent on above action.)

- 11-1-95:3 Provide Hanford Facility Permit General Information Volume Presentation to Ecology (RL/WHC)

This action item is closed.

- 11-1-95:4 (old NOD 11-1-95:2) Arrange for discussion on lead shielding at the RPI Council (RL/WHC)

This action item is closed.

- New Action Items

4-3-96:1 Finalize the response letter.  
ACTION: Ms. Crowell

4-3-96:2 Provide Mr. Hepner with a basis for design number.  
ACTION: Ms. Crowell

4-3-96:3 Get a response by letter by April 17.  
ACTION: Mr. McKarns

## 7. Schedule Next Meeting

- Tentative Date

The next meeting is tentatively scheduled for April 26.

- Proposed Topics

Chapter 5

Attachment 3

LOW-LEVEL BURIAL GROUNDS  
Project Managers Meeting/Notice of Deficiency Resolution Meeting  
2440 Stevens Center Place, Room 1200  
Richland, Washington

April 3, 1996  
7:30 a.m. - 11:00 a.m.

Attendance List

NAME	ORGANIZATION	PHONE #
JoAnn McCoy	WHC-ES	372-3596
R. B. Mercer	WHC	376-8945
Gloria Cummins	WHC-ES	372-2484
Norm Hepner	Ecology	736-3038
Kent McDonald	WHC-SWM	373-4981
Laura J. Cusack	Ecology	736-3038
Dean Pratt	WHC-SWMFE	373-2464
J. R. Rosser	WHC-SWMFE	372-0699
Mark French	DOE/WRD	373-9863
Gerry Hendricks	GSSC	946-3687
Brett M. Barnes	WHC-SWD	376-3640
Tony McKarns	DOE-EAP	376-8981
Allison Crowell	DOE/WRD	372-2346

Attachment 4

LOW-LEVEL BURIAL GROUNDS  
Project Managers Meeting/Notice of Deficiency Resolution Meeting  
2440 Stevens Center Place, Room 1200  
Richland, Washington

April 3, 1996  
7:30 a.m. - 11:00 a.m.

Action Items

<u>Action Item</u>	<u>Description</u>
12-19-95:1	(Confirm with Reg. Analysis and EAP--Have Wayne Toebe call Tom Cusak). Add a percentage estimate of hazardous debris to be provided over a 30-yr period. ACTION: Wayne Toebe  OPEN
4-3-96:1	Finalize the response letter. ACTION: Ms. Crowell  OPEN
4-3-96:2	Provide Mr. Hepner with a basis for design number. ACTION: Ms. Crowell  OPEN
4-3-96:3	Get a response by letter by April 17. ACTION: Mr. McKarns  OPEN



Distribution:

L. D. Arnold	WHC	B2-35*
S. G. Arnold	WHC	T4-03*
B. M. Barnes	WHC	T3-04
R. C. Bowman	WHC	H6-24*
R. M. Carosino	RL	A4-52*
C. E. Clark	RL	A5-15
A. K. Crowell	RL	S7-55
N. P. Emerson	WHC	T4-03*
M. S. French	RL	S7-55*
R. J. Giroir	WHC	T4-05*
R. F. Guercia	RL	S7-55*
P. L. Hapke	WHC	T4-05*
G. D. Hendricks	GSSC	B1-42*
N. T. Hepner	Ecology	B5-18
S. Leja	Ecology	B5-18*
D. R. Lucas	WHC	G3-15*
K. M. McDonald	WHC	T4-03*
A. C. McKarns	RL	A5-15
R. D. Pierce	WHC	T3-04*
D. B. Powell	WHC	T4-03*
D. A. Pratt	WHC	T4-03*
S. M. Price	WHC	H6-23*
D. G. Saueressig	WHC	H6-24
L. T. St. Georges	WHC	H6-20*
H. T. Tilden	PNL	P7-79
G. C. Triner	WHC	T3-28*
B. D. Williamson	WHC	B3-15
RCRA/File	WHC	H6-24

\*cc:Mail

ADMINISTRATIVE RECORD: Low-Level Burial Grounds, D-2-9  
[Care of EDMC, WHC (H6-03)]

Washington State Department of Ecology Nuclear and Mixed Waste Library,  
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101,  
Mail Stop HW-070, Records Center

Please send comments on distribution list to Gloria Cummins, WHC (H6-24),  
(509) 372-2484