

Change Number M-16-97-02	Federal Facility Agreement and Consent Order Change Control Form <small>Do not use blue ink. Type or print using black ink.</small>	Date 2/8/97																																				
Originator Bob McLeod		Phone 372-0096																																				
Class of Change <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Executive Manager <input type="checkbox"/> III - Project Manager																																						
Change Title Remedial Action Milestones, 300-FF-1 Operable Unit																																						
Description/Justification of Change This change request establishes milestones for remedial action and disposal of waste sites in the 300-FF-1 Operable Unit. This action is required by the Record of Decision for the 300-FF-1 Operable Unit. The following milestones are to be added to the Hanford Federal Facility Agreement and Consent Order. Note that with regard to M-16-03A, if additional funding becomes available during the fiscal year, efforts will be made to accelerate the start date of the remedial action.																																						
<table style="width:100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left; border-bottom: 1px solid black;">Number</th> <th style="text-align: left; border-bottom: 1px solid black;">Milestone</th> <th style="text-align: left; border-bottom: 1px solid black;">Due Date</th> </tr> </thead> <tbody> <tr> <td>M-16-03B</td> <td>INITIATE REMEDIAL ACTION, 300-FF-1 OPERABLE UNIT.</td> <td>August 1997</td> </tr> <tr> <td>M-16-03C</td> <td>SUBMIT TO EPA AND ECOLOGY THE 618-4 BURIAL GROUND EXCAVATION REPORT AS A FINAL BHI DOCUMENT.</td> <td>August 1998</td> </tr> <tr> <td>M-16-03D</td> <td>COMPLETE REMEDIATION OF THE WASTE SITES IN THE 300-FF-1 OPERABLE UNIT AS DEFINED IN THE REMEDIAL DESIGN REPORT/REMEDIAL ACTION WORK PLAN FOR THE 300-FF-1 OPERABLE UNIT (DOE/RL-96-70).</td> <td>May 1999</td> </tr> </tbody> </table>			Number	Milestone	Due Date	M-16-03B	INITIATE REMEDIAL ACTION, 300-FF-1 OPERABLE UNIT.	August 1997	M-16-03C	SUBMIT TO EPA AND ECOLOGY THE 618-4 BURIAL GROUND EXCAVATION REPORT AS A FINAL BHI DOCUMENT.	August 1998	M-16-03D	COMPLETE REMEDIATION OF THE WASTE SITES IN THE 300-FF-1 OPERABLE UNIT AS DEFINED IN THE REMEDIAL DESIGN REPORT/REMEDIAL ACTION WORK PLAN FOR THE 300-FF-1 OPERABLE UNIT (DOE/RL-96-70).	May 1999																								
Number	Milestone	Due Date																																				
M-16-03B	INITIATE REMEDIAL ACTION, 300-FF-1 OPERABLE UNIT.	August 1997																																				
M-16-03C	SUBMIT TO EPA AND ECOLOGY THE 618-4 BURIAL GROUND EXCAVATION REPORT AS A FINAL BHI DOCUMENT.	August 1998																																				
M-16-03D	COMPLETE REMEDIATION OF THE WASTE SITES IN THE 300-FF-1 OPERABLE UNIT AS DEFINED IN THE REMEDIAL DESIGN REPORT/REMEDIAL ACTION WORK PLAN FOR THE 300-FF-1 OPERABLE UNIT (DOE/RL-96-70).	May 1999																																				
Impact of Change These milestones represent start and completion of remedial action for the 300-FF-1 Operable Unit.																																						
Affected Documents Hanford Federal Facility Agreement and Consent Order Action Plan Appendix D, Major and Interim Milestones; Remedial Design Report/Remedial Action Work Plan for the 300-FF-1 Operable Unit (DOE/RL-96-70).																																						
Approvals <table style="width:100%; border-collapse: collapse;"> <tr> <td style="width:30%;"><i>S. L. Bauer</i></td> <td style="width:20%;"><u>3/24/97</u></td> <td style="width:10%;"><input checked="" type="checkbox"/></td> <td style="width:10%;">Approved</td> <td style="width:10%;"><input type="checkbox"/></td> <td style="width:10%;">Disapproved</td> </tr> <tr> <td><small>DOE</small></td> <td>Date</td> <td></td> <td></td> <td></td> <td></td> </tr> <tr> <td><i>Douglas R. Stewart</i></td> <td><u>3/24/97</u></td> <td><input checked="" type="checkbox"/></td> <td>Approved</td> <td><input type="checkbox"/></td> <td>Disapproved</td> </tr> <tr> <td><small>EPA</small></td> <td>Date</td> <td></td> <td></td> <td></td> <td></td> </tr> <tr> <td><i>Michael A. White</i></td> <td><u>3/25/97</u></td> <td><input checked="" type="checkbox"/></td> <td>Approved</td> <td><input type="checkbox"/></td> <td>Disapproved</td> </tr> <tr> <td><small>EcoTogy</small></td> <td>Date</td> <td></td> <td></td> <td></td> <td></td> </tr> </table>		<i>S. L. Bauer</i>	<u>3/24/97</u>	<input checked="" type="checkbox"/>	Approved	<input type="checkbox"/>	Disapproved	<small>DOE</small>	Date					<i>Douglas R. Stewart</i>	<u>3/24/97</u>	<input checked="" type="checkbox"/>	Approved	<input type="checkbox"/>	Disapproved	<small>EPA</small>	Date					<i>Michael A. White</i>	<u>3/25/97</u>	<input checked="" type="checkbox"/>	Approved	<input type="checkbox"/>	Disapproved	<small>EcoTogy</small>	Date					
<i>S. L. Bauer</i>	<u>3/24/97</u>	<input checked="" type="checkbox"/>	Approved	<input type="checkbox"/>	Disapproved																																	
<small>DOE</small>	Date																																					
<i>Douglas R. Stewart</i>	<u>3/24/97</u>	<input checked="" type="checkbox"/>	Approved	<input type="checkbox"/>	Disapproved																																	
<small>EPA</small>	Date																																					
<i>Michael A. White</i>	<u>3/25/97</u>	<input checked="" type="checkbox"/>	Approved	<input type="checkbox"/>	Disapproved																																	
<small>EcoTogy</small>	Date																																					