







0047281

Change Number M-15-97-01	Federal Facility Agreement and Consent Order Change Control Form <small>Do not use blue ink. Type or print using black ink.</small>	Date March 13, 1997												
Originator A. C. Tortoso		Phone (509) 373-9631												
Class of Change <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Executive Manager <input type="checkbox"/> III - Project Manager														
Change Title: REVISED 200-ZP-2 REBOUND STUDY RESTART														
Description/Justification of Change <p>TPA milestone M-15-36 was established in November 1996 to restart the vapor extraction systems no later than April 30, 1997. The April 30, 1997 date was established based on conclusion of a rebound study. As indicated in Agreement change request M-15-96-12, "the Tri-Party Agreement milestone date may be modified based on the results of the rebound study. The 90 day change notification will not apply." Results of the rebound study to date indicate very little rebound of carbon tetrachloride concentrations. Concentrations at the near surface and saturated/unsaturated interface remain low and indicate minimal change which would impact worker safety or further degradation of the aquifer. Selected wells/probes will continue to be monitored for carbon tetrachloride rebound. This change request extends the restart date from April 30, 1997 to July 31, 1997. Continued system operations will be determined at the Project Manager level.</p> <p>Therefore, Milestone M-15-36 is modified as follows:</p> <p>NOTE: Stratched text indicates text to be removed and shaded text indicates text to be added.</p> <p>M-15-36 Restart the 200-ZP-2 Vapor Extraction System. April 30, 1997 July 31, 1997</p>														
Impact of Change <p>Restart of the 200-ZP-2 vapor extraction systems will be extended from April 30, 1997 to July 31, 1997.</p>														
Affected Documents <p>Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix D.</p>														
Approvals <table><tr><td> DOE</td><td><u>4/17/97</u> Date</td><td><input checked="" type="checkbox"/> Approved</td><td><input type="checkbox"/> Disapproved</td></tr><tr><td> EPA</td><td><u>4/22/97</u> Date</td><td><input checked="" type="checkbox"/> Approved</td><td><input type="checkbox"/> Disapproved</td></tr><tr><td>_____ Ecology</td><td>_____ Date</td><td><input type="checkbox"/> Approved</td><td><input type="checkbox"/> Disapproved</td></tr></table>			 DOE	<u>4/17/97</u> Date	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved	 EPA	<u>4/22/97</u> Date	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved	_____ Ecology	_____ Date	<input type="checkbox"/> Approved	<input type="checkbox"/> Disapproved
 DOE	<u>4/17/97</u> Date	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved											
 EPA	<u>4/22/97</u> Date	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved											
_____ Ecology	_____ Date	<input type="checkbox"/> Approved	<input type="checkbox"/> Disapproved											