



0047490

Tri-Party Agreement

EXTENSION TO DISPUTE RESOLUTION FOR HANFORD FEDERAL FACILITY AGREEMENT AND
CONSENT ORDER MILESTONE M-45-03A

On May 27, 1997, the U.S. Department of Energy invoked the dispute resolution provisions of Tri-Party Agreement Article VIII to change the due date for the M-45-03A interim milestone. The initial thirty (30) day period during which the Department of Energy and Ecology Project Managers seek resolution of the dispute is hereby extended through July 29, 1997.

James E. Rasmussen, Director
Environmental Assurance, Permits
and Policy Division
U.S. Department of Energy
Richland Operations Office

for Michael A. Wilson
Manager, Nuclear Waste Program
State of Washington
Department of Ecology

cc: B. Burke, CTUIR
R. Jim, YIN
D. Powauke, Nez Perce
S. Dahl, Ecology
S. McKinney, Ecology
C. Haass, DOE
D. Jackson, DOE
W. Wrzesinski, DOE
J. Yerxa, DOE
L. Arnold, FDH
B. Erlandson, LMHC
R. Powell, LMHC
A. Umek, FDH
Administrative Record

