


Change Number DRAFT M-51-97-01	Federal Facility Agreement and Consent Order Change Control Form <small>Do not use blue ink. Type or print using black ink.</small>	Date 07/15/97
Originator Neil Brown		Phone (509)372-2323
Class of Change <input type="checkbox"/> I - Signatories <input type="checkbox"/> II - Executive Manager <input checked="" type="checkbox"/> III - Project Manager		
Change Title Change to Hanford Federal Facility Agreement and Consent Order (Tri Party Agreement) Milestone M-51-00, Complete Vitrification of Hanford High Level Tank Waste.		
Description/Justification of Change <p>The State of Washington Department of Ecology (Ecology) requested the U.S. Department of Energy (DOE) to develop target dates relating to the High Level Waste (HLW) pretreatment and vitrification program. Below is DOE's resolution to this request.</p> <p>Two Target dates shall be added to Tri-Party Agreement Major Milestone M-51-00 in support of the Tank Waste Characterization Program. The Parties recognize the requirements for work under the Privatization Contract are not affected by this change. The target dates are as follows:</p> <p>M-51-04A-T01 Submit to Ecology a DOE approved Data Quality Objective(s) 5/31/98 (DQOs) that has been developed and/or revised, with Ecology's active participation, for HLW feed staging based upon available information, that identify the tank waste characterization information needs, in support of the Tank Waste Remediation System (TWRS) Privatization Phase I contract(s). Ecology will accept or reject the DQO for M-51-04A-T01 within one month of the final DQO being approved and submitted by DOE.</p> <p>(continued on page 2)</p>		
Impact of Change The HLW program will be required to develop DQOs for their program as described.		
Affected Documents Hanford Federal Facility Agreement Consent Order Action Plan as amended.		
Approvals _____ Date ___ Approved ___ Disapproved DOE _____ Date ___ Approved ___ Disapproved EPA _____ Date ___ Approved ___ Disapproved Ecology		

M-51-97-01
July 15, 1997
Page 2

Description/Justification of Change (continued)

Milestone	Description	Due Date
M-51-04B-T01	Submit to Ecology a DOE approved Data Quality Objective(s) (DQOs) that has been developed and/or revised, with Ecology's active participation, for HLW feed staging, based upon available information, that identify the tank waste characterization information needs in support of the TWRS Privatization Phase II contract(s). Ecology will accept or reject the DQO for M-51-04B-T01 within one month of the final DQO being approved and submitted by DOE.	5/31/99
