

Change Number <b>M-15-97-02</b>	<b>Federal Facility Agreement and Consent Order Change Control Form</b>	Date <b>8/11/97</b>
Originators <span style="float: right;">Phone</span> <b>Bob Stewart - DOE; Larry Gadbois - EPA; Dave Holland - Ecology</b>		
Class of Change <input type="checkbox"/> I - Signatories <input type="checkbox"/> II - Executive Manager <input checked="" type="checkbox"/> III - Project Manager		
Change Title <b>Modification to the Due Date for Target Date M-15-80-T01 under the Columbia River Comprehensive Impact Assessment (CRCIA).</b>		
Description/Justification of Change  <b>M-15-80-T01      Submit a revised report of the draft from M-15-80 which incorporates responses to comments from the CRCIA Team, Technical Peer Reviewers and the public. Responses are to be based on consensus of the CRCIA Team to the extent practicable; to the extent that comments cannot be reconciled, "minority opinions" will be included.</b>  <div style="text-align: right;">                         Existing Target Date: September 30, 1997                          Revised Target Date: November 30, 1997                     </div> <p>NOTE: M-15-80-T01 is a follow-on target date to M-15-80 which was completed on April 30, 1997.</p> <p>Justification for Schedule Change:</p> <p>As a result of a number of requests, the public comment period was extended from June 17, 1997 to June 30, 1997. Also, the CRCIA team requested an internal review prior to publication of the final report. To accommodate these two requests and to address/resolve the greater number of comments, it is necessary to extend the publication of Target Date M-15-80-T01 to November 30, 1997.</p> <div style="text-align: center; margin-top: 20px;">  </div>		
Impact of Change:  Additional budget will be required in FY 1997 to complete the scope of work required which has been increased because of a public comment period extension and receipt of significantly more comments than expected. Additionally, budget will be required in FY 1998 to complete the Target Date M-15-80-T01 by November 30, 1997. Funding is to be provided in FY 1997 with planned carryover.		
Affected Documents  Hanford Federal Facility Agreement and Consent Order, Appendix D.		
Approvals		
<u>Robert K. Stewart</u> R. Stewart    DOE	<u>8/28/97</u> Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved
<u>Laurence E. Gadbois</u> L. Gadbois    EPA	<u>9-2-97</u> Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved
<u>D. Holland</u> D. Holland    Ecology	<u>8/29/97</u> Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved