

## HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER

## INTER AGENCY MANAGEMENT INTEGRATION TEAM (IAMIT)

DECISION / DETERMINATION / ACTION ASSIGNMENT

Number: 4

This form is intended to document the decisions and determinations made by the IAMIT within their authorities under the terms and conditions of the Hanford Federal Facility Agreement and Consent Order. This form is also intended to provide notification, to the affected persons, of the IAMITs decisions / determinations or actions assigned.

## SUBJECT

(Note the change request number, disputed subject or milestone addressed)

AGREEMENT TO EXTEND DUE DATE FOR M-60-14-T01 IN CHANGE REQUEST M-60-97-01.

## DECISION / DETERMINATION / ACTION ITEM (Note the assignee and due date)

As required by Draft Milestone M-60-14-T01 of the Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement), the U.S. Department of Energy, Richland Operations (DOE-RL) will submit a DOE-RL approved Data Quality Objective (DQO) for LAW feed staging to the Washington State Department of Ecology (Ecology).

As required by Draft Milestone M-60-14-T01, the DOE-RL is required to submit the DQO to Ecology on October 31, 1997. However, to allow the DOE-RL time to more fully involve Ecology in the development of this DQO, an additional one month will be required to complete the DQO. Therefore, the Parties agree that a 30 day extension is granted for the submittal of the DQO. The DOE-RL will deliver the DQO to Ecology on November 30, 1997, after assuring Ecology involvement during the development of the DQO. As a result the milestone due date for M-60-14-T01 (contained within Change Request M-60-97-01 currently undergoing public comment) will likewise be extended 30 days prior to final approval.

## IS THIS DECISION / DETERMINATION / ACTION ITEM

FINAL  INTERIM (Further action to be taken)

## IAMIT Member Approvals

	8-26-97
DOE	Date
	8/26/97
EPA	Date
	8/26/97
Ecology	Date

