


Meeting Minutes

0048146


B Plant Project Managers Meeting  
MO-414 Conference Room, 200 East Area  
Richland, Washington


September 11, 1997  
9:00 a.m. - 11:00 a.m.

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above-dated meeting.

 Date: 10/23/97  
Steve D. Godfrey, B Plant Contractor Representative, BWHC


 Date: 10/23/97  
David T. Evans, Project Manager, DOE-RL

 Date: 10/23/97  
Ted A. Wooley, Project Manager, Washington State Department of Ecology

 Date: 10/23/97  
George W. Reddick, PHMC Representative, FDH

DID NOT ATTEND--NO SIGNATURE REQUIRED

Date: \_\_\_\_\_  
Cindy Grant, WDOH Representative



Agenda: The agenda for the September 11, 1997 meeting included the following Facility Transition topics:

- 1) Approve Minutes from Previous Project Managers Meeting
- 2) Status of Organic Disposal to DSSI
- 3) Status of End Point Document Revision
- 4) Misc. Tanks SAP Comment Resolution/Approval
- 5) Set Next Project Managers Meeting

B Plant Project Managers Meeting  
MO-414 Conference Room  
Richland, Washington

September 11, 1997  
9:00 a.m. - 11:00 a.m.

SUMMARY OF DISCUSSION AND COMMITMENTS/AGREEMENTS

Approve Minutes from Previous Project Manager Meeting

Mr. Ted Wooley, Washington State Department of Ecology (Ecology); Mr. Dave Evans, Department of Energy, Richland Operations Office (RL); Mr. George Reddick, Fluor Daniel Hanford, Inc. (FDH); and Mr. Steve Godfrey, B&W Hanford Company (BWHC) approved and signed the meeting minutes from the August 21, 1997 B Plant Project Managers Meetings. Ms. Cindy Grant, Washington State Department of Health (WDOH), was not able to attend this meeting, but her signature will be added via fax or through regular mail services. The minutes were sent out prior to the meeting for review and all corrections were incorporated prior to approval.

Status of Organic Disposal to DSSI

Mr. Andy Westra (BWHC) reported that the shipment of the organic solvent waste to DSSI for disposition is currently scheduled for September 24-26, 1997. The three-day timeframe includes setting up and preparations on the 24th, pumping of the waste into the tanker truck on the 25th, and shipping of the waste on the 26th. The required shipping documentation is being finalized and the U. S. Environmental Protection Agency is reviewing the radioactive air emissions NOC for final approval. Mr. Evans asked that he be kept up-to-date at all times.

Status of End Point Document Revision

Mr. Godfrey provided an update on the incorporation of Ecology comments into the next revision of the B Plant End Point Document. All the comments have been dispositioned. Due to conflicting plant priorities, the expected completion date for this document revision has been pushed back from the end of August 1997 to the end of September 1997.

Mr. Wooley expressed concern regarding the content of the documentation used to close end points. He feels that the language contained in these letters is too generic and vague in its identification of potential contaminants remaining in specific buildings and structures. Because this documentation will provide the basis for the development of the Remaining Hazards Document to be included in the B Plant Preclosure Work Plan, Mr. Wooley

indicated that he expects the closure letters to be more specific in identifying the hazards remaining. He is planning to prepare a letter to RL addressing this subject. Mr. Godfrey committed to take the action to address and resolve this issue within B Plant. (ACTION: PMM-BP-97-12).

#### Miscellaneous Tanks Sampling and Analysis Plan (SAP) Comment Resolution/Approval

Mr. Wooley indicated that his remaining concern on the Miscellaneous Tanks SAP was an inconsistency with the 222-S lab procedure used to analyze for Sr-90. This was identified during a recent Ecology audit, and is of concern since Sr-90 is called out in the SAP for analysis. In the interest of moving forward with the sampling and analysis effort, Mr. Wooley gave his approval to proceed with the sampling in accordance with the SAP. He will prepare and issue an approval letter from Ecology which will address his concerns with the Sr-90 analysis (ACTION: PMM-BP-97-13). Mr. Fen Simmons (BWHC) will attempt to determine whether B Plant can identify how the deficiencies in the Sr-90 analysis will affect the sample results and what adjustments can be made. Mr. Wooley identified Mr. Jerry Yokel (Ecology) as the appropriate person to contact for additional information on this subject. Mr. Wooley will be included on distribution of the finished document and will be involved in any future revisions.

Mr. Wooley inquired about the current status of the revision to the B Plant Waste Analysis Plan (WAP). Mr. Kent Smith (BWHC) reported that progress on this effort has been slow due to the recent departure of key personnel. Responsibility for this task has been reassigned to Mr. Ron Weissenfels (BWHC) and work is proceeding as quickly as possible.

# OPEN OR RECENTLY CLOSED ACTION ITEMS

Action Item	Responsible Person	Description	Completion Date
PMM-BP-97-1	Greg LeBaron-BWHC	Provide Ecology with draft review copy of B Plant Waste Analysis Plan, Rev. 2 when complete.	OPEN
PMM-BP-97-2	Greg LeBaron-BWHC	Provide Ecology with copies of the shipping and waste certification documentation prepared for shipment of the organic waste to DSSI.	OPEN
PMM-BP-97-11	Ted Wooley-Ecology	Provide final approval of the Miscellaneous Tanks SAP	CLOSED/ 9/11/97
PMM-BP-97-12	Steve Godfrey-BWHC	Address and resolve issue of insufficient information to adequately identify remaining hazards on B Plant End Point Closure letters.	OPEN
PMM-BP-97-13	Ted Wooley-Ecology	Prepare and issue approval letter from Ecology for the B Plant Misc. Tanks SAP	OPEN

Only open items and those which have been closed since approval of the last meeting minutes will be listed.

### SCHEDULING OF NEXT MEETING

The next B Plant Project Managers Meeting is scheduled for October 16, 1997 to be held in the 200 East Area, MO-414 Conference Room from 9:00 am to 11:00 am.

### September 11, 1997 ATTENDEE LIST

NAME	ORGANIZATION	PHONE NUMBER
Tom Beam	BWHC	372-0019
Dave Evans	RL-TPD	373-9278
Steve Godfrey	BWHC	372-0501
Loren Rogers	RL-TPD	373-9560
Pam Laughery	BWHC	372-0102
Dewey Robbins	BWHC	372-0001
George Reddick	FDH	376-2326
Kent Smith	BWHC	372-0000
Fen Simmons	BWHC	372-0413
Andy Westra	BWHC	372-0482
Ted Wooley	Ecology	736-3012

**B PLANT PROJECT MANAGER MEETING**  
**September 11, 1997**  
**9-11am//M0-414 Conference Room**

**MEETING AGENDA**

AGENDA TOPIC

LEAD INDIVIDUAL

Approval of August Meeting Minutes

Tom Beam

Status of Organic Disposal to DSSI

Andy Westra

Status of End Point Document Revision

Steve Godfrey

Misc. Tanks SAP Comment Resolution/Approval

Fen Simmons

Set date for October PMM

Tom Beam

## DISTRIBUTION:

R. M. Carosino	RL	A4-52*
C. E. Clark	RL	A5-15*
D. T. Evans	RL	R3-79
S. D. Godfrey	BWHC	S4-49
R. X. Gonzalez	RL	R3-79*
R. E. Heineman	BWHC	S4-49*
A. M. Hopkins	FDH	N1-26*
M. N. Jaraysi	Ecology	B5-18*
G. J. LeBaron	BWHC	S6-15*
E. M. Mattlin	RL	A5-15*
J. E. Mecca	RL	R3-79*
M. D. Olsen	BWHC	H5-31*
G. W. Reddick	FDH	N1-26
C. D. Sorensen	BWHC	R3-56*
M. J. Stephenson	FDH	H6-22*
T. A. Wooley	Ecology	B5-18

\*Distribution via cc:mail w/o Attachments

## ADMINISTRATIVE RECORD [B Plant TS-2-3]: EDMC H6-08

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Files,  
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail Stop HW-070  
(Records Center)

Cindy Grant, Washington State Department of Health, 1511 3rd Avenue, Suite 700, Seattle,  
Washington 98101

Please send comments on distribution list to Steve Godfrey, BWHC (S4-49),  
(509) 372-0501, or Greg LeBaron, BWHC (S6-15), (509) 373-1792.