

Change Number M-15-97-03	Federal Facility Agreement and Consent Order Change Control Form <small>Do not use blue ink. Type or print using black ink.</small>	Date November 25, 1997
Originator R. K. Stewart		Phone 376-6192
Class of Change <input type="checkbox"/> I - Signatories <input type="checkbox"/> II - Executive Manager <input checked="" type="checkbox"/> III - Project Manager		
Change Title Extend target date M-15-80-T01 60 days to allow facilitated discussions.		
Description/Justification of Change The following change is made to target date M-15-80-T01: <small>NOTE: Strikeout indicates text to be deleted, <u>shading</u> indicates text to be added.</small> <div style="display: flex; justify-content: space-between;"> <div style="width: 70%;"> M-15-80-T01 Submit a revised report of the draft from M-15-80 which incorporates responses to comments from the CRCIA Team, technical peer reviewers and the public. Responses are to be based on consensus of the CRCIA Team to the extent practicable; to the extent that comments cannot be reconciled, "minority opinions" will be included. </div> <div style="width: 25%; text-align: right;"> 11/30/97 01/31/98 </div> </div> <p>The subject report was to be issued by November 30, 1997 as the Final version of the earlier Draft report issued on April 30, 1997, for comment. However, changes (compared to the DRAFT Report) wanted by the DOE have become contentious, and there presently is disagreement about incorporating these changes with members of the CRCIA Team. The Tri-Parties have agreed that this disagreement is to be addressed in the facilitated discussions to be conducted by Ms. Alice Shorette of Triangle Associates, as part of the larger discussions regarding CRCIA follow-on/Vadose Zone/Groundwater Management/Stakeholder involvement issues. Therefore, the target date can not be met, with the contentious issues resolved; this change extends the target date 60 days to provide time for resolving these issues.</p>		
Impact of Change No significant impact is expected as a result of extending the due date for M-15-80-T01 to allow for a document to be produced which is more acceptable to all parties.		
Affected Documents Hanford Federal Facility Agreement and Consent Order, as amended.		
Approvals <div style="display: flex; justify-content: space-between;"> <div style="width: 30%;"> Robert K. Stewart <small>DOE</small> </div> <div style="width: 30%;"> 11/25/97 <small>Date</small> </div> <div style="width: 30%;"> <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved </div> </div> <div style="display: flex; justify-content: space-between; margin-top: 10px;"> <div style="width: 30%;"> Laurence E. Adkins <small>EPA</small> </div> <div style="width: 30%;"> 11-26-97 <small>Date</small> </div> <div style="width: 30%;"> <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved </div> </div> <div style="display: flex; justify-content: space-between; margin-top: 10px;"> <div style="width: 30%;"> D. H. W. <small>Ecology</small> </div> <div style="width: 30%;"> 11/26-97 <small>Date</small> </div> <div style="width: 30%;"> <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved </div> </div>		