

Meeting Minutes Transmittal

0048443

CENTRAL WASTE COMPLEX  
Project Managers Meeting  
Conference Room M0-720, 200 West Area  
Richland, Washington

January 21, 1997  
10:00 a.m. to 11:30 a.m.

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above-dated Project Managers Meeting.


Not Present Date: \_\_\_\_\_  
Bernadette R. Kenworthy, Project Manager, DOE-RL

Ted A. Wooley Date: 5/1/97  
Ted A. Wooley, Unit Manager, for Laura Cusack, Project Manager,  
Washington State Department of Ecology

Not Present Date: \_\_\_\_\_  
Contractor Representative, FDH

Dan Saueressig Date: 4/29/97  
Daniel G. Saueressig, Permitting Representative, RFSH  
Central Waste Complex, RFSH Concurrence

Kent M. McDonald Date: 4/29/97  
Kent M. McDonald, Contractor Representative, RFSH



Purpose: Discuss permitting process.

Meeting Minutes are attached. The minutes are comprised of the following:  
Attachment 1 - Agenda  
Attachment 2 - Summary of Discussion and Commitments/Agreements  
Attachment 3 - Attendance List  
Attachment 4 - Action Items

**Attachment 1**

**CENTRAL WASTE COMPLEX  
Project Managers Meeting  
Conference Room M0-720, 200 West Area  
Richland, Washington**

**January 21, 1997  
10:00 a.m. to 11:30 a.m.**

**AGENDA**

**1. PREVIOUS MEETING MINUTES**

**2. PROGRAM STATUS**

- Phase V - Project W-112 Status (R. Ames - RFSH)

**3. PERMIT APPLICATION STATUS**

- Part B NOD Workshop Schedule (D. Saueressig - RFSH)

**4. GENERAL TOPICS**

- Past Action Items

3-21-96:3      Check to see if there is some type of  
                         quantifiable criteria by which CWC personnel  
                         determine whether a spill is major or minor.  
ACTION:      Mr. Miskho

**OPEN**

5-31-96:2      RFSH will provide Ecology (T. Wooley) the  
                         comparison between the unit specific BEP versus  
                         the Hanford Contingency Plan(s) at the next PMM.  
ACTION:      Mr. Miskho

**OPEN**

11-12-96:1      Mr. Wooley, (Ecology) will provide Mr. McKarns  
                         (DOE-RL), Mr. Saueressig (RFSH) and Mr. Miskho  
                         (FDH) an outline of the detail he is requesting  
                         to be included in the Building Emergency Plan.  
ACTION:      Mr. Wooley

**OPEN**

11-12-96:2      Mr. Miskho will determine a course of action in  
                         an effort to provide a Building Emergency Plan  
                         to meet Ecology's approval.  
ACTION:      Mr. Miskho

**OPEN**

12-11-96:1      Mr. Barnes (RFSH) will establish a time for  
Mr. Wooley (Ecology) to observe an emergency  
exercise at CWC.  
ACTION:      Mr. Barnes

**OPEN**

- New Action Items

**5. SCHEDULE NEXT MEETING**

- Tentative Date
- Proposed Topics

## **Attachment 2**

### **CENTRAL WASTE COMPLEX Project Managers Meeting Conference Room M0-720, 200 West Area Richland, Washington**

**January 21, 1997  
10:00 a.m. to 11:30 a.m.**

#### **Summary of Discussion and Commitments/Agreements**

##### **1. PREVIOUS MEETING MINUTES**

The December 11, 1996 Project Manager Meeting (PMM) minutes were approved with the exception of Mr. T. Wooley (Ecology), who requested a change to the minutes. The PMM minutes will be revised, and Mr. Wooley's approval will be obtained.

##### **2. PROGRAM STATUS**

- **Phase V - Project W-112 Status**

Mr. D. Saueressig (RFSH) reported that Project W-112 is on schedule. Mr. K. McDonald (RFSH) stated that the Interim Safety Basis (ISB) has been completed and is at DOE-RL for approval.

Mr. Wooley initiated a discussion regarding curie loading limits at CWC. Mr. McDonald stated that the ISB contains the numbers for curie limits. Mr. R. Ames (RFSH) pointed out that the ISB is still a draft document before proceeding to explain that the dose equivalent (DE) curie limit was based on the largest accident that has been identified (vehicle crash and resulting fire) and a drum explosion accident. The inventories in the facility will be limited so as not to exceed the risk criteria used in the above-described accident situations.

Mr. Ames stated that the present safety analysis limit is 120 DE curies from drums potentially involved in an accident, plus 40 DE curies from the drums on the truck involved in the accident.

Mr. Wooley asked how the As Low As Reasonably Achievable (ALARA) standard applies to the DE curie limit. Mr. Ames responded that the DE curie limit is total radionuclide in the facility, and the same limits apply to contact handled waste. Mr. Wooley requested a copy of the ISB. Mr. McDonald took an action to provide a copy as soon as it is approved by DOE-RL.

Mr. Wooley expressed his concern regarding the accuracy of verification and designation of the approximately 1200 drums that will be shipped from the 224-T TRUSAF and stored at CWC.

### 3. PERMIT APPLICATION STATUS

- Part B NOD Workshop Schedule

The draft Part B Permit Application is in Ecology review. Mr. Wooley requested that a formal Notice of Deficiency (NOD) table be established to assist in tracking NODs. Mr. Saueressig suggested transmitting the NODs informally. Mr. Wooley indicated that he would consider an informal NOD transmittal.

Mr. Wooley inquired about any budgeting shortfalls associated with the permitting process. Mr. Saueressig stated that the permitting workshops are funded for FY97. It was agreed to include budget issues as an agenda item.

### 4. GENERAL TOPICS

- Past Action Items

3-21-96:2, Check to see if there is some type of quantifiable criteria by which CWC personnel determine whether a spill is major or minor.

This action item was left open, pending resolution of action item 11-12-96:1.

5-31-96:2, RFSH will provide Ecology (T. Wooley) the comparison between the unit specific BEP versus the Hanford Contingency Plan(s) at the next PMM.

This action item was left open, pending resolution of action item 11-12-96:1.

11-12-96:1, Mr. Wooley, (Ecology) will provide Mr. McKarns (DOE-RL), Mr. Saueressig (RFSH) and Mr. Miskho (FDH) an outline of the detail he is requesting to be included in the Building Emergency Plan.

This action item is open.

11-12-96:2, Mr. Miskho will determine a course of action in an effort to provide a Building Emergency Plan to meet Ecology's approval.

This action item was left open, pending resolution of action item 11-12-96:1.

12-11-96:1, Mr. Barnes (RFSH) will establish a time for Mr. Wooley (Ecology) to observe an emergency exercise at CWC.

This action item is open.

- New Action Items

There was one new action item: 1) Mr. McDonald will provide Mr. Wooley a copy of the ISB as soon as it is approved by DOE-RL.

## 5. SCHEDULE NEXT MEETING

- Tentative Date

It was agreed not to hold a PMM in February 1997, and the next PMM will be scheduled during the week of March 16, 1997, in Richland, Washington. Mr. Saueressig suggested holding the meeting the week of March 16, 1997, so that Mr. Wooley could provide comments on the draft Part B Permit Application during the PMM, thereby documenting in the minutes that comments were received. Mr. Saueressig stated that providing comments to the draft Part B Permit Application during the PMM may be easier than a formal Notice of Deficiency (NOD) transmittal. The comments would be attached to the meeting minutes, documenting their receipt.

- Proposed Topics

Budget issues will be included as an agenda item.

**NOTE:** Due to the fact that no one from DOE-RL or FDH attended this meeting, the discussion on Project W-112 and the ISB will be copied to the March 26, 1997, Central Waste Complex PMM meeting minutes.

Attachment 3

CENTRAL WASTE COMPLEX  
Project Managers Meeting  
Conference Room M0-720, 200 West Area  
Richland, Washington

January 21, 1997  
10:00 a.m. to 11:30 a.m.

Attendance List

Name	Organization	Phone #
Ted Wooley	Ecology	736-3012
Mike Ciminera	GSSC	946-3681
Craig Lansing	DYN	373-4308
Les Sutton	DYN	373-2258
Kathy Knox	Knox Court Reporting	946-5535
Dan Saueressig	RFSH	376-9739
Kent McDonald	RFSH	373-4981
Cliff Stephan	RFSH	373-1325
Randy Ames	RFSH	373-2067
Paul Macbeth	GSSC	372-2289

Attachment 4

CENTRAL WASTE COMPLEX  
Project Managers Meeting  
Conference Room M0-720, 200 West Area  
Richland, Washington

January 21, 1997  
10:00 a.m. to 11:30 a.m.

Action Items

<u>Action Item #</u>	<u>Description</u>
3-21-96:3	Check to see if there is some type of quantifiable criteria by which CWC personnel determine whether a spill is major or minor. ACTION: Mr. Miskho (FDH)  OPEN
5-31-96:2	RFSH will provide Ecology (T. Wooley) the comparison between the unit specific BEP versus the Hanford Contingency Plan(s) at the next PMM. ACTION: Mr. Miskho (FDH)  OPEN
11-12-96:1	T. Wooley (Ecology) will provide T. McKarns (DOE-RL), D. Saueressig (RFSH) and T. Miskho (FDH) an outline of the detail he is requesting to be included in the Building Emergency Plan. ACTION: Mr. Wooley (Ecology)  OPEN
11-12-96:2	T. Miskho (FDH) will determine a course of action in an effort to provide a Building Emergency Plan to meet Ecology's approval. ACTION: Mr. Miskho (FDH)  OPEN
12-11-96:1	Mr. Barnes (RFSH) will establish a time for Mr. Wooley (Ecology) to observe an emergency exercise at CWC. ACTION: Mr. Barnes  OPEN
01-21-97:1	Mr. K. McDonald (RFSH) will provide Mr. T. Wooley (Ecology) a copy of the Interim Safety Basis (ISB) following approval of the document by DOE-RL. ACTION: Mr. McDonald  OPEN



Distribution:

W. D. Adair	FDH	(H6-21)*
R. R. Ames	RFSH	(T4-03)
L. D. Arnold	FDH	(B2-35)*
E. S. Aromi	RFSH	(T3-01)*
B. M. Barnes	RFSH	(T3-05)
R. C. Bowman	RFSH	(H6-24)*
B. J. Broomfield	RFSH	(T3-04)*
R. M. Carosino	RL	(A4-52)
M. Ciminera	GSSC	(A4-35)*
C. E. Clark	RL	(A5-15)*
R. R. Durfee	RFSH	(T4-04)*
R. H. Engelmann	RFSH	(H6-26)*
E. G. Erpenbeck	FDNW	(G3-15)*
R. J. Giroir	RFSH	(T4-05)*
J. W. Golden	FDH	(N1-26)*
R. F. Guercia	RL	(S7-55)*
R. M. Irwin	RFSH	(T4-03)*
B. R. Kenworthy	RL	(S7-55)*
P. J. Macbeth	GSSC	(R3-82)*
K. M. McDonald	RFSH	(T4-04)*
A. C. McKarns	RL	(A5-15)
S. M. Price	FDH	(H6-23)*
D. G. Saueressig	RFSH	(H6-24)
C. J. Stephan II	RFSH	(T4-04)*
H. T. Tilden II	PNL	(P7-79)
B. D. Williamson	FDH	(B3-15)*
J. A. Winterhalder	RFSH	(H6-21)*
T. A. Wooley	Ecology	(B5-18)
M. T. Yasdick	RFSH	(H6-10)*
RCRA Files	RFSH	(H6-23)

\*cc:Mail

ADMINISTRATIVE RECORD: Central Waste Complex, TS-2-4 [Care of EDMC, FDH (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Files, P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail Stop HW-070 (Records Center)

Please send comments on distribution list to D. Saueressig, RFSH (H6-24), (509) 376-9739