


0048609

Change Number M-15-98-01	Federal Facility Agreement and Consent Order Change Control Form <small>Do not use blue ink. Type or print using black ink.</small>	Date January 22, 1998
Originator R. K. Stewart		Phone 376-6192
Class of Change <input type="checkbox"/> I - Signatories <input type="checkbox"/> II - Executive Manager <input checked="" type="checkbox"/> III - Project Manager		
Change Title Extend target date M-15-80-T01 to allow completion of facilitated discussions		
Description/Justification of Change <p>The following change is made to target date M-15-80-T01:</p> <p>NOTE: Strikeout indicates text to be deleted, <u>shading</u> indicates text to be added.</p> <p>M-15-80-T01 Submit a revised report of the draft from M-15-80 which incorporates responses to comments from the CRCIA Team, technical peer reviewers and the public. Responses are to be based on consensus of the CRCIA Team to the extent practicable; to the extent that comments cannot be reconciled, "minority opinions" will be included.</p> <p>The subject report was to be issued by January 31, 1998 as the Final version of the earlier DRAFT report issued on April 30, 1997, for comment. However, changes (compared to the DRAFT Report) wanted by the DOE became contentious, and there presently remains some disagreement about incorporating these changes with members of the CRCIA Team. The Tri-Parties agreed to address the issues in the facilitated discussions being conducted by Ms. Alice Shorette of Triangle Associates, as part of the larger discussions regarding CRCIA follow-on/Vadose Zone/Groundwater Management/Stakeholder involvement issues. Therefore, the target date can not be met, with the remaining issues resolved; this change extends the target date by two months to provide time for resolving these final issues.</p>		
Impact of Change <p>No significant impact is expected as a result of extending the due date for M-15-80-T01 to allow for a document to be produced which is more acceptable to all parties.</p>		
Affected Documents <p>Hanford Federal Facility Agreement and Consent Order, as amended.</p>		
Approvals		
<u>Robert K. Stewart</u> <small>DOE</small>	<u>1/27/98</u> <small>Date</small>	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved
<u>Laurence E. Shallice</u> <small>EPA</small>	<u>1-29-98</u> <small>Date</small>	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved
<u>H J H W</u> <small>Ecology</small>	<u>1-29-98</u> <small>Date</small>	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved